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Section B - Suppliesor Servicesand Prices
SECTION B

B.1 Contract Definition — These are four (4) indefinite delivery/indefinite quantity contracts for
Remediation of Hazardous Waste Sites within the geographic boundaries and mission areas of the
North Atlantic Division. Task orderswill be issued on a site-specific basis. Task orders may be
issued as cost-plus-award fee, cost-plus-incentive-fee, cost-plus-fixed-fee or firm-fixed price
basis.

B.2 Pricing — Specific tasks and pricing information for work to be performed under these
contracts will be included in each task order. Certain cost data and information is to be provided
with your proposal.

B.3 Contract Amount — The total amount of the contracts awarded under this solicitation shall not
exceed $65,000,000.00. The contractor is guaranteed a minimum award amount of $250,000.00
per contract. Two small business set-aside contracts will be awarded and will not exceed
$25,000,000.00 each (totaling $50,000,000.00). One 8(a) set-aside contract will be awarded and
will not exceed $10,000,000.00. One HUBZone set-aside contract will be awarded and will not
exceed $5,000,000.00.

B.4 Proposal Submission — A contractor may submit only one proposal and be considered for any
of the four contracts or any combination thereof. Contractors are hereby notified that they may only
win one contract. These contracts will be utilized within the geographic boundaries and mission
areas of the North Atlantic Division. Four Contractors provides the Division with awide range of
resources and capabilities to handle multiple projects at the sametime. Contractors shall clearly
mark and identify on their proposal which contract(s) their proposal is applicableto. The
government anticipates selecting and notifying the successful offerorsin the following order: 8(a)
set-aside, HUBZONE set-aside, and then Small Business set-aside.

B.5 Proposal Evalation - Offerors are hereby notified that technical merit is the most important
followed by performance risk followed by proposal risk. See Section M for complete details of
proposal evaluation.
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1. DESCRIPTION OF WORK. These Indefinite Delivery/Indefinite Quantity remedial
action contracts are for remediation of various hazardous waste sites. These contract requires the
Contractor to furnish and transport all plant, 1abor and materials and equipment and to perform all
work necessary to complete multiple task orders simultaneoudly at confirmed or suspected
hazardous and radioactive waste sites. The U.S Army Corps of Engineers (USACE) will prepare
the statement of work for each task order. However, the Contractor may be required to provide
input to support the planning, scheduling, and formulation of the USACE statement of work. The
Contractor’ s success will depend upon their ability to interact with the USACE to develop plans
within regulations and execute those plans in an efficient and expeditious manner. The Contractor
shall provide personnel with current training as required by the Occupational Safety and Health
Administration (OSHA). The Contractor shall provide all support activities described herein or
inindividual task orders, necessary to ensure the safe and effective accomplishment of project
criteriawithin specified completion times. All work shall be performed in accordance with this
contract; al applicable Federal, State, and local regulations; and approved Contract Management
Procedures.

Hazardous waste sites may be located anywhere within the boundaries of the North
Atlantic Division (with the exception of NAU). The sites may be: (1) currently owned or
controlled by the Federal Government, either military or civilian agencies, (2) Formally-Owned
Defense Sites (FUDS) at which an agency of the Federal Government is determined to be a
Generator or a Potentially Responsible Party (PRP), or (3) other sites where the USACE is
otherwise authorized to respond.

2. REQUIREMENTSFOR REMEDIATION SERVICES. The Contractor will receive from the
USACE any back-up data that is available from prior investigations or designs, such as:
preliminary investigation, site investigation, remedial investigation, feasibility study and decision
documents, plans and specifications for an individual Task Order. Datareceived will be
dependent on the scope of the project and the current phase of work.

2.1 GENERAL. The expressed purpose of this contract is to provide continuity and the
ability to respond in atimely fashion throughout various stages of the remedial action at asite.
The Contractor shall:

2.1.1 maintain a staffing and program management system that will promote
retention of institutional knowledge and continuity throughout the remediation process,

2.1.2 maintain a communication program that will apprise key personnel executing
various Task Orders and USACE of any significant findings that may impact ongoing or planned
remedial activities,

2.1.3 initiate recommendations to the Contracting Officer about any alternative
methods of executing aremedia action that would result in improved economy, productivity, or
quality,
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2.1.4 immediately notify the Contracting Officer of any conditions encountered
during the execution of a Delivery Order that may impact the remediation process and provide
potentia solutions.

2.2 REMEDIAL ACTION. Therequirements related to remedial action will be described
inindividual Task Orders. The Contractor shall perform all necessary actions to address specific
requirements of the Task Order. Remedia actionsinclude, but are not limited to containment,
removal, treatment (on-site and off-site), transportation and disposal. The entire spectrum of
contaminants may be involved including hazardous, toxic, radioactive, petroleum-based, and
explosive constituents or any combination thereof. These contaminants may occur in various
environments including soils, sediments, sludges, liquids, air, water, debris, structures and various
containers.

2.2.1 Types of Remedial Activities. A wide variety of potential remedial activities
could be expected in this contract. A number of these possible activities are included below;
however, thislist is not intended to be exhaustive. New or emerging technologies, as they become
available or applicable, may also be utilized during the term of this contract.

slurry walls/subsurface barriers
landfill closure

soil/sludge stabilization/solidification
water/groundwater treatment

soil vapor extraction

excavation

sediment remediation

underground storage tank removal/closure
groundwater extraction/dewatering

10. bioremediation

11. thermal treatment

12.  demoalition

13.  debrisremova

©COoON~WNE

2.2.2 Operation & Maintenance (O&M). This may include the requirements for the
Contractor to provide full and complete short-term O& M functions for agiven
facility, as well as the preparation of O&M manuals and training of non-
Contractor facility personnel for plant and equipment provided by the Contractor
during remediation. Specific requirements for these services will beincluded in
individual Task Orders.

2.3 OTHER. The Contractor may be required to provide all other incidental services, as
stated in individual Task Orders, necessary for successful site remediation such as sampling
and analysis, incidental design, technical support during regulatory negotiations and
community and public relations. Thisis not intended to be all-inclusive, but isfor illustrative
purposes only.
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WORK PLANS (WP). For each Task Order, the Contractor is required to submit aWP. The
WP, which is written by the Contractor, describes the Contractor’ s detailed approach for the
performance of thistask order. The WP is based upon the Government’ s statement of work,
which isagenera description of work that the Contractor is required to perform. The WP
describes the activities that will be performed in the field or office by the Contractor as
outlined in individual Task Orders.

3.1.

CONTENTS. The WP shall contain/address but not be limited to the following:
3.1.1 aschedule that presents the length of the individual tasks within the statement of
work, interrelationship between tasks and other key milestones as described in
APPENDIX C — Project Schedule.

3.1.2 permits, licenses, and certificates, identification number and location of the
disposal facility, if necessary;

3.1.3 key personnel to be used on the project and their responsibilities;
3.1.4 asite description and contaminant characterization;

3.1.5 site control measures,

3.1.6 logs, reports, and record keeping to be utilized.

3.1.7 data quality objectives,

3.1.8 project submittals as described in APPENDIX D — Submittal Procedures.

3.2 WPDEVELOPMENT. The development of acomprehensive WP will be a phased

process. The draft WP is based on the Government's statement of work for the
Task Order. The draft WP will be submitted within 21 days of receipt of the Task
Order or asidentified in the individual Task Order and reviewed by the USACE.
The Contractor shall submit afinal WP within fourteen (14) days of receipt of
USACE comments or as specified in the Task Order. The final WP as modified
shall incorporate the USA CE concerns, and provide all detailsrequiredin
Paragraph: “Work Plan (WP)”. The plan will be reviewed and approved by the
Contracting Officer.

3.3 WP ACCEPTANCE. Except as otherwise provided inindividual Task Orders,

approval of the WP isrequired prior to the start of field activities. No changein
the approved plan shall be implemented without written concurrence of the
Contracting Officer. The USACE reservesthe right to require the Contractor to
make changesin their WP and operations as necessary to obtain the quality
specified.
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3.4 WPEXECUTION. The Contractor shall exercise quality control asrequired in
Paragraph “CONTRACTOR QUALITY CONTROL”, and the approved qudity
control plan. The Contractor shall further ensure that all work performed meets
requirements of this Contract and as specified in individual Task Orders.

4. CONTRACTOR PERSONNEL AND QUALIFICATIONS. The Contractor shall
demonstrate experience in all categories of site remediation. Personnel assigned to individual
task orders shall have the required qualifications pertaining to the specific categories
anticipated to be encountered at the site. The following lists of qualifications generally reflect
the personnel requirements associated with these types of activities. Other disciplines not
listed will be required to have comparable qualificationsin their field of expertise. The
following personnel may be employees of either the Prime Contractor or a Subcontractor
unless specified otherwise in this section or on an individual task order. Contractor personnel
may hold dual positions if appropriate under a given task order.

4.1 Program Manager. The Program Manager shall be competent, experienced and
knowledgeable in the field of remedial actions at hazardous waste sites and with the specific
activitiesidentified in this contract. The Contractor shall designate a Program Manager to act asa
single point of contact for coordination with USACE. The Program Manager shall hold periodic
status meetings and manage the implementation of all policy and procedures and take immediate
corrective action when performance is not acceptable to USACE. The Program Manager shall
oversee the development and implementation of record keeping, administrative and quality control,
and programs.

4.1.1 QUALIFICATIONS. The Program Manager shal have, as a minimum, the
following qualifications:

4111 A college degreein engineering, construction management,
geology, chemistry, or related field.

4.1.1.2  Three (3) years experience in Program Management for other
contracts/programs.

4.1.1.3 A minimum of three (3) years working experience in hazardous
waste site remedial action Project Management.

41.1.4  Working knowledge of applicable federal, state, and local laws,
regulations, and guidance.

4.1.15  Experience with cost reimbursable and fixed fee contracting.
4.2 Project Manager. For each task order issued to the Contractor, The Contractor shall

designate a Project Manager (PM). The Contractor shall identify the PM before issuance of the
task order and the PM qualifications, experience and performance history shall be satisfactory to
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the Contracting Officer. The Contractor shall designate a PM to act as a single point of contact,
who shall be responsible for the management and execution of the task order in accordance with
the approved statement of work, approved work plans, and al federal, state, and local laws and
regulations. The Project Manager shall ensure coordination of project issues with USACE and
coordination between the Safety and Health Manager (SHM) and the Site Safety and Health
Officer (SSHO) to ensure all site activities are performed in a safe manner. The PM shall also
maintain close communication and coordination with USACE for the duration of the project,
including weekly and/or monthly progress and detailed cost reporting. The PM shall have, asa
minimum, the following qualifications:

a. A college degree from an accredited school in engineering, construction
management, geology, chemistry, or arelated field.

b. A minimum of three (3) years Project Management experience, with a minimum
of three (3) years experience in hazardous waste site remedial action.

c. Experience with cost reimbursable and fixed fee contracting.

d. Working knowledge of applicable federal, state, and local laws, regulations, and
guidance as they apply to the region specified in this solicitation.

4.3 Contractor Quaity Control (CQC) System Manager. The CQC System manager shall
have appropriate education and experience in the specialized areaidentified in the task order, e.g.,
chemistry, geology, or hydrogeology. The Contractor shall designate a single point of contact that
isresponsible for ensuring compliance with the requirements identified in the Contractor Quality
Control Plan for the task order. This person, or designated representative, shall be physically at
the project site whenever work isin progress. The minimum qualifications of the CQC System
Manager shall include:

a. A minimum of three (3) years working experience associated with remedial
actionsat HTRW sites.

b. Demonstrable expertise in on-site and off-site laboratory techniques and
programs.

c. Working knowledge of applicable federal, state, and local laws, regulations, and
guidance as they apply to thisregion.

d. Formal education and training in field sampling at hazardous waste sites.

4.4 Regulatory Specialist. For all task ordersissued to the Contractor, the Contractor shall
designate a single Regulatory Speciaist (RS). The Contractor shall designate this position as the
single point of contact for all regulatory matters and complete manifest requirements as specified
in Paragraph: ENVIRONMENTAL REQUIREMENTS, in exact accordance with the approved
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statement of work, Contractor's approved Site Safety and Health Plan (SSHP), Sampling and
Anaysis Plan (SAP), and al federal, state, and local laws and regulations. The RS shall have
overal responsibility for accuracy of Hazardous Waste | dentification, completion of waste
profiles, completion of hazardous waste manifests, completion of all exception and discrepancy
reports and all other transportation and disposal reports. The RS shall also have overall
responsibility for hazardous materials and their proper storage, transportation, disposal, reuse,
recycling, or energy recovery. The RS shall coordinate review and approval procedures for all
manifests. The RS shall have, as a minimum, the following qualifications:

a. Traning and current certification under 49 CFR 172, Subpart H.

b. Sixteen (16) hours training on the requirements of 40 CFR 262 - Standards
Applicable to Generators of Hazardous Waste.

c. Eight (8) hourstraining on Land Disposal Restrictions (LDR) requirements of 40
CFR 268.

d. Three (3) years of specialized experience in the accumulation, manifesting and
shipment of hazardous waste.

e. The capability to identify all required permits.

4.5 Certified Industrial Hygienist (CIH). Refer to Appendix A: SAFETY AND HEALTH
for duties and qualifications.

4.6 Site Safety and Hedlth Officer (SSHO). Refer to Appendix A: SAFETY AND
HEALTH for duties and qualifications.

4.7 Contracts Manager. The Contractor shall utilize a Contracts Manager who will ensure
that all acquisition and contract management related to this contract (including subcontracts,
purchases, rental agreements, subcontract modifications, etc.) are performed in accordance with
all terms of this Contract. Also where applicable, the Contractor will be responsible for
compliance with federal, state and local laws and regulations related to contract management and
acquisition. The Contracts Manager shall have, as a minimum, the following qualifications:

a. A college degree (undergraduate or graduate) including or supplemented by at
least 24 semester hours in accounting, economics, business law, procurement,
or management related studies. Alternatively, the Contracts Manager may have
completed an examination equivalent to a Certified Professional Contracts
Manager through the National Contracts Management Association. In lieu of a
college degree, aminimum of 10 years of direct related procurement
experience on comparable Government contracts may be substituted.

b. Four (4) years of contract and acquisition management experience in a position
of increasing complexity and responsibility.
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c. Training in acquisition, contract administration, cost and price analysis related to
federal acquisition.

d. At least two (2) years of cost reimbursable and fixed price contracting
experience.

4.8 Remediation Manager: The Contractor shall utilize a Remediation Manager who will
manage labor, material, plant and equipment to complete remediation work on time, within budget,
and as specified in the task order. The Remediation Manager shall have as a minimum, the
following qualifications:

a. A minimum of three (3) years working experience in hazardous waste site
remediation.

b. Working knowledge of applicable federal, state and local laws, regulations,
and guidance.

c. Formal education and training in scheduling, cost control and construction
management.

S. CONTRACTOR QUALITY CONTROL (QC)

5.1 Execution General. The Contractor isresponsible for quality control and shall
establish and maintain an effective quality control system. The quality control system shall consist
of plans, procedures, and organization necessary to produce an end product that complies with
governing regulations and the contract requirements. The system shall cover al remedial action
operations, both on-site and off-site, and shall be keyed to the proposed remedial action sequence.
Specific requirements will be included in individual task orders.

5.2 Quality Control Plan.

5.2.1 Generd. The Contractor shall furnish for review by the USACE the
Contractor Quality Control (QC) Plan to provide inspections, tests and controls necessary to
achieve specified quality. The plan shall identify personnel, procedures, controls, instructions,
tests, records, and formsto be used. The USACE will consider an interim plan for the first 30 days
of operation. Operations will be permitted to begin only after acceptance of the QC Plan or
acceptance of an interim plan applicable to the particular feature of work to be started. Work
outside of the features of work included in an accepted interim plan will not be permitted to begin
until acceptance of a QC Plan or another interim plan containing the additional features of work to
be started.

5.2.2 Content of the QC Plan. The QC plan shall include, as a minimum, the following
to cover all Remedial Action operations, both on-site and off-site, including work by
subcontractors, fabricators, suppliers and purchasing agents:
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5.2.2.1 A description of the quality control organization, including a chart
showing lines of authority and acknowledgment that the QC staff shall implement the three phase
control system for all aspects of the work specified. The staff shall include aCQC System
Manager who shall report to the Project Manager or someone higher in the Contractor's
organization. See also Paragraph titled: "CONTROL", below.

5.2.2.2 The name, qualifications (in resume format), duties, responsibilities,
and authorities of each person assigned a QC function.

5.2.2.3 A copy of the letter to the CQC System Manager signed by an
authorized official of the firm, which describes the responsibilities and del egates sufficient
authorities to adequately perform the functions of the CQC System Manager including authority to
stop work, which is not in compliance with the Contract. The CQC System Manager shall issue
letters of direction to al other various quality control representatives outlining duties, authorities
and responsibilities. Copies of these letters will also be furnished to the USACE.

5.2.2.4 Procedures for scheduling, reviewing, certifying, and managing
submittals, including those of subcontractors, off-site fabricators, suppliers and purchasing agents.

5.2.2.5 Control, verification and acceptance testing procedures for each
specific test to include the test name, feature of work to be tested, test frequency, and person
responsible for each test. (The Contracting Officer will approve Laboratory facilities.)

5.2.2.6 Procedures for tracking preparatory, initial, and follow-up control
phases and control, verification, and acceptance tests including documentation.

5.2.2.7 Procedures for tracking deficiencies from identification through
acceptable corrective action. These procedures will establish verification that identified
deficiencies have been corrected.

5.2.2.8 Reporting procedures, including proposed reporting formats.

5.2.2.9 A list of the definable features of work. A definable feature of work
isatask that is separate and distinct from other tasks and has separate control requirements. It
could be identified by different trades or disciplines, or it could be work by the sametradein a
different environment. Thislist will be agreed upon during the coordination meeting.

5.2.3 Acceptance of Plan. Acceptance of the Contractor's plan is required prior to
the start of remedial action activities. Acceptance is conditional and will be predicated on
satisfactory performance during al operations. The USACE reserves the right to require the
Contractor to make changes in his QC plan and operations including removal of personnel, as
necessary, to obtain the quality specified.
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5.2.4 Natification of Changes. After acceptance of the QC plan, the Contractor shall
notify the Contracting Officer, in writing, aminimum of seven (7) calendar days prior to any
proposed change. Proposed changes are subject to acceptance by the Contracting Officer.

5.3 Coordination Meeting. Prior to acceptance by the USACE of the QC Plan, the
Contractor shall meet with the Contracting Officer or Authorized Representative and discuss the
Contractor's quality control system. During the meeting, amutual understanding of the system
details shall be developed, including the forms for recording the QC operations, control activities,
testing, administration of the system for both on-site and off-site work, and the interrelationship of
Contractor's Management and control with the USACE's Quality Assurance. Minutes of the meeting
will be prepared by the USACE and signed by both the Contractor and the Contracting Officer.
The minutes shall become a part of the contract file. There may be occasions when subsequent
conferences will be called by either party to reconfirm mutual understandings and/or address
deficiencies in the QC system or procedures that may require corrective action by the Contractor.

5.4 Quality Control Organization.

5.4.1 CQC System Manager. The Contractor shall identify an individua within his
organization at the site of the work who shall be responsible for overall management of QC and
have the authority to act in all QC matters for the Contractor. This CQC System Manager shall be
on the site a all times when on-site activities are being performed, will personally oversee quality
control functions and will be employed by the Contractor, except as noted in the following. An
alternate for the CQC System Manager will be identified in the plan to servein the event of the
System Manager's absence. Period of absence may not exceed two (2) weeks at any one time, and
not more than 30 workdays during a calendar year. The requirements for the aternate will be the
same as for the designated CQC System Manager.

5.4.2 QC Organizational Staffing. The Contractor shall provide a QC staff that shall
be at the site at al times while work is underway, with complete authority to take any action
necessary to ensure compliance with the contract.

5.4.2.1 QC Staff. Following are the minimum requirements for the QC staff.
These minimum requirements will not necessarily assure an adequate staff to meet the QC
requirements at all times. The actua strength of the QC staff may vary during any specific work
period to cover the needs of the work period. When necessary for a proper QC organization, the
Contractor shall add additional staff. Thislisting of minimum staff in no way relievesthe
Contractor of meeting the basic requirements of quality control in accordance with contract
requirements.

5.4.2.2 CQC System Manager. The CQC System Manager shall have quality
control asaprincipal duty but may be assigned other duties when the level of activity does not
warrant full time dedicated service, as determined by the Contracting Officer.

5.4.2.3 CQC System Manager Course Requirement. In addition to the
experience and education requirements, and within ninety- (90) days of appointment, the CQC
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System Manager shal have completed the course entitled " Construction Quality Management for
Contractors'.

5.4.2.4 Supplemental Personnel. The Contractor shall provide as part of the
QC organization, whenever the complexity of the work warrants, speciaized personnel for the
following areas: geological, hydrogeological, chemical, safety, health, health physics, electrical,
mechanical, civil, structural, environmental, and architectural. These personnel shall assist and
report to the CQC System Manager. Each person will be responsible for assuring the activity
complies with the contract requirements for their area of specialization. These individuals shall:
be employed by the prime Contractor, be responsible only to the CQC System Manager; be
physically present at the construction site during work on their areas of responsibility; have the
necessary education and/or experience to ensure contract compliance.

5.4.3 Organizational Changes. The Contractor shall obtain Contracting Officer's
acceptance before replacing any member of the QC staff. Requests shall include the names,
qualifications, duties, and responsibilities of each proposed replacement.

5.5 Submittals. The QC organization shall be responsible for certifying that all submittals
are in compliance with the contract requirements. The Contractor shall also be responsible for
assuring that all certifications provided by others (e.g., equipment and material vendors or
suppliers) are accurate and in compliance with contract requirements.

5.6 Control. Contractor Quality Control is the means by which the Contractor ensures that
the work, to include that of subcontractors and suppliers, complies with the requirements of the
contract. The controls shall be adequate to cover all operations, including both on-site and off-site
activities, and will be keyed to the proposed work sequence. The controls, during remediation,
shall include at least three phases of control to be conducted by the CQC System Manager for al
definable features of work, as follows:

5.6.1 Preparatory Phase. This phase shall be performed prior to beginning work on
each definable feature of work and shall include:

5.6.1.1 A review of each paragraph of applicable specifications.
5.6.1.2 A review of the Contract/Task Order plans.

5.6.1.3 A check to assure that all materials and/or equipment have been
tested, submitted, and approved.

5.6.1.4 A check to assure that provisions have been made to provide
required quality control inspection and testing.

5.6.1.5 Examination of the work areato assure that all required preliminary
work has been completed and isin compliance with the contract.
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5.6.1.6 A physical examination of required materials, equipment, and
sample work to assure that they are on hand, conform to approved shop drawing or submitted data,
and are properly stored.

5.6.1.7 A review of the appropriate activity hazard analysis to assure safety
reguirements are met.

5.6.1.8 Discussion of procedures for conducting the work including
elimination of repetitive deficiencies. Document tolerances and workmanship standards for that
phase of work.

5.6.1.9 A check to ensure that the portion of the plan for the work to be
performed has been accepted by the Contracting Officer.

5.6.1.10 The USACE shall be notified at least 48 hoursin advance of
beginning any of the required action of the preparatory phase. This phase shall include a meeting
conducted by the CQC System Manager and attended by the other QC personnel (as applicable),
and the work leader responsible for the definable feature. The results of the preparatory phase
actions shall be documented by separate minutes prepared by the CQC System Manager and
attached to the daily QC report. The Contractor shall instruct applicable workers as to the
acceptable level of workmanship required in order to meet contract requirements.

5.6.2 Initial Phase. This phase shall be accomplished at the beginning of a
definable feature of work. The following shall be accomplished:

5.6.2.1 A check of preliminary work to ensure that it isin compliance with
Contract and individual Task Order requirements. Review minutes of the preparatory meeting.

5.6.2.2 Veification of full contract compliance. Verify required control
inspection and testing.

5.6.2.3 Establish level of workmanship and verify that it meets minimum
acceptable workmanship standards.

5.6.2.4 Resolve al differences.

5.6.2.5 Check safety to include compliance with and upgrading of the safety
plan and activity hazard analysis. Review the activity analysis with each worker.

5.6.2.6 The USACE shall be notified at least 48 hours in advance of
beginning the initial phase. Separate minutes of this phase shall be prepared by the CQC System
Manager and attached to the daily QC report.

Exact location of initial phase shall be indicated for future reference and comparison with
follow-up phases.
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5.6.2.7 Theinitial phase should be repeated for each new crew employed in
the work, or any time acceptable specified quality standards are not being met.

5.6.3 Follow-Up Phase. Daily checks shall be performed to assure continuing
compliance with contract requirements, including cost effectiveness, efficiency of operations, and
control testing, until completion of the particular feature of work. Each check performed shall be
made a matter of record in the QC documentation. Final follow-up checks shall be conducted and
all deficiencies corrected prior to the start of additional features of work that may be affected by
the deficient work. The Contractor shall not build upon or conceal non-conforming work.

5.6.4 Additional Preparatory and Initial Phases. Additional preparatory and initial
phases may be conducted on the same definable features of work as determined by the USACE if
the quality of on-going work is unacceptable; or if there are changes in the applicable QC staff or
in the on-site production supervision or work crew; or if work on a definable feature is resumed
after asubstantial period of inactivity, or if other problems develop.

5.7 Materia Tests. Requirements for Chemical Analysis associated with Chemical
Contamination investigations and Remedial Activities are contained in paragraph titled:
"CHEMICAL QUALITY CONTROL.”

5.7.1 Testing Procedure. The Contractor shall perform tests specified or required
to verify that control measures are adequate to provide a product that conforms to contract
requirements. Testing includes operation and/or acceptance tests when specified. The Contractor
shall procure the services of a USACE approved testing laboratory or establish atesting
laboratory; approved by USACE, at the project site. Labs established on-site are subject to
inspection and approval according to ER 1110-1-8100. A list of teststo be performed shall be
furnished as apart of the QC plan. Thelist shall give the test name, frequency, authority requiring
the test, the personnel and laboratory responsible for each type of test, and an estimate of the
number of tests required. The Contractor shall perform the following activities and record and
provide the following data:

5.7.1.1 Verify that testing procedures comply with contract requirements.

5.7.1.2 Veify that facilities and testing equipment are available and comply
with testing standards.

5.7.1.3 Check test instrument calibration data against certified standards.

5.7.1.4 Veify that recording forms and test identification control number
system, including all of the test documentation requirements, have been prepared.

5.7.1.5 Results of all tests taken, both passing and failing tests, will be
recorded on the Quality Control Report for the date taken. L ocation where tests were taken, the
sequential control number identifying the test, and other pertinent information will be given. Actua
test reports may be submitted later, if approved by the Contracting Officer, with areference to the
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test number and date taken. An information copy of tests performed by an off-site or commercial
test facility will be provided directly to the Contracting Officer.

5.7.2 Testing Laboratories.

5.7.2.1 Capability Check. The USACE reserves the right to check
laboratory equi pment in the proposed laboratory for compliance with the standards set forth in the
contract specifications and to check the laboratory technician's testing procedures and techniques.
Laboratories utilized for testing soils, concrete, asphalt and steel shall meet criteriadetailed in
ASTM D 3740 and ASTM E 329.

5.7.3 On-Site Laboratory. The USACE reserves the right to utilize the Contractor's
control testing laboratory and equipment to make assurance tests and to check the Contractor's
testing procedures, techniques, and test results.

5.7.4 Furnishing or Transportation of Samples for Testing. Samples of materials for
test verification and acceptance testing by the USACE shall be delivered to the Materials Testing
Center at the Waterways Experiment Station (WES). Coordination for each specific test, exact task
location and dates will be made through the Corps' Area/lResident Office. Costs associated with
transportation of samples will be reimbursed through standard billing procedures on the Task
Orders. The Contractor is not to bill USACE separately from its Task Orders for transportation of
materials for USACE testing.

5.8 Completion Inspection. At the completion of al work or any increment thereof
established by a completion time stated in the Task Order, the CQC System Manager shall conduct
an inspection of the work and develop a"punch list" of items, which do not conform to the
approved plansg/specifications. Such alist of deficiencies shall be included in the QC
documentation, as required by Paragraph titled: "DOCUMENTATION" below, and shall include
the estimated date by which the deficiencies will be corrected. The CQC System Manager or staff
shall make a second inspection to ascertain that all deficiencies have been corrected and so notify
the USACE. These inspections and any deficiency corrections required by this paragraph will be
accomplished within the time stated for completion of the entire work, or any particular increment
thereof if the project is divided into increments by separate completion dates.

5.9 Documentation. The Contractor shall maintain current records of quality control
operations, activities, and tests performed, including the work of subcontractors and suppliers.
These records shall be on an acceptable form and shall include factual evidence that required
quality control activities and/or tests have been performed, including but not limited to the
following:

5.9.1 Contractor/subcontractor and their area of responsibility.

5.9.2 Operating plant/equipment with hours worked, idle, or down for repair.
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5.9.3 Work performed today, giving location, description, and by whom. When a
Network Analysis System (NAYS) is used, identify each phase of work performed each day by NAS
activity number.

5.9.4 Test and/or control activities performed with results and referencesto
specificationg/plan requirements. |dentify activities performed in control of efficiency and cost
effectiveness of operations. The control phase should be identified (Preparatory, Initial, and
Follow-up). List deficiencies noted along with corrective action.

5.9.5 Materia received with statement as to its acceptability and storage.

5.9.6 Identify submittals reviewed, with contract reference, by
whom, and action taken.

5.9.7 Off-site surveillance activities, including actions taken.

5.9.8 Job safety evaluations stating what was checked, results and instructions or
corrective actions.

5.9.9 List instructions given/received and conflictsin plans and/or specifications.
5.9.10 Contractor's verification statement.

5.9.11 These records shall indicate a description of trades working on the project;
the number of personnel working; weather conditions encountered; and any delays encountered.
These records shall cover both conforming and deficient features and shall include a statement that
equipment and materials incorporated in the work and workmanship comply with the contract. The
original and one copy of these records, in report form, shall be furnished to the Contracting
Officer's Representative on the first work day following the date covered by the report, except that
reports need not be submitted for days on which no work is performed. As a minimum, one report
shall be prepared and submitted for every seven days of no work and on the last day of a no work
period. All calendar days shall be accounted for throughout the life of the contract. The first report
following aday of no work shall be for that day only. Reports shall be signed and dated by the
CQC System Manager. The report from the CQC System Manager shall include
copies of test reports and copies of reports prepared by all subordinate quality control personnel.

5.9.12 The Contractor may be required to use an electronic system for tracking and
annotating review comments.

5.10 Notification of Noncompliance. The Contracting Officer or his designated
representative will notify the Contractor of any detected noncompliance with the foregoing
requirements. The Contractor shall, after receipt of such notice, immediately take corrective
action. Such notice, when delivered to the Contractor at the site of the work, shall be deemed
sufficient for the purpose of notification. If the Contractor fails or refuses to comply promptly, the
Contracting Officer may issue an order stopping al or part of the work until satisfactory corrective
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action has been taken. No part of the time lost due to such stop orders shall be made the subject of
claim for extension of time or for excess costs or damages by the Contractor.

5.11 Quality Control System (QCS). The contractor shall utilize the Government furnished
CQC program module as described in APPENDIX B.

6. CHEMICAL QUALITY CONTROL

In addition to Contractor Quality Control Requirements as described in Paragraph
“CONTRACTOR QUALITY CONTROL,” Chemical Quality Control requirements will be
required for al chemical contamination investigation and remedial activitiesto assure that the
analytical data obtained is of sufficient quality to meet the intended usages. Within this document
Quality Control (QC) refersto the tests and other activities performed by the Contractor or
Subcontractors to assure compliance and quality of work performed. Quality Assurance refersto
activities performed by USACE personnel. 1n most cases the Contractor will be required to
provide samples or to perform other activities to support the USACE’s QA effort. Quality
Management refers to the combined QC/QA effort. Additional QC requirements for Contractor
Quality Control may beidentified in individual Task Orders. In general the requirements will be
asfollows:

6.1  Sampling and Analysis Plans (SAP).  Various customers and/or regulators
require various plans related to the measurements of chemical contamination. The contractor shall
be in compliance with all federal, state and local laws and regulations. The USA CE expects the
Contractor to have a generic field sampling plan, and a generic quality assurance project plan
(QAPP), stored electronically, that can be modified for individual Task Orders. The following
guidance documents shall be used to prepare Sampling and Analysis Plans:

USACE, EM 200-1-3, Requirements for Preparation of Sampling and Analysis Plans, Sept
1994.

Based on the negotiated statement of work, the Contractor shall provide an acceptable plan and
shall include but not be limited to the following:

6.1.1 project quality objectives;

6.1.2 sampling and analysis organizations,
6.1.3 qualifications of chemical support staff;
6.1.4 sampling procedures;

6.1.5 equipment decontamination procedures;

6.1.6 quality control/quality assurance samples;
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6.1.7 sample handling, labeling, and shipping;
6.1.8 chain of custody
6.1.9 field screening/analysis methods/procedures;
6.1.10 analytical methods/procedures;
6.1.11 analytical/statistical/control parameters,
6.1.12 calibration and maintenance of analytical equipment;
6.1.13 data analysis and reporting;

6.1.14 procedures for identifying the need for corrective actions and
evaluation/documentation
of effectiveness of corrective action;

6.1.15 data validation.

6.2  Laboratory Approval. USACE Contractor Laboratory Approval by the Contracting
Officer isaways required for environmental measurements. The Contractor shall notify the
Contracting Officer as soon as the laboratory isidentified. All laboratories should be validated by
the USACE (reference: USACE EM 200-1-1, Validation of Analytical Chemistry Laboratories, 1
July 1994.) Additional validations may be required by regulators or other local and/or state
agencies. Samples may not be subcontracted to other |aboratories without the approval of the
USACE and unless the second laboratory is validated for the parameters concerned. L aboratories
are validated for each environmental matrix, and each specific analytical method to be employed.

6.3  DataReporting. The USACE will require the Contractor to report data such
that the project and Contractor’ s data quality can be evaluated. The contractor will generally be
responsible for the reporting of all method quality control, sample quality control, and other
quality control parameters. All reported sample results will be linked to all corresponding quality
control elements. Specific criteriafor the reanalysis of samples where specific quality control
elements have failed the corresponding acceptance criteriais not met. Specific hard copy and
electronic data formats may be required for different projects, based upon specific program
requirements.

6.3.1 Method Quality Control. Method quality control consists of the analyses
necessary for setting up for the sample analyses that are common to the same batch. Thisincludes
instrument tuning (for GC/M S analyses), calibration standards, blanks, laboratory control samples,
spikes and duplicates.

6.3.2 Sample Quality Control. Sample quality controls are the criteriathat are
specific to each sample. For organic analyses, thisincludes internal standards, surrogate spikes,
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and the identification and quantitation of target analytes and tentatively identified compounds.
Inorganic sample quality control includes |CP seria dilutions, furnace AA duplicate injections and
post-digestion spikes, and the identification and quantitation of target analytes.

6.3.3 Other Quality Control. Other Quality Control consists of additional analyses
that are necessary to assess the field and laboratory procedures and to utilize the data. This
includes container certification, field blanks, field replicates, detection limit determinations,
precision and accuracy determinations, and performance eval uation sample analyses.

6.4  Daily Quality Control Report (DQCR). Field investigation activities shall be
included in the Daily Quality Control Reports (DQCR’s). Specific requirements of the DQCR’s
are defined in the paragraph “CONTRACTOR QUALITY CONTROL.” On those days when
sampling is being performed on site, the daily reports shall describe the samples taken, inspections
performed, calibration procedures performed on field monitoring equipment, problems identified
and corrective actions taken. A sample Daily Quality Control Report is attached at the end of
section C.

6.5 DaaManagement. Electronic data reporting and management isrequired for this
project. The Contractor shall have the capability to store and manage large volumes of data.
Specific requirements will be included in individual Task Orders.

7. SAFETY AND HEALTH

The Offerors shall reference Appendix A for the minimum Contractor safety, health and
emergency response requirements associated with this contract. The Offerors shall have an
ongoing Safety and Health Program, meeting the most current requirements of Federal, State and
local laws, regulations, and guidance.

8. ENVIRONMENTAL REQUIREMENTS

8.1  Genera. The Contractor shall be required to identify all appropriate laws, codes,
regulations, and guidance and shall be required to perform al work in full compliance with
applicable federal, state and local laws, codes, and regulations. The Contractor shall assure that
all activities performed by his personnel, subcontractors and suppliers are executed as required by
these laws and regulations. Any incident of noncompliance noted by the Contractor shall
immediately be brought to the attention of the Contracting Officer or his designated representative
by written notice. Nothing in this contract shall relieve the Contractor of his responsibility to
comply with laws and regulations.

8.2 Permits. The Contractor shall investigate the requirements for and obtain
Environmental Permits, Licenses, and/or Certificates necessary to accomplish the work specified
inindividual Task Orders.
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0. TRANSPORTATION AND DISPOSAL OF HAZARDOUSMATERIALS

9.1 Genera
9.1.1 Submittals

9.1.1.1 Record keeping. Information necessary to file State annual or EPA
biennial reports for al hazardous waste transported, treated, stored, or disposed of under this
contract shall be prepared by the Contractor for each Task Order. The Contractor shall not
forward these data directly to the regulatory agency but to the Contracting Officer at the specified
time. The submittal shall contain al the information necessary for filing of the formal reportsin the
form and format required by the governing Federa or state regulatory agency. A cover letter shall
accompany the data to include the contract number, Contractor name, and project location.

9.1.1.2 Spill Response. In the event of a spill or release of a hazardous
substance (as designated in 40 CFR 302), or pollutant or contaminant, or oil (as governed by the
Qil Pollution Act (OPA), 33 U.S.C. 2701 et seq.), the Contractor shall notify the Contracting
Officer immediately. If the spill exceeds areporting threshold, the Contractor shall follow the
pre-established procedures for immediate reporting to the Contracting Officer.

9.1.1.3 Exception Reports. In the event that a manifest copy documenting
receipt of hazardous waste at the treatment, storage, and disposal facility is not received within 35
days of shipment initiation, the Contractor shall prepare and submit an exception report to the
Contracting Officer within 37 days of shipment initiation.

9.1.1.4 Tabulated Waste Handling Information. The Contractor shall list al
waste materials going off-site including the description, quantity, destination, purpose, the
hazardous waste classification, when the waste was manifested, samples taken, results,
transportation plans, disposal facility, etc; if applicable.

9.1.1.5 State Reporting Requirements. The Contractor shall determine the
state reporting requirements (i.e. generator state and/or disposal state) and obtain current state
reporting forms. A completed draft of all required forms, with applicable attachments, shall be
submitted to the CO for approval prior to submission to the federal or state regulator.

9.1.1.6 Notices of Non-Compliance and Notices of Violation. Notices of
non-compliance or notices of violation by a Federa, state, or local regulatory agency issued to the
Contractor in relation to any work performed under this contract. The Contractor shall immediately
provide copies of such notices to the Contracting Officer. The Contractor shall also furnish all
relevant documents regarding the incident and any information requested by the Contracting
Officer, and shall coordinate its response to the notice with the Contracting Officer or his
designated representative prior to submission to the notifying authority. The Contractor shall also
furnish a copy to the Contracting Officer of all documents submitted to the regulatory authority,
including the final reply to the notice, and all other materials, until the matter is resolved.



W912WJ-04-R-0009
Page 22 of 136

9.1.2 Quadlifications

9.1.2.1 Training. The Contractor’ s hazardous materials employees shall be
trained, tested, and certified to safely and effectively carry out their assigned duties in accordance
with Appendix B, SAFETY AND HEALTH. The Contractor's employees transporting hazardous
materials or preparing hazardous materials for transportation shall be trained, tested, and certified
in accordance with 49 CFR 172.

9.1.2.2 Certification. The Contractor and/or subcontractors transporting
hazardous materials shall possess a current certificate of registration issued by the Research and
Special Programs Administration (RSPA), U.S. Department of Transportation, when required by
49 CFR 107, Subpart G.

9.1.3 Laws and Regulations Requirements. Work shall meet or exceed the minimum
requirements established by Federal, state, and local laws and regulations that are applicable.
These requirements are amended frequently and the Contractor shall be responsible for complying
with amendments, as they become effective. In the event that compliance exceeds the scope of
work or conflicts with specific requirements of the contract, the Contractor shall notify the
Contracting Officer immediately.

9.2 Products

9.2.1 Materials. The Contractor shall provide all of the materials required for the
packaging, labeling, marking, placarding and transportation of hazardous wastes and hazardous
meaterials in conformance with Department of Transportation standards.

93 Execution

9.3.1 The Contractor shall ensure the transportation, storage, treatment, and
disposal of all hazardous materials complies with all federal, state, and local laws and
regulations. The Contractor shall identify and perform any additional analyses necessary to ensure
compliance with transportation, storage, treatment, and disposal requirements. Selection of the
approved Treatment, Storage, or Disposal Facility (TSDF) shall be based upon cost-effectiveness,
compliance status, regulatory agency input and Contracting Officer approval. If the wasteis sent
for off-site storage or disposal, the Contractor shall provide to the Contracting Officer at a
minimum what is listed below.

9.3.1.1 Management Plan. The Contractor shall prepare a plan detailing the
manner in which hazardous wastes shall be managed and describing the types and volumes of
hazardous wastes anticipated to be managed as well as the management practices to be utilized.
The plan shall identify the method to be used to ensure accurate piece counts and/or weights of
shipments; shall identify waste minimization methods; shall propose facilities to be utilized for
treatment, storage, and/or disposal; shall identify areas on-site where hazardous wastes are to be
handled; shall identify whether transfer facilities are to be utilized; and if so, how the wastes will
be tracked to ultimate disposal.
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9.3.2 Description of Treatment, Storage, or Disposal (TSD) Facility and
Transporter. The Contractor shall provide the Contracting Officer with EPA ID numbers, names,
locations, and telephone numbers of TSD facilities and transporters. This information shall be
contained in the Hazardous Waste Management Plan for approval prior to waste disposal.

9.3.2.1 Status of the Facility. Facilities receiving hazardous waste must be
permitted in accordance with 40 CFR 270 or operating under interim status in accordance with 40
CFR 265 requirements or must be permitted by an authorized state program. Additionally, prior to
using aTSD Facility, the Contractor shall contact the EPA Regional Off-site Coordinator specified
in 40 CFR 300, Section .440, to determine the facility's status and document all information
necessary to satisfy the requirements of the EPA OffSite policy and furnish thisinformation to the
Contracting Officer.

9.3.2.2 Packaging Certification. Prior to shipment of any hazardous materia
off-site, the Contractor's TDC shall provide written certification to the Contracting Officer that
hazardous materials have been properly packaged, labeled, and marked in accordance with
Department of Transportation and EPA requirements.

9.3.2.3 Transportation. Transportation to an approved TSDF shall comply
with all appropriate DOT regulations. With each Task Order Proposal, the Contractor shall
provide the name, location, point-of-contact, EPA identification, verification that the transporter is
alicensed Hazardous Waste Transporter in accordance with DOT regulati ons, and Notice of
Violation (N.O.V.) status.

9.3.2.4 Disposal of Hazardous Wastes. The Contractor shall ship hazardous
wastes only to facilities that are properly permitted to accept the hazardous waste or operating
under interim status. The Contractor shall propose TSD facilities via submission of the Hazardous
Waste Management Plan, subject to the approval of the Contracting Officer.

9.3.3 Hazardous Materials Management. The Contractor, in consultation with the
Contracting Officer, shall evaluate prior to shipment of any materia off-site whether the material
isregulated as a hazardous waste in addition to being regulated as a hazardous material; this shall
be done for the purpose of determining proper shipping descriptions, marking requirements, etc.

9.3.3.1 Shipping Documents. The Contractor shall ensure that each shipment
of hazardous material sent off-site is accompanied by properly completed shipping documents.

9.3.4 Waste Minimization. The Contractor shall minimize the generation of
hazardous waste to the maximum extent practicable. The Contractor shall take al necessary
precautions to avoid mixing clean and contaminated wastes.

9.3.5 Record keeping. The Contractor shall be responsible for maintaining
adequate records to support information provided to the Contracting Officer regarding exception
reports, annual reports, and biennial reports.
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9.3.7 Spill Response. The Contractor shall respond to any spill of hazardous
materials or hazardous waste that are in the custody or care of the Contractor pursuant to this
contract. Any direction from the Contracting Officer concerning a spill or release shall not be
considered a change under the contract. The Contractor shall comply with all applicable
requirements of Federal, state, or local laws or regulations regarding any spill incident.

10. ENVIRONMENTAL PROTECTION

10.1 General. The Contractor shall perform all work in such amanner asto minimize the
pollution of air, water or land and to control noise and dust within reasonable limits or limits
established by applicable federal, state, and local laws and regulations. The Contractor shall
furnish al labor, materials and equipment, and perform all work required for the protection of the
environment during all operations except as specified in other divisions of these contract
documents or in the individual Task Orders.

10.2 Pre-Removal Action Survey. Prior to start of any on-site activities, the Contractor
and the Contracting Officer shall make ajoint condition survey reviewing the condition of trees,
shrubs and grassed areas immediately adjacent to the site of the work and adjacent to his assigned
storage area and access route(s) as applicable. During this survey, the Contractor and the
Contracting Officer shall confirm the existence and/or location of any wetlands, endangered
species, specia habitat or other protected areas.

10.3 Protection of Land Areas. Except for any work or storage areas and access routes
specifically assigned for the use of the Contractor under this contract, the land areas outside the
limits of the permanent work performed under this contract shall be preserved in their existing
condition. The Contractor shall confine his site activities to areas defined for work on the plans or
specifically assigned for his use. Storage and related areas and access routes required temporarily
by the Contractor in performance of the work will be assigned by the Contracting Officer. No other
areas shall be used by the Contractor without the written consent of the Contracting Officer.

10.4 Protection of Trees and Shrubs. The Contractor shall take all actions necessary to
protect and prevent damage to al trees, shrubs and vegetation not identified for removal. No
ropes, cables or guys shall be fastened to or attached to any nearby trees for anchorages.

10.4.1 Tree Protective Structures. Where, in the opinion of the Contracting Officer,
trees may be defaced, bruised, injured, or otherwise damaged by the Contractor's equipment or
operations, the Contracting Officer may direct that the Contractor provide protection of such trees
by placing boards, planks, poles or fencing around them.

10.4.2 Restoration of Damaged Trees. Any tree scarred or damaged by the
Contractor's negligence shall be restored as nearly as possible to its original condition at the
Contractor's expense. All scars made on trees not designated on the plans for removal by the
construction operations shall be coated as soon as possible with an approved tree wound dressing.
Treesthat are to remain, either within or outside established clearing limits, that are damaged by
the Contractor's negligence so as to be beyond saving in the opinion of the Contracting Officer,
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shall be immediately removed, if so directed, and replaced with a nursery-grown tree of the same
species and size.

10.5 Protection of Water Resources. The Contractor shall control the transfer, use and
disposal of fuels, oils and other harmful materials both on and off the site and shall comply with
applicable federal, state, and local laws and regulations concerning pollution of air, water and
soils while performing work under this contract. Special measures shall be taken to prevent
sediment chemicals, fuels, oils or other harmful materials from entering public waters. Water used
on-site shall not be alowed to leave the site untreated without the written approval of the
Contracting Officer.

10.5.1 Run-On Controls. The Contractor shall take all reasonable precautions to
prevent run-on from entering areas of the site where the water may be exposed to contaminated
soils, water or waste. Such precautions may include grading, temporary dikes, sandbags or other
actions as directed by the CO.

10.5.2 Runoff Controls. Appropriate controls shall be put in place by the
Contractor to prevent or minimize rainfall from contact with hazardous materials stored on site.
Thiswould include activities such as covering piles of excavated material with plastic coverings,
and securing the cover. Where practical, excavated areas shall be diked and covered to prevent
rainfall and runoff from entering. In those areas where runoff may contain significant levels of
contamination, such runoff shall be contained and collected to prevent it from leaving the site. This
runoff shall be documented to be non-hazardous or it shall be treated and/or properly disposed.

10.5.3 Sediment Controls. Sediment that may or may not contain significant levels
of contamination shall also be contained and collected to prevent it from leaving the site. Disposal
requirements will depend on the nature and extent of contamination, but shall be approved by the
Contracting Officer prior to final disposition.

10.5.4 Storm water Management. The Contractor shall comply with all federal,
and/or state stormwater management regulations, including, but not limited to the National
Pollutant Discharge Elimination System (NPDES) Program requirements.

10.6 Waste Disposal. Wastes generated under this contract will generally fall into one of
two categories:

10.6.1 Solid Waste. Solid wastes shall be removed from the site by the Contractor
and disposed of at afacility authorized by federal, state, and local laws and regulations to receive
the waste. No wastes are to be burned, buried or otherwise left on-site without the written
approval of the Contracting Officer.

10.6.2 EPA, DOT, And Other Regulated Materias. Regulated materials consist of
awide variety of materials originating at the site or used on the site. Examples may include drill
cuttings, water from well development, sampling, or decontamination; as well as solid and liquid
wastes. All wastes shall conform to the requirements detailed in Paragraph titled:
"TRANSPORTATION AND DISPOSAL OF HAZARDOUS MATERIALS'.
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10.7 Burning. Materials shall not be burned on site without the written authorization of the
CO. If the Contractor electsto dispose of the uncontaminated waste materials off-site by burning,
he shall make his own arrangements for such burning area and shall, as specified in CONTRACT
CLAUSE: "Permits and Responsibilities’, conform to all local regulations.

10.8 Dust Control. The Contractor shall maintain al excavations, embankments,
stockpiles, access roads, plant sites, waste areas and all work areas free from excess dust to such
reasonable degree as to avoid causing a hazard or nuisance. Approved temporary methods
consisting of sprinkling, chemical treatment, or similar methods may be permitted to control dust.
Dust control shall be performed as the work proceeds and whenever a dust nuisance or hazard
occurs. Air monitoring for documentation and for establishment of action levels may be required.

10.9 Spill Control. The Contractor shall prevent spills and provide contingency measures
for cleanup of potentia spills during performance of this contract. The Contractor shall:

10.9.1 Take adequate measures to prevent spills during excavation, handling,
packing, transportation, storage or other operations performed during this contract.

10.9.2 Provide all emergency measures required to contain any spillage and to
remove all materials that become contaminated due to spillage. If the spill is due to the negligence
of the Contractor, then all cleanup costs shall be paid by the Contractor at no cost to the USACE.

10.9.3 Provide all decontamination measures required as aresult of the removal of
spilled materials. Decontamination residues shall be properly disposed of as directed by the
Contracting Officer.

10.9.4 At aminimum, the following emergency procedures shall be performed by
the Contractor if aspill occurs:

10.9.4.1 Immediately (within 1 hour) notify the Contracting Officer who
will contact the National Response Center.

10.9.4.2 Take immediate measures, utilizing properly protected personnel,
to control and contain the spill.

10.9.4.3 Isolate the hazardous area and keep all unnecessary personnel out
of the area.

10.9.4.4 Stay upwind and stay out of low areas.
10.9.4.5 Keep combustibles away from the spill material.

10.9.4.6 Use water spray or other approved methods, if appropriate, to
reduce vapors, gases and/or dust emissions.
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10.10 Corrective Action. The Contractor shall, upon receipt of a written notice of
noncompliance with any of the aforementioned provisions, take immediate corrective action. If the
Contractor fails or refuses to comply promptly, the Contracting Officer may issue an order
stopping al or part of the work until satisfactory corrective action has been taken. No part of the
time or effort lost due to any such stop orders shall be reimbursable under this contract nor shall it
be made the subject of aclaim for extension of time or for excess costs of damages by the
Contractor unlessit was later determined that the Contractor was in compliance.

10.11 Post-Site Activities Cleanup or Obligation. The Contractor shall, unless otherwise
directed in writing by the Contracting Officer, obliterate all signs of temporary facilities such as
haul roads, work areas, decon areas, structures, foundations for temporary structures, stockpiles of
excess or waste materials and other vestiges of site operations prior to final acceptance of the
work. The disturbed areas shall be returned to its previous state.

11. PHYSICAL SECURITY

11.1 General. The Contractor shall provide site security (e.g. fencing or guard service) as
required by each individual Task Order. However, at a minimum, the Contractor shall maintain the
site and all other Contractor controlled areas in such a manner as to minimize the risk of injury or
accident to site personnel or others who may bein the area.

11.2 Implementation. During development of the statement of work for each Task Order,
authorized representatives of the Contractor and the Contracting Officer shall communicate with
persons familiar with the site and, if necessary, visit the site. Determination will be made
regarding the security considerations relevant to the specific site. These requirements will then be
reflected in the statement of work. If additional requirements are identified during execution of the
Task Order, the Contractor shall, at the request of the Contracting Officer, implement the
additional requirements and adjust Task Order accordingly.

12. PRESERVATION OF HISTORICAL, ARCHAEOLOGICAL AND CULTURAL
RESOURCES.

12.1 Known historical, archaeological and cultural resources within the contractor's work
areawill be designated. The contractor shall install protection for these resources and shall be
responsible for their preservation during the contract.

12.2 If, during construction activities, the contractor observes items that might have
historical or archaeological value, such observations shall be reported immediately to the
Contracting Officer. The appropriate authorities will be notified and a determination made as to
their significance, and what specia disposition of the finds should be made, if any. The contractor
shall cease all activities that may result in the destruction of these resources and shall prevent its
employees from trespassing on, removing or otherwise damaging such resources.

13.  INTERRUPTIONSTO UTILITY SERVICES. Unless specifically stated otherwise by
the individual task order, a schedule showing the approximate times of interruptions of utility
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services and roads shall be submitted approximately 30 days in advance of interrupting services to
make connections. Where it is necessary to interrupt services to make connections and the period
of interruption will last more than 2 hours, the connections shall be performed on Saturday or
Sunday, unless otherwise approved by the Contracting Officer. Final arrangements shall be made
with the Contracting Officer at least 72 hours in advance of the scheduled times of interruptions.

14.  UNEXPECTED HAZARDOUS SUBSTANCES. In the event that unidentified suspected
hazardous substances are revealed during construction activities, all such construction activitiesin
the immediate area shall be immediately suspended. Hazardous substances for purposes of this
specification only, shall be defined as CERCLA hazardous substances, infectious or radioactive
wastes, asbestos or oil. The Contractor shall leave the materials undisturbed and shall
immediately report the find to the Contracting Officer's Representative (COR) so that proper
authorities can be notified. The Contractor shall not resume construction activitiesin the vicinity of
the suspected hazardous substances until written clearance is received from the COR.
Identification and removal of any such materials will be conducted in accordance with all Federal,
state and local environmental laws and regulations according to the CONTRACT CLAUSE titled
"Differing Site Conditions.”
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Appendix A

SAFETY AND HEALTH

1 SAFETY AND HEALTH

The most important consideration to be regarded throughout all activitiesis the safety and health of
affected on-site personnel, potential off-site receptors, and the protection of the environment.
Accordingly, detailed safety and health criteria, practices, and procedures shall be developed and
implemented to provide proper control of and protection against the unique safety, chemi cal,
physical, and biological hazards. This subsection describes in general terms, the minimum
Contractor safety, health and emergency response requirements associated with this contract.

The Contractor shall have an ongoing Safety and Health Program (SHP) meeting

the most current requirements of federal, state, and local laws, regulations,

and guidance. In addition, the Contractor shall prepare, implement, and

enforce, an Accident Prevention Plan (APP)/Site Safety and Health Plan (APP/SSHP) for dl site
work performed under this contract. Once a site wide APP/SSHP is written, additional sections
may be written as addenda to the site wide APP/SSHP. The Contractor shall ensure that all safety
and health provisions are followed by their subcontractors, suppliers and support personnel.

1.1 DEVELOPMENT AND IMPLEMENTATION OF THE SAFETY AND HEALTH
PROGRAM: When required for individual task orders, the Contractor shall prepare awritten
APP/SSHP, or addendum, as appropriate. The Contractor shall review all information provided
and develop the necessary documents which contain the health and safety criteria, procedures, and
practices sufficient to protect on-site personnel, the environment, and potential off-site receptors
from chemical, physical, and biological hazards. The Contractor shall utilize the services of
qualified personnel, as defined in Appendix C of ER 385-1-92, and this subsection, to oversee the
development and implementation of required safety and health documents.

1.2 REFERENCES:

a.  United States Army Corps of Engineers (USAGE), Safety and Health
Requirements Manual, EM 385-1-1, 3 November 2003

b. USACE, Safety and Occupational Health Document Requirements for
Hazardous, Toxic, and Radioactive Waste (HTRW), ER 385-1-92, September
1, 2000

c. USACE, Safety and Health Requirements for Ordnance and Explosives (OE)
Operations, ER 385-1-95, 30 Sept 03 (errata#1)
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Occupationa Safety and Health Administration (OSHA) Standards 29 CFR
1910, Occupational Safety and Health Standards

Occupationa Safety and Health Administration (OSHA) Standards 29 CFR
1926, Safety and Health Regulations for Construction

Federal Acquisition Regulation, F.A.R. Clause 52.236-13: Accident
Prevention

NIOSH/OSHA/USCG/EPA, Occupational Safety and Health Guidance Manual
for Hazardous Waste Site Activities, October 1985

EPA, "Standard Operating Safety Guides', July 1988

American Conference of Governmental Industrial Hygienists (ACGIH),
"Threshold Limit Vaues and Biologica Exposure Indices’ for (1997 - 1998)

U.S. Department of Transportation (DOT) 49 CFR 171 and 172

Other State, local, and regional safety and health requirements

1.3 DEFINITIONS: The following definitions are provided to help the offeror to fully

understand the various requirements of this SHP.

a

Accident Prevention Plan (APP). A written plan which describes work to be
performed and measures to be taken to control hazards associated with
materials, services, or equipment. The APP includes appropriate appendices
(e.g. SSHP for hazardous waste operations, Lead Compliance Plan when
working with lead, Asbestos Hazard Abatement Plan when working with
Asbestos). The plan shall address each of the el ements/sub-elementsin the
outlined contained in EM 385-1-1, Appendix A and in the order in that they are
provided in the manual. In addition the plan shall comply with the items
outlined in EM 385-1-1, 01.A.11, 28.B.01, and Appendix A).

Activity Hazard Analysis. A written form which defines the activities to be
performed and identifies the sequence of work, the specific hazards anticipated,
and the control measures to be implemented. The format shall be in accordance
with EM 385-1-1 (Figure 1-1).

Emergency Response Plan. A written plan, which becomes part of the SSHP,
to handle anticipated emergencies.

Safety and Health Program (SHP). A written safety and health program which
describes general occupational safety and health requirements.
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e. Ste Safety and Health Plan (SSHP). Hazardous waste cleanup operations
require the development and implementation of a SSHP that shall be attached to
the APP as an Appendix (APP/SSHP). The SSHP isawritten plan, which
addresses all occupational safety and health hazards associated with site
cleanup operati ons and describes the site-specific methods by which personnel
will meet the safety and health requirements. A site wide SSHP shall be
devel oped.

f.  Ste Safety and Health Plan Addendum (SSHPA). A written addendum to the
site wide SSHP which describes task order-specific safety and health
requirements.

1.4 DOCUMENTS: The following safety and health documents are required for all activities:

a. Safety and Hedlth Program (SHP).

b.  Accident Prevention Plan (APP)(site wide), a Site Safety and Health Plan(s)
(SSHP) and Site Safety and Health Plan Addenda (SSHPAS). The Activity
Hazard Analyses, and Emergency Response and Contingency Plan shall be
attached to and become part of the APP/SSHP.

1.5 SAFETY AND HEALTH PROGRAM (SHP): All Contractors and subcontractors
performing on-site hazardous waste activities are required to develop and implement awritten
Safety and Health Program (general safety and health program elements), in compliance with the
requirements of OSHA standard 29 CFR 1926.65 (b)(l) through (b)(4). The selected Contractor
shall provide its SHP, which will be filed with the Corps of Engineers, New England District for
the duration of the contract. Safety and health programs and plans, and standard operating
procedures (SOPs) applicable to hazardous waste operations include, but not limited to, the
following elements: (1) an organizationa structure, (2) the safety and health training program, (3)
the medical surveillance program, (4) rules regarding access to employee exposure and medical
records, (5) employee emergency plans and fire prevention plans, (6) respiratory protection
program, (7) personal protection equipment program, (8) hazard communication program, (9)
lockout-tagout program, (10) excavation and trenching procedures, (11) drilling SOP, (12) hot
work permits SOP, (13) blood borne pathogens exposure control plan, (14) hearing conservation
program, (15) heat/cold stress program, (16) permit-required confined space program, (17)
emergency response plan, (18) decontamination procedures, (19) spill containment program, (20)
underground storage tank removal SOP, (21) drum/container handling procedures, (22) guarding of
machinery and equipment program, (23) fall protection procedures, (24) illumination
requirements, (25) sanitation requirements, (26) safety and health signs and labels, (27) air
monitoring program (personal, area, site, ambient air), (28) aHTRW policy statement, (29)
alcohol and drug abuse program, (30) procedure for the development of a APP/SSHP, (31)
cleanup of bird excrement and amplified fungal growth SOP. Any portions of the general SHP that
are referenced in the Accident Prevention Plan/Site Safety and Health Plan shall become part of
the APP/SSHP.
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1.6 ACCIDENT PREVENTION PLAN/SITE SAFETY AND HEALTH PLAN (SSHP):
The Contractor shall prepare a SSHP containing detailed site specific safety and health elements
as described in this subsection for each site. The APP/SSHP shall be designed to identify,
evaluate, and control safety and health hazards, and provide for emergency response. All
subcontractors shall comply with the Contractor's APP/SSHP. The APP/SSHP shall be developed,
approved and implemented by a Certified Industrial Hygienist (CIH) and shall comply with al
Federal, state, regional and local health and safety requirements. Matters of interpretation of
standards shall be submitted to the appropriate administrative agency for resolution. The
APP/SSHP shall be kept on site and incorporate the el ements contained in Appendix B of ER
385-1-92 and as amplified in this subsection. Some requirements of this section are not intended to
dictate site operations and procedures for safety and health, but to specify what information
pertaining to the Contractor's safety and health program is required to be presented in the
submittal. Where a specific element is not applicable, the Contractor shall make negative
declaration in the plan to establish that adequate consideration was given the topic, and a brief
judtification for itsomission. The CIH, Site Superintendent/Competent Person, Project Manager,
and Site Safety Officer shall sign and date the APP/SSHP. Daily safety and health inspections shall
be conducted to determine if site operations are conducted in accordance with the approved
APP/SSHP, OSHA, USACE, and contract requirements. The Contractor shall correct any
deficiencies. The APP/SSHP shall address the safety and health hazards of each phase of site
operation. Details about some activities may not be available when the initial APP/SSHP is
prepared and submitted. Therefore, the APP/SSHP shall address, in as much detail as possible, al
anticipated tasks, their related hazards and anticipated control measures.

Further details shall be included in the activity hazard analyses. The APP/SSHP shall be updated
as needed (by addenda) to reflect changes in conditions and increased knowledge of the site.

1.6.1 Acceptance and Modification: The APP/SSHP shall be submitted to the
Contracting Officer (CO) for review prior to on-site activities. The CO will review the
APP/SSHP to determineif it meets the intent of the safety and health requirements specified.
Deficiencies will be brought to the attention of the Contractor, and the Contractor shall revise the
APP/SSHP to correct the deficiencies. The Contractor shall not perform any on-site work until the
APP/SSHP is accepted by the CO, and the Contractor isin full compliance with its terms. Changes
and modifications to the APP/SSHP shall be made by the Contractor's CIH with the concurrence of
the CO. All hazardous waste operations shall be performed according to the approved APP/SSHP.
Any violations of the provisions of the APP/SSHP shall be cause for stopping al affected work
until the matter has been corrected. The APP/SSHP shall have an expiration date of one year from
date of approval. Annually, the Contractor shall reissue the APP/SSHP, incorporating any addenda
in anew document.

1.6.2 Site Safety and Health Plan Elements: The Contractor shall prepare awritten
APP/SSHP, or APP/SSHPA as appropriate. As a minimum, the APP/SSHP shall contain the
following elements of ER 385-1-92 and as amplified in this subsection.

1.6.2.1 Site Description and Contamination Characterization: The Contractor shall
describe the site location, topography, approxi mate size, and the past uses of the site. Furthermore,
the Contractor shall compile acomplete list of the contaminants found or know to be present in site
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areas to be impacted by work performed. Compilation of thislisting shall be based on results of
previous studies or, if not available, select the likely contaminants based on site history and prior
Site usedactivities.

1.6.2.2 Hazard Assessment and Risk Analysis. The Contractor shall provide a
complete description of the work to be performed. The Contractor shall identify the chemical,
physical, biological, and safety hazards that may be encountered for each task. Each task isto be
discussed separately. A table showing all hazards anticipated on-site along with chemical names,
concentration ranges, mediain which found, locations on-site, estimated quantities/volumes, the
applicable OSHA regulatory standards (PEL's- TWA, STEL, and ceiling concentrations, and skin
designation), the most current American Conference of Governmental Industrial Hygienist
(ACGIH) Threshold Limit Vaues (TLV's) and NIOSH recommended exposure levels (REL'S),
ionization potential, cancer designation (e.g., Prop 65 identification), routes and sources of
exposure, and physical and toxicological properties shall be provided. Selection of chemicals as
indicators of hazard shall be based on media concentrations, toxicity, volatility, or potential for air
entrainment at hazardous levels, and frequency of detection. The Contractor shall specify and
justify action levels based upon airborne exposure concentrations and direct skin contact potentials
for upgrades and/or downgrades in personal protective equipment levels, implementation of
engineering controls and work practice controls, emergency evacuation of onsite personnel, and
for the prevention and/or minimization of public exposure to hazards created by onsite activities.
The Contractor shall evaluate exposure to hazardous substances brought on site for the execution of
site activities; the potential for injuries from site conditions and activities (e.g., excavation, dips,
trips, and falls, electricity, equipment and machinery, etc.); potentia for injury from physica
agents (e.g., noise, heat and cold stress, vibration, solar radiation, etc; the potential for illness due
to biological agents (e.g., poisonous plants, animals, insects, microorganisms, etc.).

1.6.2.3 Staff Organization, Qualification, and Responsibility: Each person assigned
specific safety and health responsibilities shall be identified, and their qualifications and
experience documented by resume in the APP/SSHP. The organizational structure, with lines of
authority and overall responsibilities for safety and health of the Contractor and al subcontractors
shall be discussed. An organizational chart showing the lines of authority for safety shall be
provided. The Contractor shall obtain the Contracting Officers acceptance before replacing any
member of the safety and health staff. The request shall include the name and qualifications of each
proposed replacement.

1.6.2.3.1 Remediation Manager: The Contractor shall provide evidence that the
Contractor's full-time onsite Remediation Manager is designated as, and is qualified to be a
competent person through training in accordance with 29 CFR 1926.32 and 29 CFR 1926.65. The
Remediation Manager shall be experienced in the administration and supervision of hazardous
waste projects, including work practices, investigative methods, protective measures for
personnel, inspection of work areas, generated waste containment and disposal procedures,
decontamination units installation and maintenance requirements, and site safety and health
requirements. This designated onsite manager shall be responsible for compliance with applicable
Federal, state and local requirements, and the Contractor's APP/SSHP. The Contractor shall
submit evidence that this person has a minimum of 3 years on-the-job hazardous waste operations
Supervisory experience.
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1.6.2.3.2 Certified Industrial Hygienist (CIH): The Contractor shall utilize the
services of an Industrial Hygienist certified by the American Board of Industrial Hygiene (ABIH)
to oversee development and provide final approval of the Contractor's APP/SSHP. The CIH shall
also perform initial site-specific training, direct air monitoring and assist the Contractor's
superintendent in implementing and ensuring safety and health requirements are complied with
during the performance of all work. The CIH shall visit the site at least once per month during
congtruction activities or as specified in the individual delivery order and be available for
emergencies, and on aweekly basis, review results of air monitoring and accident reports. The
CIH shall have aminimum of 3 years of comprehensive experience in planning and overseeing
hazardous waste activities.

1.6.2.3.3 Site Safety and Health Officer (SSHO): It is not anticipated that the
CIH will be on-site continuoudly throughout the course of the project. Day-to-day industrial
hygiene and safety support, including air monitoring, training, daily site safety inspections, shal be
provided by a designated SSHO who shall report directly to the CIH. The SSHO shall have a
minimum of 2 years working experience in hazardous waste activities, the chemical industry
and/or chemical waste disposal industry where EPA Level C and B personal protective equipment
had been used, a sound working knowledge of Federal and state occupational safety and health
regulations, and training in air monitoring practices and techniques. The SSHO shall have training
equivalent to EM 385-1-1 Section 6.E.02. The SSHO shall be assigned to the site at all times
when hazardous waste operations are being performed. The SSHO shall have authority to stop
work. If the Contractor's operations are performed during more than one work shift per day, a
SSHO shall be present for each shift.

1.6.2.3.4 Occupational Physician: The Contractor shall utilize the services of a
licensed physician who is certified in occupational medicine by the American Board of
Preventative Medicine, or who, by necessary training and experience is Board eligible to manage
the medical surveillance program. The Physician shall have extensive experience in the
occupational health area and be familiar with the scope of this contract. The Physician shall be
responsible for developing and implementing a medical monitoring program in compliance with
29 CFR 1926.65, 29 CFR 1926.62, and 29 CFR 1926.1101.

1.6.2.3.5 Safety and Health Technician: A Safety and Health Technician shall
be provided when requested by the SSHO with concurrence of the Contractor’s CIH and approval
of the COR for each work crew in the Exclusion Zone (EZ). One person, designated as a safety and
health technician, shall perform activities such as air monitoring, decontamination and safety
oversight on behalf of the SSHO. Technicians performing genera safety functions shall have
training and experience similar to the SSHO and commensurate with the site hazards. The
technician is not necessary if the SSHO performs these functions.

1.6.2.3.6 Persons Trained in First Aid/CPR: The Contractor shall maintain
on-site any time hazardous waste operations are conducted at least two persons who are currently
trained in first aid and CPR by the American Red Cross or other agency. These persons shall also
meet the training requirements specified by the Blood Borne Pathogens standard, 29 CFR
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1910.1030. These persons may perform other duties but must be immediately available to render
first aid when needed. The names and documentation of training shall be provided.

1.6.2.3.7 Testing Laboratory: The Contractor shall provide the name, address
and telephone number of each testing laboratory selected to perform the occupational sample
analyses and report the results. Written verification of the following criteria, signed by the Testing
Laboratory principal and the Contractor shall be submitted:
I) The laboratory is proficient to conduct personnel, area, and environmental analysis for organic
and inorganic chemicals. The laboratory shall be fully equipped to provide the required NIOSH,
OSHA, and EPA analyses; 2) The laboratory is currently participating in the American Industrial
Hygiene Association (AIHA) Proficiency Analytical Testing (PAT) Program and is certified by
AlIHA for the analytical parameters required for the personnel monitoring; 3) The personnel
dosimetry laboratory will hold current accreditation by the National Voluntary Laboratory
Accreditation Program (NVLAP). Laboratories analyzing environmental media shall be validated
by or be capable of being validated by the US Army Corps of Engineers. The requirements of this
paragraph may require the contractor to have more than one laboratory.

1.6.2.4 Chemical Information and Material Safety Data Sheets: Prior to the
commencement of work, all available information concerning the chemical, physical, and
toxicologic properties of each substance known or expected to be present on site shall be made
available to the affected employees. Material Safety Data Sheets are required for chemicals
brought onsite. Thisinformation shall also be included in the APP/SSHP.

1.6.2.5 Accident Prevention: Daily safety and health inspections shall be conducted
to determine if site operations are in accordance with the approved APP/SSHP, OSHA, USACE,
and contract requirements. In the event of an accident or incident, the Contractor shall immediately
notify the CO or his designated representative. Within two working days of any reportable
accident/injury/illness, the Contractor shall complete and submit to the CO, or his designated
representative, an Accident Report on ENG Form 3394 in accordance with AR 385-40 and
USACE Supplements to that regulation.

1.6.2.6 Training: Personnel shall receive training in accordance with the
Contractor's written safety and health training program and 29 CFR 1910 Section .120, 29 CFR
1926 Section .65, and 29 CFR 1926 Section .21. Although OSHA regulations (29 CFR 1910.120
and 1926.65) permit varying levels of training based on employee responsibility and exposure
potential, the Contractor shall provide training to include: (a) initial, for al personnel (forty hours
of formal off-site hazardous waste activity training, and three days field experience under the
direct supervision of atrained experienced supervisor), (b) supervisory (an additional eight hours
supervisory training for supervisory personnel), (c) site specific, and (d) refresher training.
Worker courses taken more than one year prior to commencement of work are acceptable provided
that the individual has successfully completed the annual refresher training. All persons entering an
exclusion or contamination reduction zone shall be given a pre-entry site safety and health briefing.
The content, duration, and frequency, of training required for that person shall be described and
verified. The Contractor shall append copies of training certificates for its employeesto the
APP/SSHP.
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1.6.2.7 Personal Protective Equipment: A written Personal Protective Equipment
(PPE) Program shall be provided in the APP/SSHP. The program shall address al the elements of
29 CFR 1926.65(g)(5), 29 CFR 1910.132 and 29 CFR 1910.134. The Contractor shall specify
minimum PPE ensembles (including respirators) necessary for each task/operati on based on the
hazard assessment/risk analysis, including potential heat stress and associated safety hazards. The
plan shall include specific types and materials for protective clothing and respiratory protection.
The plan shall establish and justify upgrade/downgrade/evacuation criteria based upon the action
levels established. Site workers must have a current medical "fit-for-duty"” clearance to use
respiratory and other PPE.

1.6.2.8 Medical Surveillance: All personnel performing on-site activities shall
participate in an ongoing medical surveillance program meeting the requirements of 29 CFR
1926.65, and ANSI Z-88.2. The medical examination protocols and results shall be overseen by a
licensed physician who is certified in Occupational Medicine by the American Board of
Preventive Medicine, or who by necessary training and experience is board eligible. Minimum
specific exam content and frequency based on probable site conditions; potential occupational
exposures and required protective equipment shall be provided. Certification of employees
participation in the medical surveillance program and the written opinion from the attending
physician shall be appended to the APP/SSHP.

1.6.2.9 Chemical Exposure Monitoring/Air Sampling: An air sampling/monitoring
program shall be developed where it has been determined that there may be potential employee
exposures to and/or off-site migration of hazardous concentrations of airborne substances.
Appropriate direct-reading (real-time) air monitoring and time-integrated (time-weighted average
(TWA) air sampling shall be conducted in accordance with applicable regulations (OSHA, EPA,
NRC, State). Air monitoring and air sampling must accurately represent concentrations of
airborne contaminants encountered on, and leaving, the site.

1.6.2.10 Heat/Cold Stress Monitoring: Heat/cold stress monitoring programs shall
be developed in accordance with guidelines published in the latest version of the American
Conference of Governmental Industrial Hygienists (ACGIH) Threshold Limit Values (TLVs) and
Biological Exposure Indices (BEIs) and the NIOSH/OSHA/USCG/EPA Occupational Safety and
Health Guidance Manual for Hazardous Waste Ste Activities and implemented as conditions
warrant.

1.6.2.11 Standard Operating Safety Procedures (SOPs), Engineering Controls and
Work Practices: The Contractor shall use a combination of engineering controls, written work
practices and SOPs and personal protective equipment to minimize employee exposure to
chemical, physical and biological hazards. Engineering controls will take precedence over other
control means where possible. The Contractor shall establish SOPs and work practices for high
hazard activities (confined spaces, hot work, lockout/tagout, fall protection, drum
sampling/handling, excavation, electrical work, etc.) that employees will follow when engineering
controls are not feasible, will require timeto install or cannot reduce the risk to acceptable levels
for employees,. SOPs and work practices shall be included in the APP/SSHP.
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1.6.2.12 Site Control Measures. The Contractor will establish work zones and
access points, based upon contaminant characterization, to control migration of site contaminants
to non-contaminated areas and to restrict access to controlled areas. Work zones and access
points will be delineated on a site map. On sites where ionizing radiation or radioactive material
may be encountered, designated restricted areas as defined in 10 CFR 20 shall be delineated. The
Contractor shall also detail the on-site and off-site communications to be used and the additional
site security measures, which will be taken to control site access.

1.6.2.13 Personal Hygiene and Decontamination: A detailed personal hygiene and
decontamination section identifying facilities, facility locations, decontamination procedures,
supplies responsibilities and any necessary methods to determine adequacy of decontamination
shall be included in the APP/SSHP. The level of decontamination shall be based on the
concentration of contaminants, activities being performed and risk to personnel.

1.6.2.14 Equipment Decontamination: The APP/SSHP shall specify necessary
facilities, equipment and their location and provide detailed procedures, frequencies, supplies,
materials for decontamination, and the methods to determine adequacy of decontamination of
equipment used on-site. For sites where radioactive contamination is present, include levels of
removable and fixed concentrations acceptable for release from the exclusion zone.

1.6.2.15 Emergency Equipment and First Aid Requirements: The Contractor shall
determine and identify the emergency equipment and first aid requirements for the project. This
section shall identify the location of first aid supplies and emergency equipment (eyewashes,
guantity, size and type of fire extinguishers, spill control materials etc.), identify personstrainedin
first aid/CPR, and standard operating procedures for emergencies and training requirements for
persons assigned to function in emergency roles.

1.6.2.16 Emergency Response and Contingency Procedures. A separate addendum,
Emergency Response Plan, which complies with 29 CFR 1910.120(1)/29 CFR 1926.65(1) shall
be developed. The Plan shall identify key site personnel rolesin the event of an emergency, lines
of authority and emergency communications, criteriafor site evacuation, evacuation routes, safe
distances, emergency notification list, emergency decontamination and medical treatment
procedures, criteriafor alerting the community, and route maps to nearest emergency medical
facility. The Plan shall be coordinated with local emergency responders (fire, police, EMT and
emergency medical personnel). Mock exercises shall be periodically conducted with the local
responders. Exercises shall be critiqued and identified problem areas re-addressed.

1.6.2.17 Logs, Reports, and Record Keeping: The following logs, reports, and
records shall be developed, retained, and submitted to the Contracting Officer: (1) training logs
(site specific, radiological and visitor); (2) daily safety inspection logs; (3) equipment
maintenance logs, (4) employee/visitor register; (5) al environmental and personal exposure
monitoring/sampling results. For work involving exposure to radiation the following additional
records shall be developed, retained, and submitted: (1) records of radiation surveys, monitoring,
and disposal as per 10 CFR 20, subpart L; (2) reports of loss of licensed material as per 10 CFR
20.402; (3) notification of incidents as per 10 CFR 20 subpart M; (4) reports of overexposure and
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excessive levels of concentrations as per 10 CFR 20.405; (5) notification and reports to
individuals as per 10 CFR 20.409.

1.7 ACCIDENT PREVENTION PLAN: The APP/SSHP may serve asthe Accident
Prevention Plan provided it addresses all content requirements of 29 CFR 1926.65, EM 385-1-1
(01.A.07, 28.B.01, and Appendix A). The Accident Prevention Plan elements required by EM
385-1-1 but not specifically covered in the APP/SSHP shall be addressed in this section. The
Accident Prevention Plan shall be attached to and become part of the APP/SSHP.

1.8 ACTIVITY HAZARD ANALYSES: The Contractor shall prepare an Activity Hazard
Analysisfor each phase of work. The format shall be in accordance with EM 385-1-1 (Figure
1-1). The analysis shall define the activities to be performed and identify the sequence of work, the
specific hazards anticipated, and the control measures to be implemented to eliminate or reduce
each hazard to an acceptable level. Work shall not proceed on that phase until the activity hazard
analysis has been accepted and a preparatory meeting has been conducted by the Contractor to
discussits contents with everyone engaged in the activities, including the government onsite
representatives. The activity hazard analyses shall be continuously reviewed and when
appropriate modified to address changing site conditions or operations, with the concurrence of
the CIH, the Site Superintendent, and the CO. Activity hazard analyses shall be attached to and
become a part of the APP/SSHP.

END OF SECTION
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APPENDIX B
(01312A)
QUALITY CONTROL SYSTEM (QCS)

1.1 GENERAL

The Government will use the Resident Management System for Windows (RMS) to assist in its
monitoring and administration of task order under this contract. The Contractor shall use the
Government-furnished Construction Contractor Module of RMS, referred to as QCS, to record,
maintain, and submit various information throughout the contract period. This joint Government-
Contractor use of RMS and QCS will facilitate electronic exchange of information and overall
management of the contract. QCS provides the means for the Contractor to input, track, and
electronically share information with the Government in the following aress:

Administration
Finances

Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1 Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, to the maximum
extent feasible, exchange correspondence and other documents in electronic format.
Correspondence, pay requests and other documents comprising the official contract record shall
also be provided in paper format, with signatures and dates where necessary. Paper documents
will govern, in the event of discrepancy with the electronic version.

1.1.2 Other Factors

Particular attention is directed to Contract Clause, " Schedules for Construction Contracts”,
PROJECT SCHEDULE, APPENDIX C, SUBMITTAL PROCEDURES, APPENDIX D, and
CONTRACTOR QUALITY CONTROL, SECTION C, which have adirect relationship to the
reporting to be accomplished through QCS. Also, there is no separate payment for establishing
and maintaining the QCS database; all costs associated therewith shall be included in the
contract pricing for the work.

1.2 QCSSOFTWARE
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QCSisaWindows-based program that can be run on a stand-alone persona computer or on a
network. The Government will make available the QCS software to the Contractor after award
of the construction contract. Prior to the Pre-Construction Conference, the Contractor shall be
responsible to download, install and use the latest version of the QCS software from the
Government's RMS Internet Website. Upon specific justification and request by the Contractor,
the Government can provide QCS on 3-1/2 inch high-density diskettes or CD-ROM. Any
program updates of QCS will be made available to the Contractor via the Government RMS
Website as they become available.

1.3 SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system configuration that the
Contractor shall have to run QCS:

Hardware

Softwar e

IBM-compatible PC with 500 MHz Pentium or higher processor

128+ MB RAM for workstation / 256+ MB RAM for server

1 GB hard drive disk space for sole use by the QCS system

3 1/2 inch high-density floppy drive

Compact disk (CD) Reader, 8x speed or higher

SVGA or higher resolution monitor (1024 x 768, 256 colors)

Mouse or other pointing devise

Windows compatible printer (Laser printer must have 4+ MB of RAM)

Connection to the Internet, minimum 56 BPS

MS Windows 98, ME, NT, or 2000
Word Processing software compatible with MS Word 97 or newer

Latest version of : Netscape Navigator, Microsoft Internet Explorer, or other browser
that supports HTML 4.0 or higher

Electronic mail (E-mail), MAPI compatible
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Virus protection software that is regularly upgraded with all issued manufacturer's
updates

14 RELATED INFORMATION
14.1 QCSUse Guide

After contract award, the Contractor shall download instructions for the installation and use of
QCS from the Government RMS Internet Website; the Contractor can obtain the current address
from the Government. In case of justifiable difficulties, the Government will provide the
Contractor with a CD-ROM containing these instructions.

1.4.2 Contractor Quality Control(CQC) Training
The Contractor shall make available appropriate personnel for a 4-hour training session.
1.5 CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the Contractor with

basic contract award data to use for QCS. The Government will provide data updates to the
Contractor as needed, generally by files attached to E-mail. These updateswill generally
consist of submittal reviews, correspondence status, QA comments, and other administrative and
QA data.

1.6 DATABASE MAINTENANCE

The Contractor shall establish, maintain, and update data for the contract in the QCS database
throughout the duration of the contract. The Contractor shall establish and maintain the QCS
database at the Contractor's site office. Data updates to the Government shall be submitted by
E-mail with file attachments, e.g., daily reports, schedule updates, submittals. If permitted by the
Contracting Officer, a data diskette or CD-ROM may be used instead of E-mail (see Paragraph
DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM). The QCS database
typically shall include current data on the following items:

1.6.1 Administration

1.6.1.1 Contractor Information

The database shall contain the Contractor's name, address, tel egphone numbers, management

staff, and other required items. Within 14 calendar days of receipt of QCS software from the
Government, the Contractor shall deliver Contractor administrative data in electronic format via
E-mail.
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1.6.1.2 Subcontractor |nformation

The database shall contain the name, trade, address, phone numbers, and other required
information for all subcontractors. A subcontractor must be listed separately for each trade to
be performed. Each subcontractor/trade shall be assigned a unique Responsibility Code,
provided in QCS. Within 14 calendar days of receipt of QCS software from the Government,
the Contractor shall deliver subcontractor administrative datain electronic format via E-mail.

1.6.1.3 Correspondence

All Contractor correspondence to the Government shall be identified with a serial number.
Correspondence initiated by the Contractor's site office shall be prefixed with "S". Letters
initiated by the Contractor's home (main) office shall be prefixed with "H". Letters shall be
numbered starting from 0001. (e.g., H-0001 or S-0001). The Government's lettersto the
Contractor will be prefixed with"C".

1.6.1.4 Equipment

The Contractor's QCS database shall contain a current list of equipment planned for use or being
used on the jobsite, including the most recent and planned equipment inspection dates.

1.6.1.5 Management Reporting

QCS includes a number of reports that Contractor management can use to track the status of the
project. The value of these reportsis reflective of the quality of the datainput, and is
maintained in the various sections of QCS. Among these reports are: Progress Payment Request
worksheet, QA/QC comments, Submittal Register Status, Three-Phase Inspection checklists.

1.6.2 Finances

1.6.2.1 Pay Activity Data

The QCS database shall include alist of pay activities that the Contractor shall develop in
conjunction with the construction schedule. The sum of all pay activities shall be equal to the
total contract amount, including modifications. Pay activities shall be grouped by Contract Line
Item Number (CLIN), and the sum of the activities shall equal the amount of each CLIN. The
tota of al CLINs equals the Contract Amount.

1.6.2.2 Payment Requests (Firm Fixed Price Task Orders)
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All progress payment requests shall be prepared using QCS. The Contractor shall complete the
payment request worksheet and include it with the payment request. The work completed under
the contract, measured as percent or as specific quantities, shall be updated at |east monthly.
After the update, the Contractor shall generate a payment request report using QCS. The
Contractor shall submit the payment requests with supporting data by E-mail with file
attachment(s). If permitted by the Contracting Officer, a data diskette may be used instead of E-
mail. A signed paper copy of the approved payment request is also required, which shall govern
in the event of discrepancy with the electronic version.

1.6.3 Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control System, prepare daily
reports, identify and track deficiencies, document progress of work, and support other contractor
QC requirements. The Contractor shall maintain this data on adaily basis. Entered data will
automatically output to the QCS generated daily report. The Contractor shall provide the
Government a Contractor Quality Control (CQC) Plan within the time required in Paragraph 5,
CONTRACTOR QUALITY CONTROL. Within seven calendar days of Government
acceptance, the Contractor shall submit a data diskette or CD-ROM reflecting the information
contained in the accepted CQC Plan: schedule, pay activities, features of work, submittal
register, QC requirements, and equipment list.

1.6.3.1 Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report. The Contractor may use other
formatsto record basic QC data. However, the Daily CQC Report generated by QCS shall be
the Contractor's official report. Datafrom any supplemental reports by the Contractor shall be
summarized and consolidated onto the QCS-generated Daily CQC Report. Daily CQC Reports
shall be submitted as required by Paragraph 5, CONTRACTOR QUALITY CONTROL.
Reports shall be submitted electronically to the Government using E-mail or diskette within 24
hours after the date covered by the report. Use of either mode of submittal shall be coordinated
with the Government representative. The Contractor shall also provide the Government a
signed, printed copy of the daily CQC report.

1.6.3.2 Deficiency Tracking.

The Contractor shall use QCSto track deficiencies. Deficiencies identified by the Contractor
will be numerically tracked using QC punch list items. The Contractor shall maintain a current
log of its QC punch list items in the QCS database. The Government will log the deficienciesit
hasidentified using its QA punch list items. The Government's QA punch list itemswill be
included in its export file to the Contractor. The Contractor shall regularly update the correction
status of both QC and QA punch list items.
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1.6.3.3 Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of preparatory and initial
quality control meetingsin QCS.

1.6.3.4 Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever safety
deficiencies are observed. The Government's safety comments will be included in its export
file to the Contractor. The Contractor shall regularly update the correction status of the safety
comments. In addition, the Contractor shall utilize QCS to advise the Government of any
accidents occurring on the jobsite. This brief supplemental entry is not to be considered asa
substitute for completion of mandatory reports, e.g., ENG Form 3394 and OSHA Form 200.

1.6.3.5 Featuresof Work

The Contractor shall include a complete list of the features of work in the QCS database. A
feature of work may be associated with multiple pay activities. However, each pay activity (see
subparagraph "Pay Activity Data' of paragraph "Finances") will only be linked to asingle
feature of work.

1.6.3.6 QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, transferred and
installed property, and user training requirements in QCS. The Contractor shall update all data
on these QC requirements as work progresses, and shall promptly provide this information to
the Government via QCS.

1.6.4 Submittal Management

The Contractor shall manage all submittals as described in APPENDEX C, Submitta
Procedures. The Government will provide the initial submittal register, ENG Form 4288,
SUBMITTAL REGISTER, in électronic format. Thereafter, the Contractor shall maintain a
completelist of all submittals, including completion of all data columns. Dates on which
submittals are received and returned by the Government will be included in its export file to the
Contractor. The Contractor shall use QCSto track and transmit all submittals. ENG Form
4025, submittal transmittal form, and the submittal register update, ENG Form 4288, shall be
produced using QCS. RMSwill be used to update, store and exchange submittal registers and
transmittal's, but will not be used for storage of actual submittals.

1.6.5 Schedule
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The Contractor shall develop a construction schedule consisting of pay activities, in accordance
with Contract Clause " Schedules for Construction Contracts’, or APENDIX C, PROJECT
SCHEDULE, as applicable. This schedule shall be input and maintained in the QCS database
either manually or by using the Standard Data Exchange Format (SDEF) (see APENDIX C,
PROJECT SCHEDULE). The updated schedule data shall be included with each pay request
submitted by the Contractor.

1.6.6 Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to import submittal
register and other Government-provided data, and schedule data using SDEF.

1.7 IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is mandatory. The Contractor
shall ensure that sufficient resources are available to maintain its QCS database, and to provide
the Government with regular database updates. QCS shall be an integral part of the Contractor's
management of quaity control.

1.8 DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, payment requests,
correspondence and other datais by E-mail with file attachment(s). For locations where thisis
not feasible, the Contracting Officer may permit use of computer diskettes or CD-ROM for data
transfer. Data on the disks or CDs shall be exported using the QCS built-in export function. If
used, diskettes and CD-ROMs will be submitted in accordance with the following:

1.8.1 FileMedium

The Contractor shall submit required data on 3-1/2 inch double-sided high-density diskettes
formatted to hold 1.44 MB of data, capable of running under Microsoft Windows 95 or newer.
Alternatively, CD-ROMs may be used. They shal conform to industry standards used in the
United States. All data shall be provided in English.

1.8.2 Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and CD-ROM submitted.
Thelabel shall indicate in English, the QCS file name, full contract number, contract name,
project location, data date, name and telephone number of person responsible for the data.
1.8.3 File Names

The Government will provide the file names to be used by the Contractor with the QCS
software.
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1.9 MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday. At least monthly, the Contractor
shall generate and submit an export file to the Government with schedule update and progress
payment request (FFP Task Orders). Asrequired in Contract Clause "Payments”, at least one
week prior to submittal, the Contractor shall meet with the Government representative to review
the planned progress payment data submission for errors and omissions.

The Contractor shall make al required corrections prior to Government acceptance of the
export file and progress payment request. Payment requests accompanied by incomplete or
incorrect data submittals will be returned. The Government will not process progress payments
until an acceptable QCS export fileis received.

110 NOTIFICATION OF NONCOMPLIANCE
The Contracting Officer will notify the Contractor of any detected noncompliance with the
requirements of this specification. The Contractor shall take immediate corrective action after

receipt of such notice. Such notice, when delivered to the Contractor at the work site, shall be
deemed sufficient for the purpose of notification.

-- End of Section --
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APPENDIX C
(01320A)
PROJECT SCHEDULE

PART 1 GENERAL

11 REFERENCES

The publications listed below form a part of the specification to the extent referenced. The
publications are referenced in the text by basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE) ER 1-1-11
(1995) Progress, Schedules, and Network Analysis Systems

12 QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be responsible for the
preparation of all required project schedule reports.

PART 2 LIMITATIONS

2.1 COST REIMBURSABLE TASK ORDERS

This section a so covers schedul e requirements for Firm Fixed Price (FFP) task orders. All
references relating to progress payments do not apply to cost reimbursable task orders. Rather,
for cost-type task orders the schedule will be used to manage the work, coordinate the work
performance by project team members, and to monitor actual versus actual work performance.

PART 3 EXECUTION

3.1 GENERAL REQUIREMENTS

A Project Schedule as described below shall be prepared. The scheduling of construction
design and construction shall be the responsibility of the Contractor. Contractor management
personnel shall actively participate in its devel opment. Subcontractors and suppliers working on
the project shall also contribute in developing and maintaining an accurate Project Schedule.
The approved Project Schedule shall be used to measure the progress of the work, to aid in
evaluating time extensions, and to provide the basis of all progress payments.
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3.2 BASISFOR PAYMENT (Firm Fixed Price Task Orders)

The schedule shall be the basis for measuring Contractor progress. Lack of an approved
schedule or scheduling personnel will result in an inability of the Contracting Officer to evaluate
Contractor's progress for the purposes of payment. Failure of the Contractor to provide al
information, as specified below, shall result in the disapproval of the entire Project Schedule
submission and the inability of the Contracting Officer to evaluate Contractor progress for
payment purposes. In the case where Project Schedule revisions have been directed by the
Contracting Officer and those revisions have not been included in the Project Schedule, the
Contracting Officer may hold retainage up to the maximum allowed by contract, each payment
period, until revisions to the Project Schedule have been made.

3.3 PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the Project Schedule shall
be capable of providing al requirements of this specification. Failure of the Contractor to meet
the requirements of this specification shall result in the disapproval of the schedule. Manual
methods used to produce any required information shall require approval by the Contracting
Officer.

3.3.1 Useof the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to generate the Project
Schedule. The Contractor shall provide the Project Schedule in the Precedence Diagram
Method (PDM).

3.311 Bar Charts

For less complex task orders with short durati ons the progress chart shall be in the form of a bar
chart. The chart shall be prepared to show the starting and completion dates of all work features
on alinear horizontal time scale. The Contractor shall indicate on the chart the important work
features or operations that are critical to the timely overall completion of the project.

3.3.2 Leve of Detail Required

The Project Schedule shall include an appropriate level of detail. Failure to develop or update
the Project Schedule or provide data to the Contracting Officer at the appropriate level of detail,
as specified by the Contracting Officer, shall result in the disapproval of the schedule. The
Contracting Officer will use, but is not limited to, the following conditions to determine the
appropriate level of detail to be used in the Project Schedule:

3.3.21 Activity Durations
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Contractor submissions shall follow the direction of the Contracting Officer regarding
reasonable activity durations. Reasonable durations are those that allow the progress of
activities to be accurately determined between payment periods (usualy less than 2 percent of
all non-procurement activities Original Durations are greater than 20 days).

3.3.2.2 Design and Permit Activities

Design and permitting activities, including necessary conferences and follow-up actions and
design package submission dates, shall be integrated into the schedule.

3.3.2.3 Procurement Activities

Tasks related to the procurement of long lead materials or equipment shall be included as
separate activities in the project schedule. Long lead materials and equipment are those
materials that have a procurement cycle of over 90 days. Examples of procurement process
activitiesinclude, but are not limited to: submittals, approvals, procurement, fabrication, and
delivery.

3.3.2.4 Critical Activities

The following activities shall be listed as separate line activities on the Contractor's project
schedule:

a. Submission and approval of mechanical/electrical layout drawings.
b. Submission and approval of O & M manuals.

¢. Submission and approval of as-built drawings.

d. Submission and approval of installed equipment lists.

e. Submission and approval of testing and air balance (TAB).

f. Submission of TAB specialist design review report.

g. Submission and approval of fire protection specialist.

h. Submission and approval of testing and balancing of HVAC plus commissioning plans and
data.

i. Air and water balance dates.
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j. HYAC commissioning dates.

k. Controlstesting plan.

|. Controls testing.

m. Performance V erification testing.

n. Other systemstesting, if required.

0. Prefinal inspection.

p. Correction of punchlist from prefinal inspection.

g. Final inspection.

3.3.25 Government Activities

Government and other agency activities that could impact progress shall be shown. These
activitiesinclude, but are not limited to: approvals, approvals, design reviews, environmental
permit approvals by State regulators, inspections, utility tie-in, Government Furnished
Equipment (GFE) and Notice to Proceed (NTP) for phasing requirements.

3.3.2.6 Responsbility

All activities shall be identified in the project schedule by the party responsible to perform the
work. Responsibility includes, but is not limited to, the subcontracting firm, contractor work
force, or government agency performing a given task. Activities shall not belong to more than
one responsible party. The responsible party for each activity shall be identified by the
Responsibility Code.

3.3.2.7 Work Areas

All activities shall be identified in the project schedule by the work area in which the activity
occurs. Activities shall not be alowed to cover more than one work area. The work area of
each activity shall be identified by the Work Area Code.

3.3.2.8 Madification or Claim Number
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Any activity that is added or changed by contract modification or used to justify claimed time
shall be identified by amod or claim code that changed the activity. Activities shall not belong
to more than one modification or claim item. The modification or claim number of each activity
shall be identified by the Mod or Claim Number. Whenever possible, changes shall be added to
the schedule by adding new activities. Existing activities shall not normally be changed to
reflect modifications.

3.3.29 Bidltem

All activities shall be identified in the project schedule by the Bid Item to which the activity
belongs. An activity shall not contain work in more than one bid item. The bid item for each
appropriate activity shall be identified by the CLIN (Contract Line Item Number).

3.3.2.10 Phase of Work

All activities shall be identified in the project schedule by the phases of work in which the
activity occurs. Activities shall not contain work in more than one phase of work. The project
phase of each activity shall be by the unique Phase of Work Code.

3.3.211 Category of Work

All Activities shall be identified in the project schedule according to the category of work
which best describes the activity. Category of work refers, but is not limited, to the procurement
chain of activitiesincluding such items as submittals, designs, design package submissions
design reviews, review conferences, permits, submittals, approvals, procurement, fabrication,
delivery, installation, start-up, and testing. The category of work for each activity shall be
identified by the Category of Work Code.

3.3.2.12 Featureof Work

All activities shall be identified in the project schedule according to the feature of work to
which the activity belongs. Feature of work refers, but is not limited to, awork breakdown
structure for the project. The feature of work for each activity shall be identified by the Feature
of Work Code.

3.3.3 Scheduled Project Completion

The schedule interval shall extend from NTP to the contract completion date.
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3.3.3.1 Project Start Date

The schedule shall start no earlier than the date on which the NTP was acknowledged. The
Contractor shall include asthefirst activity in the project schedule an activity called " Start
Project”. The"Start Project” activity shall have an "ES" constraint date equal to the date that the
NTP was acknowledged, and a zero day duration.

3.3.3.2 Constraint of Last Activity

Completion of the last activity in the schedule shall be constrained by the contract completion
date. Calculation on project updates shall be such that if the early finish of the last activity fals
after the contract completion date, then the float calculation shall reflect a negative float on the
critical path. The Contractor shall include asthe last activity in the project schedule an activity
caled "End Project”. The "End Project" activity shall have an "LF" constraint date equal to the
completion date for the project, and a zero day duration.

3.3.3.3 Early Project Completion

In the event the project schedule shows completion of the project prior to the contract
completion date, the Contractor shall identify those activities that have been accelerated and/or
those activities that are scheduled in parallel to support the Contractor's "early" completion.
Contractor shall specifically address each of the activities noted in the narrative report at every
project schedule update period to assist the Contracting Officer in evaluating the Contractor's
ability to actually complete prior to the contract period.

3.3.4 Interim Completion Dates

Contractually specified interim completion dates shall also be constrained to show negative
float if the early finish date of the last activity in that phase falls after the interim completion
date.

3.34.1 Start Phase

The Contractor shall include asthe first activity for a project phase an activity called " Start
Phase X" where "X" refers to the phase of work. The "Start Phase X" activity shall have an
"ES" condtraint date equal to the date on which the NTP was acknowledged, and a zero day
duration.
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3.3.4.2 End Phase

The Contractor shall include as the last activity in a project phase an activity called "End Phase
X" where"X" refers to the phase of work. The "End Phase X" activity shall have an"LF"
congtraint date equal to the completion date for the project, and a zero day duration.

3.34.3 PhaseX

The Contractor shall include a hammock type activity for each project phase called "Phase X"
where " X" refers to the phase of work. The "Phase X" activity shall be logically tied to the
earliest and latest activities in the phase.

3.3.5 Default Progress Data Disallowed

Actual Start and Finish dates shall not be automatically updated by default mechanisms that may
be included in CPM scheduling software systems. Actua Start and Finish dates on the CPM
schedule shall match those dates provided from Contractor Quality Control Reports. Failure of
the Contractor to document the Actual Start and Finish dates on the Daily Quality Control report
for every in-progress or completed activity, and failure to ensure that the data contained on the
Daily Quality Control reportsisthe sole basis for schedule updating shall result in the
disapproval of the Contractor's schedule and the inability of the Contracting Officer to evaluate
Contractor progress for payment purposes. Updating of the percent complete and the remaining
duration of any activity shall be independent functions. Program features which cal culate one of
these parameters from the other shall be disabled.

3.3.6 Out-of-Sequence Progress
Activities that have posted progress without all preceding logic being satisfied (Out-of-
Sequence Progress) will be allowed only on a case-by-case approval of the Contracting Officer.
The Contractor shall propose logic corrections to eliminate al out of sequence progress or
justify not changing the sequencing for approval prior to submitting an updated project schedule.
3.3.7 Negative Lags
Lag durations contained in the project schedule shall not have a negative value.

34 PROJECT SCHEDULE SUBMISSIONS
The Contractor shall provide the submissions as described below. The data disk, reports, and

network diagrams required for each submission are contained in paragraph SUBMISSION
REQUIREMENTS.
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3.4.1 Preliminary Project Schedule Submission

The Preliminary Project Schedule shall be submitted for approval with the draft work plan.
3.4.2 Initia Project Schedule Submission

The Initial Project Schedule shall be submitted with the final work plan. The schedule shall
provide a reasonable sequence of activities, which represent work through the entire project and
shall be at areasonable level of detail.

3.4.3 Periodic Schedule Updates

Based on the result of progress meetings, specified in "Periodic Progress Meetings,”" the
Contractor shall submit periodic schedule updates. These submissions shall enable the
Contracting Officer to assess Contractor's progress. If the Contractor fails or refuses to furnish
the information and project schedule data, which in the judgement of the Contracting Officer or
authorized representative is necessary for verifying the Contractor's progress, the Contractor
shall be deemed not to have provided an estimate upon which progress payment may be made.
3.4.4 Standard Activity Coding Dictionary

The Contractor shall use the activity coding structure defined in the Standard Data Exchange

Format (SDEF) in ER 1-1-11, Appendix A. Thisexact structure is mandatory, even if some
fields are not used.

3.5 SUBMISSION REQUIREMENTS

The following items shall be submitted by the Contractor for the preliminary submission, initial
submission, and every periodic project schedule update throughout the life of the project:

3.5.1 DataDisks

Two data disks containing the project schedule shall be provided. Data on the disks shall
adhere to the SDEF format specified in ER 1-1-11, Appendix A.

35.11 FileMedium

Required data shall be submitted on 3.5 disks, formatted to hold 1.44 MB of data, under the MS-
DOS Version 5 or 6.x, unless otherwise approved by the Contracting Officer.
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3.5.1.2 Disk Label

A permanent exterior label shall be affixed to each disk submitted. The label shall indicate the
type of schedule (Preliminary, Initial, Update, or Change), full contract number, project name,
project location, data date, name and tel ephone number or person responsible for the schedule,
and the MS-DOS version used to format the disk.

35.1.3 FileName

Each file submitted shall have a name related to either the schedule data date, project name, or
contract number. The Contractor shall develop a naming convention that will ensure that the
names of the files submitted are unique. The Contractor shall submit the file naming convention
to the Contracting Officer for approval.

3.5.2 Narrative Report

A Narrative Report shall be provided with the preliminary, initial, and each update of the
project schedule. Thisreport shall be provided as the basis of the Contractor's progress
payment request. The Narrative Report shall include: a description of activities along the 2
most critical paths, a description of current and anticipated problem areas or delaying factors
and their impact, and an explanation of corrective actions taken or required to be taken. The
narrative report is expected to relay to the Government, the Contractor's thorough anaysis of the
schedule output and its plans to compensate for any problems, either current or potential, which
are revealed through that analysis.

3.5.3 Approved Changes Verification

Only project schedule changes that have been previously approved by the Contracting Officer
shall be included in the schedule submission. The Narrative Report shall specifically reference,
on an activity by activity basis, all changes made since the previous period and relate each
change to documented, approved schedule changes.

3.5.4 Schedule Reports

The format for each activity for the schedule reports listed below shall contain: Activity
Numbers, Activity Description, Original Duration, Remaining Duration, Early Start Date, Early
Finish Date, Late Start Date, Late Finish Date, Total Float. Actua Start and Actua Finish Dates
shall be printed for those activities in progress or compl eted.
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3.5.4.1 Activity Report

A list of all activities sorted according to activity number.

3.5.4.2 Logic Report

A list of Preceding and Succeeding activities for every activity in ascending order by activity
number. Preceeding and succeeding activities shall include all information listed above in
paragraph Schedule Reports. A blank line shall be left between each activity grouping.

3.5.4.3 Total Float Report

A list of al incomplete activities sorted in ascending order of total float. Activities which have
the same amount of total float shall be listed in ascending order of Early Start Dates. Completed
activities shall not be shown on this report.

3.5.4.4 Earnings Report

A compilation of the Contractor's Total Earnings on the project from the NTP until the most
recent Monthly Progress Meeting. Thisreport shall reflect the Earnings of specific activities
based on the agreements made in the field and approved between the Contractor and Contracting
Officer at the most recent Monthly Progress Meeting. Provided that the Contractor has provided
a complete schedule update, this report shall serve as the basis of determining Contractor
Payment. Activities shall be grouped by bid item and sorted by activity numbers. This report
shall: sumall activitiesin abid item and provide a bid item percent; and complete and sum al
bid items to provide atotal project percent complete. The printed report shall contain, for each
activity: the Activity Number, Activity Description, Origina Budgeted Amount, Total Quantity,
Quantity to Date, Percent Complete (based on cost), and Earnings to Date.

3.5.5 Network Diagram

The network diagram shall be required on the initial schedule submission and on monthly
schedule update submissions. The network diagram shall depict and display the order and
interdependence of activities and the sequence in which the work isto be accomplished. The
Contracting Officer will use, but is not limited to, the following conditions to review
compliance with this paragraph:

3.5.5.1 ContinuousFlow



W912WJ-04-R-0009

Page 57 of 136

Diagrams shall show a continuous flow from left to right with no arrows from right to left. The
activity number, description, duration, and estimated earned vaue shall be shown on the
diagram.

3.5.5.2 Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract required interim
completion dates, and contract completion dates.

3.5.5.3 Critical Path

The critical path shall be clearly shown.

35,54 Banding

Activities shall be grouped to assist in the understanding of the activity sequence. Typically,
this flow will group activities by category of work, work area and/or responsibility.

3.5.5.5 SCurves

Earnings curves showing projected early and late earnings and earnings to date.
3.6 PERIODIC PROGRESSMEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting or other regular
intervals mutually agreed to at the preconstruction conference. During this meeting the
Contractor shall describe, on an activity by activity basis, all proposed revisions and
adjustments to the project schedule required to reflect the current status of the project. The
Contracting Officer will approve activity progress, proposed revisions, and adjustments as

appropriate.

3.6.1 Mesting Attendance

The Contractor's Project Manager and Scheduler shall attend the regular progress meeting.
3.6.2 Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, revisions, and

adjustments, based on the regular progress meeting, shall be submi tted not later than 4 working
days after the monthly progress meeting.
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3.6.3 Progress Meeting Contents

Update information, including Actual Start Dates, Actua Finish Dates, Remaining Durations,
and Cost-to-Date shall be subject to the approval of the Contracting Officer. Asaminimum, the
Contractor shall address the following items on an activity-by-activity basis during each
progress mesting.

3.6.3.1 Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently in-progress or completed.

3.6.3.2 Time Completion

The estimated Remaining Duration for each activity in-progress. Time-based progress
calculations shall be based on Remaining Duration for each activity.

3.6.3.3 Cost Completion

The earnings for each activity started. Payment will be based on earnings for each in-progress
or completed activity. Payment for individual activities will not be made for work that contains
quality defects. A portion of the overal project amount may be retained based on delays of
activities.

3.6.34 Logic Changes

All logic changes pertaining to NTP on change orders, change orders to be incorporated into the
schedule, contractor proposed changes in work sequence, corrections to schedule logic for out-
of-sequence progress, lag durations, and other changes that have been made pursuant to contract
provisions shall be specifically identified and discussed.

3.6.3.5 Other Changes

Other changes required due to delays in completion of any activity or group of activities
include: 1) delays beyond the Contractor's control, such as strikes and unusual weather. 2)
delays encountered due to submittals, Government Activities, deliveries or work stoppages
which make re-planning the work necessary. 3) Changes required to correct a schedule which
does not represent the actual or planned prosecution and progress of the work.
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3.7 REQUESTSFOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract completion date, or any interim
milestone date, the Contractor shall furnish the following for a determination as to whether or
not the Contractor is entitled to an extension of time under the provisions of the contract:
judtification, project schedule data, and supporting evidence as the Contracting Officer may
deem necessary. Submission of proof of delay, based on revised activity logic, duration, and
costs (updated to the specific date that the delay occurred) is obligatory to any approvals.

3.7.1 Justification of Delay
The project schedule shall clearly display that the Contractor has used, in full, al the float time
available for the work involved with this request. The Contracting Officer's determination as to
the number of alowable days of contract extension shall be based upon the project schedule
updates in effect for the time period in question, and other factual information. Actual delays
that are found to be caused by the Contractor's own actions, which result in the extension of the
schedule, will not be a cause for atime extension to the contract completion date.
3.7.2 Submission Requirements
The Contractor shall submit ajustification for each request for a change in the contract
completion date of under 2 weeks based upon the most recent schedule update at the time of the
NTP or constructive direction issued for the change. Such arequest shall be in accordance with
the requirements of other appropriate Contract Clauses and shall include, as a minimum:

a. A list of affected activities, with their associated project schedule activity number.

b. A brief explanation of the causes of the change.

c. Ananaysis of the overall impact of the changes proposed.

d. A sub-network of the affected area.

Activitiesimpacted in each justification for change shall be identified by a unique activity code
contained in the required datafile.

3.7.3 Additiona Submission Requirements
For any requested time extension of over 2 weeks, the Contracting Officer may request an

interim update with revised activities for a specific change request. The Contractor shall
provide this disk within 4 days of the Contracting Officer's request.
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3.8 DIRECTED CHANGES

If the NTP isissued for changes prior to settlement of price and/or time, the Contractor shall
submit proposed schedule revisions to the Contracting Officer within 2 weeks of the NTP being
issued. The proposed revisions to the schedule will be approved by the Contracting Officer
prior to inclusion of those changes within the project schedule. If the Contractor fails to submit
the proposed revisions, the Contracting Officer may furnish the Contractor with suggested
revisions to the project schedule. The Contractor shall include these revisionsin the project
schedule until revisions are submitted, and final changes and impacts have been negotiated. |If
the Contractor has any objections to the revisions furnished by the Contracting Officer, the
Contractor shall advise the Contracting Officer within 2 weeks of receipt of the revisions.
Regardless of the objections, the Contractor shall continue to update the schedule with the
Contracting Officer's revisions until amutual agreement in the revisionsisreached. If the
Contractor failsto submit aternative revisions within 2 weeks of receipt of the Contracting
Officer's proposed revisions, the Contractor will be deemed to have concurred with the
Contracting Officer's proposed revisions. The proposed revisions will then be the basis for an
equitable adjustment for performance of the work.

3.9 OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for the exclusive use of
either the Government or the Contractor.

-- End of Section --
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APPENDIX D
(01330)
SUBMITTAL PROCEDURES

PART 1 GENERAL

1.1 SUMMARY

1.1.1 Government-Furnished Information
Submittal register will be delivered to the contractor, by contracting officer in electronic format
as part of the contract/task order QCS database. Register will have the following fields
completed, to the extent that will be required by the Government during subsequent usage.

1.2 SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals
SD-03 Product Data
SD-04 Samples
SD-06 Test Reports
SD-07 Certificates
SD-10 Operation and Maintenance Data
1.3 APPROVED SUBMITTALS
The Contracting Officer's approval of submittals shall not be construed as a complete check, but
will indicate only that the general method of construction, materials, detailing and other
information are satisfactory. Approva will not relieve the Contractor of the responsibility for
any error which may exig, as the Contractor under the Contractor Quality Control (CQC)

requirements of this contract is responsible for dimensions, the design of adequate connections
and details, and the satisfactory construction of all work. After submittals have been approved
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by the Contracting Officer, no re-submittal for the purpose of substituting materials or equipment
will be considered unless accompanied by an explanation of why a substitution is necessary.

1.4 DISAPPROVED SUBMITTALS

The Contractor shall make al corrections required by the Contracting Officer and promptly
furnish a corrected submittal in the form and number of copies specified for theinitial submittal.
If the Contractor considers any correction indicated on the submittals to constitute a change to
the contract, a notice in accordance with the Contract Clause "Changes' shall be given promptly
to the Contracting Officer.

1.5 WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required approvals have not
been obtained.

1.6 GENERAL

The Contractor shall make submittals as required by the specifications/scope of work. The
Contracting Officer may request submittals in addition to those specified when deemed
necessary to adequately describe the work covered in the respective sections. Units of weights
and measures used on al submittals shall be the same as those used in the contract drawings.
Each submittal shall be complete and in sufficient detail to allow ready determination of
compliance with contract requirements. Prior to submittal, all items shall be checked and
approved by the Contractor's Quality Control (CQC) System Manager and each item shall be
stamped, signed, and dated by the CQC System Manager indicating action taken. Proposed
deviations from the contract requirements shall be clearly identified. Submittals shall include
items such as. Contractor's, manufacturer's, or fabricator's drawings, descriptive literature
including (but not limited to) catalog cuts, diagrams, operating charts or curves; test reports; test
cylinders; samples;, O& M manuals (including parts list); certifications, warranties, and other
such required submittals. Submittals requiring Government approval shall be scheduled and
made prior to the acquisition of the material or equipment covered thereby. Samplesremaining
upon completion of the work shall be picked up and disposed of in accordance with
manufacturer's Material Safety Data Sheets (MSDS) and in compliance with existing laws and
regulations.

1.7SUBMITTAL REGISTER

The Contractor shall maintain a submittal register for the project in accordance with Section
01312A QUALITY CONTROL SYSTEM (QCS). The Government will provide theinitial
submittal register in electronic format. Thereafter, the Contractor shall maintain a complete list
of al submittals, including completion of al data columns. Dates on which submittals are
received and returned by the Government will be included in its export file to the Contractor.
The Contractor shall track all submittals.
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1.8 SCHEDULING

Submittals covering component items forming a system or items that are interrelated shall be
scheduled to be coordinated and submitted concurrently. Certifications to be submitted with the
pertinent drawings shall be so scheduled. Adequate time (a minimum of 21 calendar days
exclusive of mailing time) shall be alowed and shown on the register for review and approval.
No delay damages or time extensions will be allowed for time lost in late submittals.

1.9 TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall be used for
submitting both Government approved and information only submittals in accordance with the
instructions on the reverse side of the form. These forms are included in the QCS software that
the Contractor is required to use for this contract.

110 SUBMITTAL PROCEDURES
Submittals shall be made as follows:
1.10.1 Procedures
The number of copies and other information regarding the distribution of submittals will be
included in each task order. The Government will further discuss detailed submittal procedures
with the Contractor at the Preconstruction Conference.
1.10.2 Deviations
For submittals which include proposed deviations requested by the Contractor, the column
"variation" of ENG Form 4025 shall be checked. The Contractor shall set forth in writing the

reason for any deviations and annotate such deviations on the submittal. The Government
reserves the right to rescind inadvertent approval of submittals containing unnoted deviations.

111 CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure that each individual
submittal is made on or before the Contractor scheduled submittal date shown on the approved
"Submittal Register.”

112 GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the submittals will be
identified as having received approval by being so stamped and dated. Four copies of the
submittal will be retained by the Contracting Officer and two copies of the submittal will be
returned to the Contractor.
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113 INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned. Approval of the Contracting
Officer is not required on information only submittals. The Government reserves the right to
require the Contractor to resubmit any item found not to comply with the contract. This does not
relieve the Contractor from the obligation to furnish materia conforming to the plans and
specifications; will not prevent the Contracting Officer from requiring removal and replacement
of nonconforming material incorporated in the work; and does not relieve the Contractor of the
requirement to furnish samples for testing by the Government laboratory or for check testing by
the Government in those instances where the technical specifications so prescribe.

114 STAMPS

Stamps used by the Contractor on the submittal datato certify that the submittal meets contract
requirements shall be similar to the following:

CONTRACTOR
(Firm Name)
Approved

Approved with corrections as noted on submittal data and/or
attached sheets(s).

SIGNATURE: |

TITLE: |

For design-build construction, both the Contractor Quality Control System Manager and the
Designer of Record shall stamp and sign to certify that the submittal meets contract
requirements.

PART 2 PRODUCTS
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Not used.

PART 3 EXECUTION

Not used.
-End of Section —
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Section E - Ingpection and Acceptance

CLAUSESINCORPORATED BY FULL TEXT

52.246-4  INSPECTION OF SERVICES--FIXED-PRICE (AUG 1996)

(a) Definitions. "Services," as used in this clause, includes services performed, workmanship, and materia
furnished or utilized in the performance of services.

(b) The Contractor shall provide and maintain an inspection system acceptable to the Government covering the
services under this contract. Complete records of all inspection work performed by the Contractor shall be
maintained and made available to the Government during contract performance and for as long afterwards as the
contract requires.

(c) The Government has the right to inspect and test all services called for by the contract, to the extent practicable
at al times and places during the term of the contract. The Government shall perform inspections and testsin a
manner that will not unduly delay the work.

(d) If the Government performs inspections or tests on the premises of the Contractor or a subcontractor, the
Contractor shall furnish, and shall require subcontractors to furnish, at no increasein contract price, all reasonable
facilities and assistance for the safe and convenient performance of these duties.

(e) If any of the services do not conform with contract requirements, the Government may require the Contractor
to perform the services again in conformity with contract requirements, at no increase in contract amount. When
the defects in services cannot be corrected by reperformance, the Government may (1) require the Contractor to
take necessary action to ensure that future performance conforms to contract requirements and (2) reduce the
contract priceto reflect the reduced value of the services performed.

(f) If the Contractor failsto promptly perform the services again or to take the necessary action to ensure future
performance in conformity with contract requirements, the Government may (1) by contract or otherwise, perform
the services and charge to the Contractor any cost incurred by the Government that is directly related to the
performance of such service or (2) terminate the contract for default.

(End of clause)

52.246-5 INSPECTION OF SERVICES--COST-REIMBURSEMENT (APR 1984)

(a) Definition. "Services," as used in this clause, includes services performed, workmanship, and material furnished
or used in performing services.

(b) The Contractor shall provide and maintain an inspection system acceptabl e to the Government covering the
services under this contract. Complete records of all inspection work performed by the Contractor shall be
maintained and made available to the Government during contract performance and for as long afterwards as the
contract requires.

(c) The Government has the right to inspect and test all services called for by the contract, to the extent practicable
at al places and times during the term of the contract. The Government shall perform inspections and testsin a
manner that will not unduly delay the work.
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(d) If any of the services performed do not conform with contract requirements, the Government may require the
Contractor to perform the services agai n in conformity with contract requirements, for no additional fee. When
the defects in services cannot be corrected by reperformance, the Government may (1) require the Contractor to
take necessary action to ensure that future performance conformsto contract requirements and (2) reduce any fee
payable under the contract to reflect the reduced value of the services performed.

(e) If the Contractor failsto promptly perform the services again or take the action necessary to ensure future
performance in conformity with contract requirements, the Government may (1) by contract or otherwise, perform
the services and reduce any fee payable by an amount that is equitable under the circumstances or (2) terminate the
contract for default.

(End of clause)

52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)

(&) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of
components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that
the work performed under the contract conformsto contract requirements. The Contractor shall maintain

compl ete inspection records and make them available to the Government. All work shall be conducted under the
genera direction of the Contracting Officer and is subject to Government inspection and test at all places and at all
reasonabl e times before acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sol e benefit of the Government and do not--

(1) Relieve the Contractor of responsibility for providing adequate quality control measures;

(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance;
(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of
this section.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract
requirement, nor is the inspector authorized to change any term or condition of the specification without the
Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, al facilities, labor, and material
reasonably needed for performing such safe and convenient inspections and tests as may be required by the
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when
work is hot ready at thetime specified by the Contractor for inspection or test, or when prior rejection makes
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the
contract.

(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to
contract requirements, unless in the public interest the Government consents to accept the work with an
appropriate adjustment in contract price. The Contractor shall promptly segregate and remove rejected materia
from the premises.
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(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the
Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already completed work by
removing it or tearing it out, the Contractor, on regquest, shall promptly furnish all necessary facilities, labor, and
material. If the work isfound to be defective or nonconforming in any material respect due to the fault of the
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make
an equitable adjustment for the additional servicesinvolved in the examination and reconstruction, including, if
completion of the work was thereby delayed, an extension of time.

(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicabl e after
completion and i nspection, all work required by the contract or that portion of the work the Contracting Officer
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee.

(End of clause)
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Section F - Deliveriesor Performance

DELIVERIES OR PERFORMANCE

F.1 The contract will be effective for abase period of (1) year from the date of award and may be
renewed for four (4) one (1) year options.

F.2 Deliveries or Performance dates/schedules will be established in each individua Task Order.
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Section G - Contract Administration Data
SECTION G

Contract Administration Data

Thefollowing clause |dentifies the breakdown of contract clausesidentified in Section I:

A. Thefollowing FAR clauses are applicable to ALL TASK ORDERS

52.202-11, 52.203-3, 52.203-5, 52.203-6, 52.203-7, 52.203-8, 52.203-10, 52.203-12, 52.204-4, 52.204-7,
52.208-9, 52.209-6, 52.215-2, 52.215-8, 52.215-11, 52.215-12, 52.215-13, 52.216-18, 52.216-19, 52.216-22,
522.217-9, 52.219-14, 52.222-1, 52.222-3, 52.222-4, 52.222.21, 52.222-26, 52.222-35, 52.222-36, 52.222-37,
52.223-3, 52.223-6, 52.223-14, 52.225-13, 52.226-1, 52.227-1, 52.227-2, 52.227-14, 52.227-23, 52.228-5,
52.229-3, 52.229-5, 52.230-2, 52.230-6, 52.232-8, 52.232-17, 52.232-23, 52.232-33, 52.233-1, 52.233-3,
52.242-13, 52.244-5, 52.244-6, 52.245-1, 52.247-1, 52.248-1 |, 52.251-1, 52.253-1, 252.201-7000, 252.203-
7001, 252.203-7002, 252.204-7000, 252.204-7003, 252.204-7004 A, 252.205-7000, 252.209-7004, 252.215-
7002, 252.223-7006, 252.225-7012, 252.225-7031, , 252.203-7002, 252.204-5704, 252.209-5704, 252.239-
5001, 252.227-7033, 252.232-7023, 252.227-7013, 252.227-7016, 252.227-7025, 252.227-7030, 252.227-
7036, 252.227-7037, 252.243-7002, 252.245-7001, 252.247-7023, 252.247-7024, 252.252-2 and 252.251-
7000.

B. Thefollowing FAR clauses area applicable to Cost-Reimbusement Construction Task Orders

52.204-2 11, 52.216-7, 52.216-9, 52.216-10, 52.222-2, 52.222-6, 52.222-7, 52.222-8, 52.222-9, 52.222-10,
52.222-11, 52.222-12, 52.222-13, 52.222-14, 52.222-15, 52.222-16, 52.222-27, 52.225-5, 52.225-11, 52.227-
4,52.232-20, 52.232-22, 52.233-3 |, 52.236-5, 52.236-7, 52.236-18, 52.236-19, 52.242-1, 52.242-3, 52.242-4,
52.243-2 111, 52.244-2 1, 52.245-5, 52.248-3, 52.249-6 |, 52.249-14, 52.251-2, 252.227-7003, 252.227-7023,
252.247-67 and 252.251-7001.

C. Thefollowing FAR clauses are applicable to Cost-Reimbur sement Service Task Orders

52.204-2, 52.216-7, 52.216-8, 52.216-10, 52.222-2, 52.222-41, 52.222-42, 52.222-49, 52.225-1, 52.227-3,
52.228-7,52.232-9, 52.232-20, 52.232-22, 52.237-2, 52.243-2 1, 52.242-1, 52.242-3, 52.242-4, 52.242-15,
52.244-2 1, 52.245-1, 52.245-5, 52.246-25, 52.247-1, 52.248-1, 52.249-6, 52.249-14, 52.251-2, 252.225-7002,
and 252.225-7001.

D. Thefollowing FAR clauses are applicableto Fir m-Fixed Price Construction Task Orders

52.204-2 11, 52.211-12, 52.222-6, 52.222-7, 52.222-8, 52.222-9, 52.222-10, 52.222-11, 52.222-12,

52.222-13, 52.222-14, 52.222-15, 52.222-16, 52.222-27, 52.225-5, 52.227-4, 52.228-2, 52.228-11, 52.232-
5, 52.232-8, 52.232-27, 52.236-2, 52.236-3, 52.236-4, 52.236-5,52.236-6, 52.236-7, 52.236-8, 52.236-9,
52.236-10, 52.236-12, 52.236-13, 52.236-14, 52.236-15, 52.236-17, 52.236-21, 52.242-14, 52.243-11, 52.245-
2,52.246-12, 52.246-21, 52.248-3 1, 52.249-2 1,52.249-10, 252.27-7023, 252.227-7033, 252.236-7000,
252.236-7001, 252.236-7004 and 252.243-7001.

E. Thefollowing FAR clauses are applicableto Fir m-Fixed price Service Task Orders
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52.204-2, 52.222-41, 52.222-42, 52.222-43, 52.222-49, 52.225-3, 52.227-3, 52.232-1, 52.232-8, 52.232-9,
52.232-11, 52.232-25, 52.236-13, 52.236-9, 52.237-2, 52.242-15, 52.243-1 |, 52.245-2, 52.246-4, 52.246-16,
52.246-25, 52.248-1, 52.249-2, 52.249-8, 252.225-7001, 252.225-7002 and 252.243-7001.
F. Thefollowing DFAR clauseis applicableto all Task Ordersin support of any Army Command only:
252.204-9002

G. Thefollowing FAR clauses are applicable to Small Business Set-Aside Only.
52.219-6

H. Thefollowing FAR clauses are applicable to 8(a) Set-Aside Only.
52.219-17, 52.219-18

I. Thefollowing Far clauses are applicable to the HUBZONE set-aside only.
52.219-3



W912WJ-04-R-0009

Page 72 of 136
Section H - Special Contract Requirements

SECTION H

SPECIAL CONTRACT REQUIREMENTS

1 INDEFINITE QUANTITY.

a. Thisis an indefinite quantity contract for remediation of hazardous waste sites |ocated
within the geographic boundaries of the North Atlantic Division (with the exception of NAU).

b. Task or performance shall be authorized only when bilateral ordersareissued in
accordance with the Ordering clause.

c. Except for any limitations on quantitiesin the task order Limitations clause, thereisno
[imit on the number or size of orders that may be issued. The Government may issue orders
requiring delivery to multiple destinations or performance at multiple locations.

d. Any order issued during the effective period of this contract and not completed within
that period shall be completed by the Contractor within the time specified in the order.

e. Provisionsincluded in individual task orders shall take precedence over contract
provisions in the event of conflicting provisions contained in the two documents.

2. PROGRESS MEETINGS. All work schedules for task orders shall be coordinated with
the Contracting Officer or authorized representative. Work schedules may be changed at the
discretion of the Contracting Officer.

3. ORDERING PROCEDURES.

a. Asthe needs of the Government are determined, the Contracting Officer or authorized
representative will notify the Contractor of an existing requirement through the issuance of a
Request for Proposal letter (to include the scope of work and any site specific Special Contract
Requirements required for submission with the Contractor's proposal documents).

b. The Contractor shall then prepare and submit his proposal for accomplishing the task.
The proposal provided by the Contractor will be used to establish the Contractor's capability to
perform the work and as a basis for negotiation of estimated costs and fees, as appropriate. The
proposal shall provide a detailed breakdown of all items and associated costs anticipated during
execution of the task order. The proposal shall be divided into Direct Cost (furnish adetailed
breakdown on man-hour basis), Overhead on Direct Costs, General and Administrative Overhead
on Direct Costs, Material Costs (furnish a detailed breakdown), Subcontracts, and Travel. Where
the proposal includes cost reimbursement estimated costs for procurement of materials, equipment,
subcontracts or storage/treatment/disposal facilities, the Contractor shall provide at least three
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guotes showing sources contacted as well as prices and conditions quoted. The proposal shall
include a proposed schedule for compl eting the task.

c. Thetime set for the receipt of proposal for each Task Order will be identified in each
Request for Proposal letter.

d. Upon receipt of the Contractor's proposal, the Government will review the proposa
documents for adequacy and completeness. The Government will then negotiate with the
Contractor the proposed effort, price, any necessary site specific Special Contract Requirements,
estimated costs and fees, and the performance time required for the individual Task order.

e. Task orders will then be issued by the Contracting Officer using aDD Form 1155. Each
Task order will include the following information as a minimum:

Date of task order.

Contract number and task order number.
Task order estimated cost and fees.
Task or performance requirements.
Accounting and appropriation data.
Scope of work.

Any other pertinent information.

f. The task order will be signed by both contracting parties.

0. The Contracting Officer may at any time, prior to award of the task order, determine that
itisnot in the best interest of the Government to issue said order to the Contractor. No liability
(except the guaranteed minimum amount identified in Section B of this Solicitation, Offer and
Award document) will accrue to the Government without issuance of a Task order.

4, INVOICES. The Contractor may submit a voucher no more often than one (1) time every
thirty (30)-calendar days or upon the completion of each task order. The Contractor will be paid
in accordance with Section | "Contract Clauses" of the Request for Proposal and any resultant
contract thereto, and upon receipt of a certified voucher unless performance is unsatisfactory. All
vouchers shall be submitted in the original and four (4) copies. The vouchers shall contain the
contract number and task order number and shall be submitted to the address identified in Block 7
of the DD Form 1155 for the purpose of certification, audit and processing for payment.

5. SCHEDULING WORK. Before starting any of the on-site work under an individual task
order, the Contractor shall confer with the Contracting Officer and agree on a sequence of
procedure; means of access to premises and building; space for storage of materials and
equipment; delivery of materials and use of approaches; use of corridors, stairways, elevators, and
similar means for Contractor's employees and the like. Delivery of materials and equipment shall
be made with a minimum of interference to Government or stakeholder operations and personnel.

6. IDENTIFICATION OF ON-SITE EMPLOYEES. The contractor shall furnish to each
employee and require each employee engaged in work at the work site to display such
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identification as may be approved and directed by the Contracting Officer. All prescribed
identification shall immediately be delivered to the Contracting Officer, for cancellation upon
release of any employees. When the contract involves work in restricted security areas, only
employeeswho are U.S. citizens will be permitted to enter. Proof of U.S. citizenship isrequired
prior to entry. When required by the Contracting Officer, the Contractor shall obtain and submit
fingerprints of al persons employed or to be employed on the project.

7. SECURITY, STAGING AND WORK AREAS. Accessinto all secure areas and
establishment of the Contractor's staging and designated work areas, shall be coordinated through
the Contracting Officer's Representative. The Contractor shall be responsible to secure his own
work site area. The Contractor shall comply with security regulationsimposed by the Installation
Commander and/or the organization occupying the space where work is to be performed and shall
arrange for any necessary security clearances.

8. 52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE
MAR 1995)--EFARS
(@) This clause does not apply to terminations. See 52.249-5000, Basis for Settlement of
Proposals and FAR Part 49.

(b) Allowable cost for construction and marine plant and equipment in sound workable
condition owned or controlled and furnished by a contractor or subcontractor at any tier shall be
based on actual cost datafor each piece of equipment or groups of similar serial and seriesfor
which the Government can determine both ownership and operating costs from the contractor's
accounting records. When both ownership and operating costs cannot be determined for any
piece of equipment or groups of similar serial or series equipment from the contractor's
accounting records, costs for that equipment shall be based upon the applicable provisions of
EP 1110-1-8, Construction Equipment Ownership and Operating Expense Schedule, Region

_ 1 . Working conditions shall be considered to be average for determining equipment rates
using the schedule unless specified otherwise by the contracting officer. For equipment not
included in the schedule, rates for comparabl e pieces of equipment may be used or arate may
be devel oped using the formula provided in the schedule. For forward pricing, the schedule in
effect a the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the
time the work was performed shall apply.

(C) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii)
and FAR 31.205-36. Rates for equipment rented from an organization under common
control, lease-purchase arrangements, and sale-leaseback arrangements, will be
determined using the schedule, except that actual rates will be used for equipment |eased
from an organization under common control that has an established practice of leasing the
same or similar equipment to unaffiliated |essees.

(d) When actual equipment costs are proposed and the total amount of the pricing action exceeds
the small purchase threshold, the contracting officer shall request the contractor to submit either
certified cost or pricing data, or partial/limited data, as appropriate. The data shall be submitted
on Standard Form 1411, Contract Pricing Proposal Cover Sheet.

(End of clause)
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0. AS-BUILT DRAWINGS. If required in the Task order, the Contractor shall maintain two
separate sets of redlined full scale, as-built construction drawings marked-up to fully indicate
as-built conditions. These drawings shall be maintained in a current condition at all times until
completion of the work and shal1 be available for review by Government personnel at all times.
The location, general description, approximate depth below finished grade of all underground
utilities encountered, and all variations from the contract drawings, for whatever reason, including
those occasioned by optional materials and the required coordination between trades, shall be
indicated. These variations shall be shown in the same genera detail utilized in the initial contract
drawings. Both sets of as-built construction drawings shall be shown as a separate activity on the
Contractor prepared progress bar chart or network analysis system, whichever is applicable.

10. CONTRACTOR FURNISHED EQUIPMENT AND MATERIAL DATA. At or before 30
days prior to final inspection and acceptance of the work, the Contractor shall submit the data
mentioned in the following sub-clauses:

a. Equipment List. Anitemized equipment list showing unit retail value and nameplate data
including seria number, model number, size manufacturer, etc., for all Contractor furnished items.

b. Guarantees. A list of all equipment itemsthat are specified to be guaranteed shall be
included in each individual Task order.

11. REQUIRED INSURANCE SCHEDULE . The Contractor shall procure and maintain during
the entire period of his performance under this contract the following minimum insurance.

Type Amount

Workmen's Compensation coverage complying with applicable
State Statute

Employers Liability minimum amount of $1,000,000.00
General Liability on minimum limits of $1,000,000 per
Comprehensive Form of Policy occurrence for bodily injury, but a
which includes, but is not limit of
limited to, insurance for $2,000,000 total, and $1,000,000
all work required herein per occurrence for property damage.
Comprehensive Automobile minimum limits of $200,000 per
Liability person and $500,000 per occurrence

for bodily injury, and $20,000 per
occurrence for property damage



W912WJ-04-R-0009

Page 76 of 136

12. PROJECT SIGN. When needed, will be specified in theindividual Task order. The sign
shall be posted at the entrance to the project sites, when required.

13. TASK ORDERS. Task orders shall be Cost Reimbursement (Cost-Plus-I1ncentive-Fee,
Cost-Plus-Award-Fee, Cost-Plus-Fixed Fee) or Firm Fixed Price as determined by the Contracting
Officer.

14. COST REIMBURSEMENT TASK ORDERS. This section outlines Government policies,
procedures, practices, and requirements as it relates to cost reimbursement contracting
mechanisms.

a. Proposal Requirements. The Government is concerned with the contractor's ability to
control and project costs on cost reimbursement orders since much of the risk associated with cost
is borne by the Government. Therefore, the successful contractor shall exercise adequate cost
control policies and procedures.

b. General. Cost control isalso important because of the multiple funding sources
possible under this contract. As such, work will be obligated and directed not only by task order,
but by individual project funds. It isimperative that the contractor be capable of estimating,
budgeting, accounting, and reporting of costs by individual funding source as well aswork item.
To the extent practical the Government will attempt to segregate task orders or other work
authorizations to a sole funding source for administrative convenience.

c. Management Organization, Responsibilities, and Authorities. The objective of cost
reimbursement task ordersis to obtain the specified work or service on time at the least possible
cost. As such, the contractor must demonstrate a management team and organization capable of
performing its own management and subcontract management effectively and efficiently. Managers
identified as key personnel must have the relevant experience and education to perform the
possible scope of services. Responsibilities and authorities of key personnel should be clearly
identified. Organizationa charts are required. The primary Government authority under the
contract is the Contracting Officer (CO). Designated representatives identified in writing as an
authorized Contracting Officer's Representative (COR) or Administrative Contracting Officer
(ACO) also serve as personnel of authority. Only the CO or ACO may cause an increase in the
contract obligation amount. Technical direction under a cost reimbursement delivery/task order
may a so be made by the COR.

d. Mobilization. Mobilization isanon-recurring cost unique to individual work sitesfor a
given task order. Costs for mobilization will be reimbursed, if incurred, after formal execution of
the relevant cost reimbursement task order. Mobilization costs prior to formal task orders are not
reimbursable unless specifically covered in advance agreements. Contractors are encouraged to
segregate non-recurring costs such as mobilization when submitting estimated cost proposals.

e. Contract Management Procedures. At the direction of the Contracting Officer or hisher
representative, the contractor shall participate in the preparation and implementation of Contract
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Management Procedures (CMPs) to identify working procedures between the Government and the
contractor. See SECTION J, Attachment 2 for alist of anticipated CMPs. It is expected the
contractor will have in place SOPS to cover its detailed procedures relating to cost reimbursement
contracted work with the Government.

f. Management Information System.

(1) The contractor's Management Information System (MI1S) is considered critical to the
success of cost reimbursement task orders. This MIS should integrate cost and schedule
information to provide at aminimum: daily tracking of costs incurred; daily tracking of costs
scheduled, projection of cost and schedules, and time phased budget and spending curves. The
schedule portion of this MIS should include a standard network analysis system that can be
resource loaded for cost and manpower projections and earned value analysis. Automated
information should be remotely accessible at the work site and other locations to allow for: daily
cost tracking of actual labor, equipment, purchases, subcontracts, and other commitments,
obligations, and expenditures; and evaluation of the impact of modifications on the Order cost
schedule by selected District personnel.

(2) The contractor shall provide MIS procedures anticipated for tracking all phases of
cost, from daily subcontracting, material, labor and overheads, through the phase required to
invoice for cost. The daily cost tracking shall be performed in aWork Breakdown Structure
(WBS) format, with various defined levels of control. The upper levels of the WBS shall be where
the contractor's costs roll-up to levels where the COR will manage costs and funding. (Level 1
will be the total project. Level 2 will be Engineering, Construction and Fee.) The lower level of
the WBS shall be where the contractor controls costs per his own accounting system. The MIS
and/or accounting system must be capable of recording and tracking costs by separate project
funds in addition to work schedule items. Earned Value reporting is expanded at the upper levels
of the WBS.

(3) Compliance with Department of Defense Instruction (DODI) 7000.2, Cost Schedule
and Control System Criteriais not required; however, the principles of defining and maintaining a
performance measurement baseline for comparison against the current estimate at completion and
schedule are expected to be incorporated in some fashion in the contractor's MIS. Detailed
analysis capability of cost variances for labor, material, equipment, overhead, etc., between the
performance measurement baseline and the current estimate at completion is expected. The MIS
must be capable of integrating cost and recording progress payments for fixed-priced and or cost
reimbursement type subcontracts. The MIS shall include accurate updates of schedule logic, actua
dates, and actual budgeting data on the schedule. The MIS shall be capable of simultaneoudy
managing multiple task orders, the current approved budget and schedule, actual cost and progress
incurred, and projected future budget and schedule data.

g. Work Allocation Document (WAD).

(1) The Work Allocation Document System may be used to allocate previoudy obligated
contract funds by the Government to the contractor and to further control the obligation or
expenditures of funds for identified work. It is a series of numbered documents directly related to
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the Work Breakdown Structure (WBS) prepared by the contractor, and approved by the contracting
officer/ administrative contracting officer/contracting officer representative (CO/ACO/COR).

(2) After task order issuance, the Government may request the contractor to submit WAD
budgets in the government specified Work Allocation Document System format. This format will
include: 1) an approved Work Breakdown Structure; 2) an estimate keyed to the WBS; 3) a
schedule for the task; 4) and a narrative description of the scope of work. The government will
review the submitted WAD/WADs and approve/disapprove as necessary. The budget estimates of
costs for the work orders submitted for each WAD shall not exceed the total budget for that Order.

(3) If aWAD request includes work that is beyond the scope of work/services, a
modification is required under the Changes Clause before issuance. When a modification is
necessary, the contractor must revise the WAD request to include this work.

(4) Once WAD approval has been obtained, the contractor will submit requests to the
Government for the release of budget for one or more work orders/work el ements within each
WAD. No work will be performed until government approval has been received and the budget is
established for the task. The contractor is authorized to expend and/or obligate funds under the
order up to the dollar value authorized by the individua WAD. The Government may not
reimburse the contractor for costs incurred in excess of WAD allocations. Only allowable,
allocable and reasonable costs will be considered for payment.

(5) Transfer of funds between WA Ds due to overruns/underruns will be strictly controlled
by the Government. It is possible that WA Ds could have more than one funding source. If thisisthe
case, the WBS for that WAD will identify and segregate funding sources into separate work
elements for tracking and contral.

(6) The Government will not automatically utilize the WAD process on cost reimbursement
task orders. Depending on the size, complexity, dollar value, and duration of a cost reimbursement
task order, the Government may elect to control costs while still authorizing the contractor to
expend and/or obligate funds up to the full task order estimated cost. In either event, the contractor
is expected to utilize its cost control procedures to deliver to the Government at the least possible
cost for the duration and work specified.

h. Procurement and Subcontracting.

(2) Just as the Government clearly defines its procurement policy, the contractor's
procurement policy shall be clearly delineated. The contractor shall utilize procurement and
subcontracting procedures consistent with good faith principles and fair dealing. Further, where
required, the contractor will employ the principles and requirements of the Federal Acquisition
Regulation.

(2) The objective of the Government is to select contractors that will raise the standards of
subcontract administration while incorporating integrity and peer respect. Adequate staffing to
perform subcontract management is required. Detailed contractor procurement procedures and
subcontract program plans are critical to the successful implementation of this contract.
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i. Audits. Cost Reimbursable Task Orders:. Interim and final payments on cost
reimbursement task orders are subject to audit by the cognizant Federal audit agency. Detailed
backup to support cost reimbursement payments will be required with each public voucher
submitted for payment.

J. Technical Direction, Changes, and Claims. Contract clauses for changes and disputes
are included for cost reimbursement task orders. A specific technical direction clause is not
included but the ability of the Government to supply contractors with details of performance as
work progressesis incorporated in the contract clause on oversight. The contractor shall minimize
subcontract disputes and effectively and efficiently control and process subcontract changes.
Prepricing of subcontract changesis preferred, asisaformal system of issuing subcontract
changes where obligations are recorded in advance of issuance of drawing changes or task orders
issued to the contractor.

k. Closeout Procedures. All cost reimbursement task orders will require afinal audit by
the cognizant audit office of the Federal Government. The contractor is expected to demonstrate
procedures and processes that facilitate quick subcontract and supplier closeout and resolution of
disputes.

15. WAGE DETERMINATIONS. Department of Labor Wage Determinations shall be issued on
an individual task orders for applicable counties and type of work (i.e. construction or service).
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16. SECURITY CLAUSE - ADP Equipment

All contractor employees (U.S. Citizens and Non-U.S. Citizens) working under this contract who
require access to Automated Information Systems (AlS) (i.e., stand alone computers, network
computers/systems, email, etc.) shall, at aminimum, be designated into an ADP-111 position (non
sensitive) in accordance with DoD 5220-22-R, Industrial Security Regulation. The investigation
requirements for an ADP - |11 position are favorable National Agency Check (NAC), SF-85P,
Public Trust Position. The contractor shall have each applicable employee complete and submit a
SF-85P Form to the U.S. Army Corps of Engineers, New England District, Bldg 1, ATTN:
Security Officer, 696 Virginia Road, Concord, Massachusetts 01742, within three (3) working
days after award of any contract or task order, and shall be submitted prior to the individual being
permitted to access AIS. Contractors that have a Commercial or Government Entity (CAGE) Code
and Facility Security Clearance through the Defense Security Service shall processthe NAC and
forward visit requests/results of NAC to the U.S. Army Corps of Engineers, New England District,
Bldg 1, ATTN: Security Officer, 696 Virginia Road, Concord, Massachusetts 01742. For those
contractors that do not have a CAGE Code or Facility Security Clearance, the New England
District Security Officer will process the investigation in coordination with the Contractor and
contract employees.

17. SECURITY CLAUSE - Foreign Nationals

In accordance with Engineering Regulation, ER-380-1-18, Section 4, foreign nationals who work
on U.S. Army Corps of Engineers (USACE) contracts or task orders shall be approved by
Headquarters USACE Foreign Disclosure Officer or higher before beginning work on the
contract/task order. This regulation includes subcontract employees. (NOTE: exception to the
above requirement includes foreign nationals who perform janitorial and/or grounds maintenance
services.) The contractor shall submit to the USACE New England Division - Contracts Branch,
the names of all foreign nationals proposed for performance under this contract/task order, along
with documentation to verify that he/she was legally admitted into the United States and has
authority to work and/or go to school in the United States. Such documentation may include a U.S.
Passport, Certificate of U.S. Citizenship (INS Form N-560 or N-561), Certificate of Naturalization
(INS Form N-550 or N-570), foreign passport with 1-551 stamp or attached INS Form 1-94
indicating employment authorization, Alien Registration Receipt Card with photograph (INS Form
[-151 or 1-551), Temporary Resident Card (INS Form 1688), Employment Authorization Card (INS
Form I-688A), Reentry Permit (INS Form 1-327), Refugee Travel Document (INS Form 1-571),
Employment Authorization Document issued by INS which contains a photograph (INS Form I-
688B).
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Section | - Contract Clauses

CLAUSES INCORPORATED BY REFERENCE

52.202-1 Alt | Definitions (Dec 2001) --Alternate | MAY 2001
52.203-3 Gratuities APR 1984
52.203-5 Covenant Against Contingent Fees APR 1984
52.203-6 Restrictions On Subcontractor Sales To The Government  JUL 1995
52.203-7 Anti-Kickback Procedures JUL 1995
52.203-8 Cancellation, Rescission, and Recovery of Fundsfor Illegal JAN 1997
or Improper Activity
52.203-10 Price Or Fee Adjustment For Illegal Or Improper Activity ~ JAN 1997
52.203-12 Limitation On Payments To Influence Certain Federa JUN 2003
Transactions
52.204-2 Security Requirements AUG 1996
52.204-2 Alt 1l Security Requirements (Aug 1996) - Alternate I APR 1984
52.204-4 Printed or Copied Double-Sided on Recycled Paper AUG 2000
52.204-7 Central Contractor Registration OCT 2003
52.208-9 Contractor Use of Mandatory Sources of Supply FEB 2002
52.209-6 Protecting the Government's Interest When Subcontracting JUL 1995
With Contractors Debarred, Suspended, or Proposed for
Debarment
52.211-12 Liquidated Damages--Construction SEP 2000
52.215-2 Audit and Records--Negotiation JUN 1999
52.215-8 Order of Precedence--Uniform Contract Format OCT 1997
52.215-11 Price Reduction for Defective Cost or Pricing Data - OCT 1997
Modifications
52.215-12 Subcontractor Cost or Pricing Data OCT 1997
52.215-13 Subcontractor Cost or Pricing Data--M odifications OCT 1997
52.215-21 Requirements for Cost or Pricing Data or Information Other OCT 1997
Than Cost or Pricing Data--M odifications
52.216-8 Fixed Fee MAR 1997
52.216-9 Fixed Fee--Construction MAR 1997
52.219-3 Notice of Total HUBZone Set-Aide JAN 1999
52.219-6 Notice Of Total Small Business Set-Aside JUN 2003
52.219-14 Limitations On Subcontracting DEC 1996
52.219-17 Section 8(A) Award DEC 1996
52.222-1 Notice To The Government Of Labor Disputes FEB 1997
52.222-2 Payment For Overtime Premiums JUL 1990
52.222-3 Convict Labor JUN 2003
52.222-4 Contract Work Hours and Safety Standards Act - Overtime  SEP 2000
Compensation
52.222-6 Davis Bacon Act FEB 1995
52.222-7 Withholding of Funds FEB 1988
52.222-8 Payrolls and Basic Records FEB 1988
52.222-9 Apprentices and Trainees FEB 1988
52.222-10 Compliance with Copeland Act Requirements FEB 1988
52.222-11 Subcontracts (Labor Standards) FEB 1988
52.222-12 Contract Termination-Debarment FEB 1988

52.222-13 Compliance with Davis-Bacon and Related Act Regulations. FEB 1988



52.222-14
52.222-15
52.222-16
52.222-21
52.222-26
52.222-27

52.222-35

52.222-36
52.222-37

52.222-41
52.222-43

52.223-3
52.223-6
52.223-14
52.225-1
52.225-3

52.225-5
52.225-13
52.226-1

52.227-1
52.227-2

52.227-3
52.227-4
52.227-14
52.227-23
52.228-2
52.228-5
52.228-7
52.228-11
52.229-3
52.230-2
52.230-6
52.232-1
52.232-5
52.232-8
52.232-9
52.232-11
52.232-17
52.232-20
52.232-22
52.232-23
52.232-25
52.232-27
52.232-33

52.232-37
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Disputes Concerning Labor Standards FEB 1988
Certification of Eligibility FEB 1988
Approval of Wage Rates FEB 1988
Prohibition Of Segregated Facilities FEB 1999
Equal Opportunity APR 2002
Affirmative Action Compliance Requirements for FEB 1999

Construction
Equal Opportunity For Special Disabled Veterans, Veterans DEC 2001
of the Vietnam Era, and Other Eligible Veterans

Affirmative Action For Workers With Disabilities JUN 1998

Employment Reports On Specia Disabled Veterans, DEC 2001
Veterans Of The Vietnam Era, and Other Eligible Veterans

Service Contract Act Of 1965, As Amended MAY 1989

Fair Labor Standards Act And Service Contract Act- Price MAY 1989
Adjustment (Multiple Y ear And Option)
Hazardous Material |dentification And Material Safety Data JAN 1997

Drug-Free Workplace MAY 2001
Toxic Chemical Release Reporting AUG 2003
Buy American Act--Supplies JUN 2003

Buy American Act--North American Free Trade Agreement--JUN 2003
Israeli Trade Act

Trade Agreements OCT 2003
Restrictions on Certain Foreign Purchases JAN 2004
Utilization Of Indian Organizations And Indian-Owned JUN 2000
Economic Enterprises

Authorization and Consent JUL 1995
Notice And Assistance Regarding Patent And Copyright AUG 1996
Infringement

Patent Indemnity APR 1984
Patent Indemnity-Construction Contracts APR 1984
Rightsin Data-General JUN 1987
Rights to Proposal Data (Technical) JUN 1987
Additional Bond Security OCT 1997
Insurance - Work On A Government Installation JAN 1997
Insurance--Liability To Third Persons MAR 1996
Pledges Of Assets FEB 1992
Federal, State And Local Taxes APR 2003
Cost Accounting Standards APR 1998
Administration of Cost Accounting Standards NOV 1999
Payments APR 1984
Payments under Fixed-Price Construction Contracts SEP 2002
Discounts For Prompt Payment FEB 2002
Limitation On Withholding Of Payments APR 1984
Extras APR 1984
Interest JUN 1996
Limitation Of Cost APR 1984
Limitation Of Funds APR 1984
Assignment Of Claims JAN 1986
Prompt Payment OCT 2003
Prompt Payment for Construction Contracts OCT 2003
Payment by Electronic Funds Transfer--Central Contractor OCT 2003
Registration

Multiple Payment Arrangements MAY 1999
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52.233-3
52.233-3 Alt|
52.236-2
52.236-3
52.236-4
52.236-5
52.236-6
52.236-7
52.236-8
52.236-9

52.236-12
52.236-13
52.236-14
52.236-15
52.236-17
52.236-18

52.236-19
52.236-21
52.237-2

52.242-1
52.242-3
52.242-4
52.242-13
52.242-14
52.242-15
52.242-15Alt |
52.243-1 Alt|
52.243-2 Alt |
52.243-2 Alt 11
52.244-5
52.244-6
52.245-1
52.245-2
52.245-5 Dev

52.246-12
52.246-16
52.246-21
52.246-25
52.247-67

52.248-1 Alt |
52.248-3
52.249-2
52.249-2 Alt |

52.249-6
52.249-6 Alt |

Protest After Award

Protest After Award (Aug 1996) - Alternatel

Differing Site Conditions

Site Investigation and Conditions Affecting the Work
Physical Data

Material and Workmanship

Superintendence by the Contractor

Permits and Responsibilities

Other Contracts

Protection of Existing V egetation, Structures, Equipment,
Utilities, and Improvements

Cleaning Up

Accident Prevention

Availability and Use of Utility Services

Schedules for Construction Contracts

Layout of Work

Work Oversight in Cost-Reimbursement Construction
Contracts

Organization and Direction of the Work

Specifications and Drawings for Construction

Protection Of Government Buildings, Equipment, And
Vegetation

Notice of Intent to Disallow Costs

Penalties for Unallowable Costs

Certification of Final Indirect Costs

Bankruptcy

Suspension of Work

Stop-Work Order

Stop-Work Order (Aug 1989) - Alternate |
Changes--Fixed Price (Aug 1987) - Alternatel
Changes--Cost-Reimbursement (Aug 1987) - Alternatel
Changes--Cost-Reimbursement (Aug 1987) - Alternate |
Competition In Subcontracting

Subcontracts for Commercial Items

Property Records

Government Property (Fixed Price Contracts)
Government Property (Cost-Reimbursement, Time-and-
Material, or Labor-Hour Contracts) Deviation
Inspection of Construction

Responsibility For Supplies

Warranty of Construction

Limitation Of Liability--Services

Submission Of Commercia Transportation Bills To The
Genera Services Administration For Audit

Vaue Engineering (Feb 2000) - Alternatel

Value Engineering-Construction

Termination For Convenience Of The Government (Fixed-
Price)

Termination for Convenience of the Government (Fixed-
Price) (Sep 1996) - Alternatel

Termination (Cost Reimbursement)
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AUG 1996
JUN 1985
APR 1984
APR 1984
APR 1984
APR 1984
APR 1984
NOV 1991
APR 1984
APR 1984

APR 1984
NOV 1991
APR 1984
APR 1984
APR 1984
APR 1984

APR 1984
FEB 1997
APR 1984

APR 1984
MAY 2001
JAN 1997
JUL 1995
APR 1984
AUG 1989
APR 1984
APR 1984
APR 1984
APR 1984
DEC 1996
APR 2003
APR 1984
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52.204-9002 REPORTING OF CONTRACTOR MANPOWER DATA ELEMENTS

(a) Scope. The following sets forth contractual requirements for reporting of contractor labor work year
equivalents (also called Contractor Man-year Equivalents (CMES)) in support of the Army, pursuant to 10 U.S.C.
1293, 10 U.S.C. 2461(g), Section 343 of P.L. 106-65, and 32 CFR 668. Reporting shall be accomplished
electronically by direct contractor submission to the secure Army Web Site:
https://contractormanpower.us.army.mil. Information on the background, purposes, and significance of this
reporting requirement, and the 32 CFR 668 Final Rule as published in the Federal Register, can be found at this
Web Site. In addition, a Help Desk function, detailed instructions on what and how to report, FAQs, and a site
demonstration are available. The Army’s objectiveisto collect as much significant CME data as possible to allow
accurate reporting to Congress and for effective Army planning. The reporting data elements should not be viewed
asan “dl or nothing” requirement. Even partia reporting, e.g., direct labor hours, appropriation data, place of
performance, Army customer, etc., will be helpful.

(b) Applicability. Thisreporting requirement applies to services covered by Federal Supply Class or
Service codes for “Research and Development,” and “ Other Services and Construction.” Report submissions shall
not contain classified information. (Also see“Exemptions’ at (d) below.)

(c) Requirements. The contractor is required to report the following contractor manpower information,
associated with performance of this contract action in support of Army requirements, for al covered contracts, to
the Office, Assistant Secretary of the Army (Manpower and Reserve Affairs) (ASA(M&RA)), using the secure
Army data collection web-site at https.//contractormanpower.us.army.mil. (Other information requirements
associated with the manpower data collection (contract and task or delivery order numbers; appropriation data and
amounts; total estimated value of contract; federal supply class or service code; mgjor Army organi zational
element receiving or reviewing work; beginning and ending data for reporting period; place of performance; name,
address, and point of contact for contractor; etc.) are specified and explained at the web site.)

(1) Labor Hours. Composite direct labor hours, and the value of those indirect labor hoursplus
compensation related costs for direct labor hours ordinarily included in theindirect pools'.

(2) Rates. Alternatively, contractors may report two distinct, relevant (annualized) composite or average
indirect labor ratesin lieu of raw indirect labor hours and the value of those indirect hours. Such rates shall be
annualized average estimates for the reporting contractor and need not be devel oped for each reporting period.
Either method chosen should be consistently reported.

(d) Exemption(s). If the contractor is unable to comply with these reporting reguirements without
creating awhole new cost allocation system or system of records (such as a payroll accounting system), or dueto
similar insurmountable practical or economic reasons, the contractor may claim an exemption to at least a portion
of the reporting requirement by certifying in writing to the contracting officer the clear underlying reason(s) for
exemption from the specified report data element(s), and further certifying that they do not otherwise have to
provide the exempted information, in any form, to the United States Government. The “ self-exemption” will apply
to all contract actions involving the contractor and will be reviewed and approved by the Deputy Assistant
Secretary of the Army (Procurement), in coordination with the Deputy Assistant Secretary of the Army (Force
Management and Resources), whose decisionisfinal in this matter.

(e) Usesand Safeguarding of Information. The information submitted will be treated as contractor
proprietary when associated with a contractor name of contract number.

(f) Subcontract Data. The contractor shall ensure that all reportable subcontract datais timely reported
to the data collection web site (citing this contract/order number). At the discretion of the prime contractor, this

! Compensation costs are defined in the reporting instructions at the Army Web Site.
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reporting may be done directly by subcontractorsto the data collection site; or by the prime contractor after
consolidating and rationalizing all significant datafrom their subcontractors.

(g) Report schedule. The contractor isrequired to report the required information to the ASA(M&RA)
data collection web site generally contemporaneous with submission of arequest for payment (for example,
voucher, invoice, or request for progress payment), but not less frequently than quarterly, retroactive to October 1,
1999, or the start of the contract/order, whichever islater. Deviation from this schedule requires approval of the
contracting officer.

(h) Reporting Flexibility. Contractors are encouraged to communicate with the Help Desk identified at
the data collection web site to resolve reporting difficulties. The web site reporting pages include a“ Remarks”
field to accommodate non-standard data entries if needed to facilitate simplified reporting and to minimize
reporting burdens arising out of unique circumstances. Changesto facilitate reporting may be authorized by the
contracting officer or the Help Desk (under HQDA policy direction and oversight).

52.216-7 ALLOWABLE COST AND PAYMENT (DEC 2002)
(& Invoicing.

(1) The Government will make payments to the Contractor when requested as work progresses, but (except for
small business concerns) not more often than once every 2 weeks, in amounts determined to be allowable by the
Contracting Officer in accordance with Federal Acquisition Regulation (FAR) subpart 31.2 in effect on the date of
this contract and the terms of this contract. The Contractor may submit to an authorized representative of the
Contracting Officer, in such form and reasonabl e detail as the representative may require, an invoice or voucher
supported by a statement of the claimed allowable cost for performing this contract.

(2) Contract financing payments are not subject to the interest penalty provisions of the Prompt Payment Act.
Interim payments made prior to the final payment under the contract are contract financing payments, except
interim paymentsif this contract contains Alternate | to the clause at 52.232-25.

(3) The designated payment office will make interim payments for contract financing on the 30th (Contracting
Officer insert day as prescribed by agency head; if not prescribed, insert “30th”) day after the designated billing
office receives a proper payment request.

In the event that the Government requires an audit or other review of a specific payment request to ensure
compliance with the terms and conditions of the contract, the designated payment office is not compelled to make
payment by the specified due date.

(b) Reimbursing costs. (1) For the purpose of reimbursing allowable costs (except as provided in subparagraph
(b)(2) of the clause, with respect to pension, deferred profit sharing, and employee stock ownership plan
contributions), the term "costs" includes only--

(i) Those recorded costs that, at the time of the request for reimbursement, the Contractor has paid by cash, check,
or other form of actual payment for items or services purchased directly for the contract;

(if) When the Contractor is not delinquent in paying costs of contract performance in the ordinary course of
business, costs incurred, but not necessarily paid, for--

(A) Supplies and services purchased directly for the contract and associated financing payments to subcontractors,
provided payments determined due will be made--
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(2) In accordance with the terms and conditions of a subcontract or invoice; and
(2) Ordinarily within 30 days of the submission of the Contractor's payment request to the Government;
(B) Materialsissued from the Contractor's inventory and placed in the production process for use on the contract;
(C) Direct labor;
(D) Direct travel;
(E) Other direct in-house costs; and

(F) Properly alocable and allowable indirect costs, as shown in the records maintained by the Contractor for
purposes of obtaining reimbursement under Government contracts; and

(i) The amount of financing payments that have been paid by cash, check, or other forms of payment to
subcontractors.

(2) Accrued costs of Contractor contributions under employee pension plans shall be excluded until actually paid
unless--

(i) The Contractor's practice is to make contributions to the retirement fund quarterly or more frequently; and

(i) The contribution does not remain unpaid 30 days after the end of the applicable quarter or shorter payment
period (any contribution remaining unpaid shall be excluded from the Contractor's indirect costs for payment
purposes).

(3) Notwithstanding the audit and adjustment of invoices or vouchers under paragraph (g) of this clause, allowable
indirect costs under this contract shall be obtained by applying indirect cost rates established in accordance with
paragraph (d) of this clause.

(4) Any statementsin specifications or other documents incorporated in this contract by reference designating
performance of services or furnishing of materials at the Contractor's expense or at no cost to the Government
shall be disregarded for purposes of cost-reimbursement under this clause.

(c) Small business concerns. A small business concern may receive more frequent payments than every 2 weeks.

(d) Final indirect cost rates. (1) Final annual indirect cost rates and the appropriate bases shall be established in
accordance with Subpart 42.7 of the Federal Acquisition Regulation (FAR) in effect for the period covered by the
indirect cost rate proposal.

(2)(i) The Contractor shall submit an adequate final indirect cost rate proposal to the Contracting Officer (or
cognizant Federal agency official) and auditor within the 6-month period following the expiration of each of its
fiscal years. The Contractor shall support its proposal with adequate supporting data.

(i) The proposed rates shall be based on the Contractor's actual cost experience for that period. The appropriate
Government representative and the Contractor shall establish the final indirect cost rates as promptly as practica
after receipt of the Contractor's proposal.

(3) The Contractor and the appropriate Government representative shall execute a written understanding setting
forth the final indirect cost rates. The understanding shall specify (i) the agreed-upon final annual indirect cost
rates, (ii) the bases to which the rates apply, (iii) the periods for which the rates apply, (iv) any specific indirect
cost items treated as direct costsin the settlement, and (v) the affected contract and/or subcontract, identifying any
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with advance agreements or specia terms and the applicable rates. The understanding shall not change any
monetary ceiling, contract obligation, or specific cost allowance or disallowance provided for in this contract. The
understanding is incorporated into this contract upon execution.

(4) Failure by the partiesto agree on afina annual indirect cost rate shall be a dispute within the meaning of the
Disputes clause.

(5) Within 120 days (or longer period if approved in writing by the Contracting Officer) after settlement of the
final annual indirect cost rates for all years of a physically complete contract, the Contractor shall submit a
completion invoice or voucher to reflect the settled amounts and rates.

(6)(i) If the Contractor fails to submit a completion invoice or voucher within the time specified in paragraph
(d)(5) of this clause, the Contracting Officer may--

(A) Determine the amounts due to the Contractor under the contract; and
(B) Record this determination in aunilateral modification to the contract.

(i) This determination constitutes the final decision of the Contracting Officer in accordance with the Disputes
clause.

(e) Billing rates. Until final annual indirect cost rates are established for any period, the Government shall
reimburse the Contractor at billing rates established by the Contracting Officer or by an authorized representative
(the cognizant auditor), subject to adjustment when the final rates are established. These billing rates--

(2) Shall be the anticipated final rates; and

(2) May be prospectively or retroactively revised by mutua agreement, at either party's request, to prevent
substantial overpayment or underpayment.

(f) Quick-closeout procedures. Quick-closeout procedures are applicable when the conditionsin FAR 42.708(a)
are satisfied.

(g) Audit. At any time or times before final payment, the Contracting Officer may have the Contractor's invoices or
vouchers and statements of cost audited. Any payment may be (1) reduced by amounts found by the Contracting
Officer not to constitute allowable costs or (2) adjusted for prior overpayments or underpayments.

(h) Final payment. (1) Upon approval of a completion invoice or voucher submitted by the Contractor in
accordance with paragraph (d)(4) of this clause, and upon the Contractor's compliance with al terms of this
contract, the Government shall promptly pay any balance of allowable costs and that part of the fee (if any) not
previoudy paid.

(2) The Contractor shall pay to the Government any refunds, rebates, credits, or other amounts (including interest,
if any) accruing to or received by the Contractor or any assignee under this contract, to the extent that those
amounts are properly allocable to costs for which the Contractor has been reimbursed by the Government.
Reasonabl e expenses incurred by the Contractor for securing refunds, rebates, credits, or other amounts shall be
allowable costsif approved by the Contracting Officer. Before final payment under this contract, the Contractor
and each assignee whose assignment isin effect at the time of final payment shall execute and deliver--

(i) An assignment to the Government, in form and substance satisfactory to the Contracting Officer, of refunds,
rebates, credits, or other amounts (including interest, if any) properly allocable to costs for which the Contractor
has been reimbursed by the Government under this contract; and
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(i) A release discharging the Government, its officers, agents, and employees from all liabilities, obligations, and
claims arising out of or under this contract, except--

(A) Specified claims stated in exact amounts, or in estimated amounts when the exact amounts are not known;

(B) Claims (including reasonable incidental expenses) based upon liabilities of the Contractor to third parties
arising out of the performance of this contract; provided, that the claims are not known to the Contractor on the
date of the execution of the release, and that the Contractor gives notice of the claimsin writing to the Contracting
Officer within 6 years following the release date or notice of final payment date, whichever is earlier; and

(C) Claimsfor reimbursement of costs, including reasonable incidental expenses, incurred by the Contractor
under the patent clauses of this contract, excluding, however, any expenses arising from the Contractor's
indemnification of the Government against patent liability.

(End of clause)

52.216-10 INCENTIVE FEE (MAR 1997)

(a) General. The Government shall pay the Contractor for performing this contract afee determined as provided in
this contract.

(b) Target cost and target fee. The target cost and target fee specified in the Schedule are subject to adjustment if
the contract is modified in accordance with paragraph (d) below.

(1) "Target cost," as used in this contract, means the estimated cost of this contract asinitially negotiated, adjusted
in accordance with paragraph (d) below.

(2) "Target fee," as used in this contract, means the fee initially negotiated on the assumption that this contract
would be performed for a cost equal to the estimated cost initially negotiated, adjusted in accordance with

paragraph (d) below.

(c) Withholding of payment. Normally, the Government shall pay the fee to the Contractor as specified in the
Schedule. However, when the Contracting Officer considers that performance or cost indicates that the Contractor
will not achieve target, the Government shall pay on the basis of an appropriate lesser fee. When the Contractor
demonstrates that performance or cost clearly indicates that the Contractor will earn afee significantly above the
target fee, the Government may, at the sole discretion of the Contracting Officer, pay on the basis of an
appropriate higher fee. After payment of 85 percent of the applicable fee, the Contracting Officer may withhold
further payment of fee until areserveis set aside in an amount that the Contracting Officer considers necessary to
protect the Government's interest. This reserve shall not exceed 15 percent of the applicable fee or $100,000,
whichever isless. The Contracting Officer shall release 75 percent of all fee withholds under this contract after
receipt of the certified final indirect cost rate proposal covering the year of physical completion of this contract,
provided the Contractor has satisfied all other contract terms and conditions, including the submission of the final
patent and royalty reports, and is not delinquent in submitting final vouchers on prior years settlements. The
Contracting Officer may release up to 90 percent of the fee withholds under this contract based on the
Contractor's past performance related to the submission and settlement of final indirect cost rate proposals.

(d) Equitable adjustments. When the work under this contract is increased or decreased by amodification to this
contract or when any equitable adjustment in the target cost is authorized under any other clause, equitable
adjustmentsin the target cost, target fee, minimum fee, and maximum fee, as appropriate, shall be statedin a
supplemental agreement to this contract.
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(e) Fee payable. (1) The fee payable under this contract shall be the target fee increased by . . [Contracting
Officer insert Contractor's participation] centsfor every dollar that the total allowable cost isless than the target
cost or decreased by [Contracting Officer insert Contractor's participation] cents for every dollar that the
total allowable cost exceeds the target cost. In no event shall the fee be greater than [Contracting Officer
insert percentage] percent or lessthan.......... [Contracting Officer insert percentage] percent of the target
cost.

TOBE CITED ON INDIVIDUAL TASK ORDERS

(2) The fee shall be subject to adjustment, to the extent provided in paragraph (d) above, and within the minimum
and maximum fee limitations in subparagraph (1) above, when the total allowable cost isincreased or decreased as
a consequence of (i) payments made under assignments or (ii) claims excepted from the release as required by
paragraph (h)(2) of the Allowable Cost and Payment clause.

(3) If this contract isterminated in its entirety, the portion of the target fee payable shall not be subject to an
increase or decrease as provided in this paragraph. The termination shall be accomplished in accordance with other
applicable clauses of this contract.

(4) For the purpose of fee adjustment, "total allowable cost" shall not include allowable costs arising out of --

(i) Any of the causes covered by the Excusable Delays clause to the extent that they are beyond the control and
without the fault or negligence of the Contractor or any subcontractor;

(i) The taking effect, after negotiating the target cost, of a statute, court decision, written ruling, or regulation that
resultsin the Contractor's being required to pay or bear the burden of any tax or duty or rate increasein atax or

duty;

(i) Any direct cost attributed to the Contractor's involvement in litigation as required by the Contracting Officer
pursuant to a clause of this contract, including furnishing evidence and information requested pursuant to the
Notice and Assistance Regarding Patent and Copyright Infringement clause;

(iv) The purchase and maintenance of additional insurance not in the target cost and reguired by the Contracting
Officer, or claimsfor reimbursement for liabilities to third persons pursuant to the Insurance Liability to Third
Persons clause;

(v) Any claim, loss, or damage resulting from arisk for which the Contractor has been relieved of liability by the
Government Property clause; or

(vi) Any claim, loss, or damage resulting from arisk defined in the contract as unusually hazardous or as a nuclear
risk and against which the Government has expresdy agreed to indemnify the Contractor.

(5) All other allowable costs areincluded in "total allowable cost” for fee adjustment in accordance with this
paragraph (e), unless otherwise specifically provided in this contract.

(f) Contract modification. The total allowable cost and the adjusted fee determined as provided in this clause shall
be evidenced by a modification to this contract signed by the Contractor and Contracting Officer.

(9) Inconsistencies. In the event of any language inconsistencies between this clause and provisioning documents
or Government options under this contract, compensation for spare parts or other supplies and services ordered
under such documents shall be determined in accordance with this clause.

(End of clause)
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52.216-18 ORDERING. (OCT 1995)

(& Any supplies and servicesto be furnished under this contract shall be ordered by issuance of delivery orders or
task orders by theindividuals or activities designated in the Schedule. Such orders may be issued from the date of
contract award through one year from contract award of any option exercised thereto.

(b) All delivery orders or task orders are subject to the terms and conditions of this contract. In the event of
conflict between adelivery order or task order and this contract, the contract shall control.

(c) If mailed, adelivery order or task order is considered "issued" when the Government deposits the order in the
mail. Orders may beissued orally, by facsimile, or by electronic commerce methods only if authorized in the
Schedule.

(End of clause)

52.216-19 ORDERLIMITATIONS. (OCT 1995)

(8 Minimum order. When the Government requires supplies or services covered by this contract in an amount of
less than $500,000.00 (insert dollar figure or quantity), the Government is not obligated to purchase, nor isthe
Contractor obligated to furnish, those supplies or services under the contract.

(b) Maximum order. The Contractor is not obligated to honor:

(1) Any order for asingleitem in excess of (insert dollar figure or quantity);

(2) Any order for a combination of itemsin excess of (insert dollar figure or quantity); or

(3) A series of orders from the same ordering office within daysthat together call for quantities exceeding
the limitation in subparagraph (1) or (2) above.

(c) If thisisarequirements contract (i.e., includes the Reguirements clause at subsection 52.216-21 of the
Federal Acquisition Regulation (FAR)), the Government is not required to order a part of any one requirement
from the Contractor if that requirement exceeds the maximume-order limitations in paragraph (b) above.

(d) Notwithstanding paragraphs (b) and (c) above, the Contractor shall honor any order exceeding the maximum
order limitationsin paragraph (b), unlessthat order (or orders) is returned to the ordering office within days
after issuance, with written notice stating the Contractor's intent not to ship the item (or items) called for and the
reasons. Upon receiving this notice, the Government may acquire the supplies or services from another source.

(End of clause)

52.216-22 INDEFINITE QUANTITY. (OCT 1995)

(& Thisisanindefinite-quantity contract for the supplies or services specified, and effective for the period stated,
in the Schedule. The quantities of suppliesand services specified in the Schedul e are estimates only and are not
purchased by this contract.
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(b) Delivery or performance shall be made only as authorized by ordersissued in accordance with the Ordering
clause. The Contractor shall furnish to the Government, when and if ordered, the supplies or services specified in
the Schedule up to and including the quantity designated in the Schedule as the "maximum™. The Government shall
order at least the quantity of supplies or services designated in the Schedule as the "minimum®.

(c) Except for any limitations on quantities in the Order Limitations clause or in the Schedule, thereis no limit on
the number of ordersthat may beissued. The Government may issue orders requiring delivery to multiple
destinations or performance at multiple locations.

(d) Any order issued during the effective period of this contract and not completed within that period shall be
completed by the Contractor within the time specified in the order. The contract shall govern the Contractor's and
Government's rights and obligations with respect to that order to the same extent asif the order were completed
during the contract's effective period; provided, that the Contractor shall not be required to make any deliveries
under this contract beyond the period set forth in individual task orders.

(End of clause)

52.217-9 OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000)

(a) The Government may extend the term of this contract by written notice to the Contractor within 30 days;
provided that the Government gives the Contractor a preliminary written notice of itsintent to extend at |east 60
days (60 days unless a different number of daysisinserted) before the contract expires. The preliminary notice
does not commit the Government to an extension.

(b) If the Government exercises this option, the extended contract shall be considered to include this option
clause.

(c) Thetotal duration of this contract, including the exercise of any options under this clause, shall not exceed 5

years.
(End of clause)

52.219-17 SECTION 8(a) AWARD (DEC 1996)
(a) By execution of a contract, the Small Business Administration (SBA) agreesto the following:

(1) Tofurnish the supplies or services set forth in the contract according to the specifications and the terms and
conditions by subcontracting with the Offeror who has been determined an eligible concern pursuant to the
provisions of section 8(a) of the Small Business Act, as amended (15 U.S.C. 637(a)).

(2) Except for novation agreements and advance payments, del egates to the USACE — New England District the
responsibility for administering the contract with complete authority to take any action on behalf of the
Government under the terms and conditions of the contract; provided, however that the contracting agency shall
give advance notice to the SBA beforeit issues afinal notice terminating the right of the subcontractor to proceed
with further performance, either in whole or in part, under the contract.

(3) That payments to be made under the contract will be made directly to the subcontractor by the contracting
activity.

(4) To notify theU.S. Army Corps of Engineers, New England District Contracting Officer immediately upon
notification by the subcontractor that the owner or owners upon whom 8(a) eligibility was based plan to relinquish
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(5) That the subcontractor awarded a subcontract hereunder shall have the right of appeal from decisions of the
cognizant Contracting Officer under the “ Disputes’ clause of the subcontract.

The offeror/subcontractor agrees and acknowledges that it will, for and on behalf of the SBA, fulfill and perform
all of the requirements of the contract.

(c) The offeror/subcontractor agreesthat it will not subcontract the performance of any of the requirements of this
subcontract to any lower tier subcontractor without the prior written approval of the SBA and the cognizant
Contracting Officer of the U.S. Army Corps of Engineers, New England District.

52.219-18 NOTIFICATION OF COMPETITION LIMITED TO ELIGIBLE 8(A) CONCERNS (JUN 2003)

(a) Offersare solicited only from small business concerns expressly certified by the Small Business
Administration (SBA) for participation in the SBA's 8(a) Program and which meet the following criteriaat the time
of submission of offer--

(1) The Offeror isin conformance with the 8(a) support limitation set forth in its approved business plan; and

(2) The Offeror isin conformance with the Business Activity Targets set forth in its approved business plan or any
remedial action directed by the SBA.

(b) By submission of its offer, the Offeror representsthat it meets all of the criteria set forth in paragraph (a) of
this clause.

(¢) Any award resulting from this solicitation will be made to the Small Business Administration, which will
subcontract performance to the successful 8(a) offeror selected through the evaluation criteria set forth in this
solicitation.

(d)(1) Agreement. A small business concern submitting an offer in its own name shall furnish, in performing the
contract, only end items manufactured or produced by small business concernsin the United States or its outlying
areas. If this procurement is processed under simplified acquisition procedures and the total amount of this
contract does not exceed $25,000, a small business concern may furnish the product of any domestic firm. This
paragraph does not apply to construction or service contracts.

(2) The Contractor will notify the Contracting Officer in writing immediately upon entering an agreement (either
oral or written) to transfer all or part of its stock or other ownership interest to any other party.

(End of clause)

52.222-42 STATEMENT OF EQUIVALENT RATES FOR FEDERAL HIRES (MAY 1989)

In compliance with the Service Contract Act of 1965, as amended, and the regulations of the Secretary of Labor
(29 CFR Part 4), this clause identifies the classes of service employees expected to be employed under the
contract and states the wages and fringe benefits payable to each if they were employed by the contracting agency
subject to the provisions of 5 U.S.C. 5341 or 5332.

THISSTATEMENT ISFOR INFORMATION ONLY: IT ISNOT A WAGE DETERMINATION
Employee Class Monetary Wage-Fringe Benefits
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TOBE CITED ON INDIVIDUAL TASL ORDERS

(End of clause)

52.222-49  SERVICE CONTRACT ACT--PLACE OF PERFORMANCE UNKNOWN (MAY 1989)

(&) This contract is subject to the Service Contract Act, and the place of performance was unknown when the
solicitation was issued. In addition to places or areas identified in wage determinations, if any, attached to the
solicitation, wage determinations have also been requested for the following . The Contracting Officer will
request wage determinations for additional places or areas of performance if asked to do so in writing by the

TOBE CITED ON INDIVIDUAL TASK ORDERS

(b) Offerors who intend to perform in a place or area of performance for which awage determination has not been
attached or requested may nevertheless submit bids or proposals. However, awage determination shall be
regquested and incorporated in the resultant contract retroactive to the date of contract award, and there shall be no
adjustment in the contract price.

(End of clause)

52.225-11 BUY AMERICAN ACT--CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (JUN
2003)

(a) Definitions. Asused in this clause--
Component means an article, material, or supply incorporated directly into a construction material.

Construction material means an article, material, or supply brought to the construction site by the Contractor or
subcontractor for incorporation into the building or work. The term a so includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how theindividual parts or components of those systems are delivered to the construction
site. Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place
of incorporation into the construction material (whether or not such costs are paid to adomestic firm), and any
applicable duty (whether or not a duty-free entry certificate isissued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the manufacture of the end
product.

Designated country means any of the following countries: Aruba, Austria, Bangladesh, Belgium, Benin, Bhutan,
Botswana, Burkina Faso, Burundi, Canada, Cape Verde, Central African Republic, Chad, Comoros, Denmark.
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Djibouti, Equatorial Guinea, Finland, France, Gambia, Germany, Greece, Guinea, Guinea Bissau, Haiti, Hong
Kong, Ireland, |sradl, Italy, Japan.

Kiribati, Korea, Republic of, Lesotho, Liechtenstein, Luxembourg, Maawi, Maldives, Mali, Mozambique, Nepal,
Netherlands, Niger, Norway, Portugal, Rwanda.

Sao Tome and Principe, SierraLeone, Singapore, Somalia, Spain, Sweden, Switzerland, TanzaniaU.R., Togo,
Tuvalu, Uganda, United Kingdom, Vanuatu, Western Samoa, Y emen.

Designated country construction material means a construction material that--

(2) Iswholly the growth, product, or manufacture of a designated country; or

(2) In the case of aconstruction material that consistsin whole or in part of materials from another country, has
been substantially transformed in a designated country into anew and different construction material distinct from
the materials from which it was transformed.

Domestic construction material means--

(1) An unmanufactured construction material mined or produced in the United States; or

(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic.
Foreign construction material means a construction material other than a domestic construction material.

North American Free Trade Agreement country means Canada or Mexico.

North American Free Trade Agreement country construction material means a construction material that--

(2) Iswhoally the growth, product, or manufacture of a North American Free Trade Agreement (NAFTA) country;
or

(2) In the case of aconstruction material that consistsin whole or in part of materials from another country, has
been substantially transformed in aNAFTA country into a new and different construction material distinct from the
materials from which it was transformed.

United States means the 50 States, the District of Columbia, and outlying areas.

(b) Construction materials. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) and the Balance
of Payments Program by providing a preference for domestic construction material. In addition, the Contracting
Officer has determined that the Trade Agreements Act and the North American Free Trade Agreement (NAFTA)
apply to thisacquisition. Therefore, the Buy American Act restrictions are waived for designated country and
NAFTA country construction materials.

(2) The Contractor shall use only domestic, designated country, or NAFTA country construction material in
performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause.

(3) Therequirement in paragraph (b)(2) of this clause does not apply to the construction materials or components
listed by the Government as follows:
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NONE

(4) The Contracting Officer may add other foreign construction material to thelist in paragraph (b)(3) of this
clauseif the Government determines that--

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic
construction material subject to the restrictions of the Buy American Act is unreasonable when the cost of such
material exceeds the cost of foreign material by more than 6 percent;

(ii) The application of the restriction of the Buy American Act to a particular construction material would be
impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality.

(¢) Request for determination of inapplicability of the Buy American Act.

(2)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(4) of this
clause shall include adequate information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;

(C) Quartity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with
paragraph (b)(3) of thisclause.

(i) A request based on unreasonable cost shall include areasonable survey of the market and a completed price
comparison tablein the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable
duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor
could not reasonably foresee the need for such determination and could not have requested the determination
before contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need
not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American Act applies and the
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the
contract to allow use of the foreign construction material. However, when the basis for the exception isthe
unreasonable price of adomestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(4)(i) of this clause.
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(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign
construction material is noncompliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

Foreign and Domestic Construction Materials Price Comparison

Item 1:
Foreign conStruction Material.... .....cccoveieeivns wevevevieeievireieees cerereseveseeeenerenens
Domestic conNStruction MEaterial... ......ccovvirins cverririeieeeees e seseserees
Item 2:
Foreign ConStruction Material.... .....occceceevieies coevivisieeesirieees erevesrereeseseneeeas
Domestic conNStruction MEaterial... ......ccovvirins cverririeieeeees e seseserees
\1\ Include al delivery coststo the construction site and any applicable duty (whether or not aduty-free
entry certificateisissued).
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral,
attach summary.
Include other applicable supporting information.

(End of clause)

52.244-2 SUBCONTRACTS (AUG 1998)
(a) Definitions. Asused in this clause--

Approved purchasing system means a Contractor's purchasing system that has been reviewed and approved in
accordance with Part 44 of the Federal Acquisition Regulation (FAR).

Consent to subcontract means the Contracting Officer's written consent for the Contractor to enter into a
particular subcontract.

Subcontract means any contract, as defined in FAR Subpart 2.1, entered into by a subcontractor to furnish supplies
or services for performance of the prime contract or a subcontract. It includes, but is not limited to, purchase
orders, and changes and modificationsto purchase orders.

(b) This clause does not apply to subcontracts for special test equipment when the contract contains the clause at
FAR 52.245-18, Specia Test Equipment.

(c) When this clauseisincluded in afixed-price type contract, consent to subcontract is required only on unpriced
contract actions (including unpriced modifications or unpriced delivery orders), and only if required in accordance
with paragraph (d) or (e) of this clause.

(d) If the Contractor does not have an approved purchasing system, consent to subcontract is required for any
subcontract that--
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(1) Is of the cost-reimbursement, time-and-materials, or labor-hour type; or
(2) Isfixed-price and exceeds--
(i) For a contract awarded by the Department of Defense, the Coast Guard, or the National Aeronautics and Space
Administration, the greater of the simplified acquisition threshold or 5 percent of the total estimated cost of the

contract; or

(ii) For a contract awarded by acivilian agency other than the Coast Guard and the National Aeronautics and Space
Administration, either the simplified acquisition threshold or 5 percent of the total estimated cost of the contract.

(e) If the Contractor has an approved purchasing system, the Contractor neverthel ess shall abtain the Contracting
Officer's written consent before placing the following subcontracts:

Cost Reimbursement Subcontracts

Time & Materails/Labor Hour Subcontracts

Firm-Fixed Price Subcontracts Greater Than $500,000.00

(H)(1) The Contractor shall notify the Contracting Officer reasonably in advance of placing any subcontract or
modification thereof for which consent is required under paragraph (c), (d), or (e) of this clause, including the
following information:

(i) A description of the supplies or services to be subcontracted.

(ii) Identification of the type of subcontract to be used.

(iii) Identification of the proposed subcontractor.

(iv) The proposed subcontract price.

(v) The subcontractor's current, complete, and accurate cost or pricing data and Certificate of Current Cost or
Pricing Data, if required by other contract provisions.

(vi) The subcontractor's Disclosure Statement or Certificate relating to Cost Accounting Standards when such data
arerequired by other provisions of this contract.

(vii) A negotiation memorandum reflecting--

(A) The principal elements of the subcontract price negotiations;

(B) The most significant considerations controlling establishment of initial or revised prices;
(C) Thereason cost or pricing datawere or were not required;

(D) The extent, if any, to which the Contractor did not rely on the subcontractor's cost or pricing datain
determining the price objective and in negotiating the final price;

(E) The extent to which it was recognized in the negotiation that the subcontractor's cost or pricing data were not
accurate, complete, or current; the action taken by the Contractor and the subcontractor; and the effect of any such
defective data on the total price negotiated;

(F) Thereasons for any significant difference between the Contractor's price objective and the price negotiated;
and
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(G) A complete explanation of the incentive fee or profit plan when incentives are used. The explanation shall
identify each critical performance element, management decisions used to quantify each incentive element,
reasons for the incentives, and a summary of all trade-off possibilities considered.

(2) The Contractor is not required to notify the Contracting Officer in advance of entering into any subcontract for
which consent is not required under paragraph (c), (d), or (e) of this clause.

(g) Unless the consent or approval specifically provides otherwise, neither consent by the Contracting Officer to

any
subcontract nor approval of the Contractor's purchasing system shall constitute a determination--

(2) Of the acceptability of any subcontract terms or conditions;

(2) Of the allowability of any cost under this contract; or

(3) Torelieve the Contractor of any responsibility for performing this contract.

(h) No subcontract or modification thereof placed under this contract shall provide for payment on a cost-plus-a
percentage-of-cost basis, and any fee payable under cost-reimbursement type subcontracts shall not exceed the fee
limitationsin FAR 15.404-4(c)(4)(i).

(i) The Contractor shall give the Contracting Officer immediate written notice of any action or suit filed and
prompt notice of any claim made against the Contractor by any subcontractor or vendor that, in the opinion of the
Contractor, may result in litigation related in any way to this contract, with respect to which the Contractor may be

entitled to reimbursement from the Government.

(1) The Government reserves the right to review the Contractor's purchasing system as set forth in FAR Subpart
44.3.

(k) Paragraphs (d) and (f) of this clause do not apply to the following subcontracts, which were evaluated during
negotiations:

(End of clause)
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Section J - List of Documents, Exhibits and Other Attachments

LIST OF ATTACHMENTS

ATTACHMENT 1- CHARTS FOR COST PROPOSAL (CHART 1A, 1B, & 2) INCLUDING NOTES
ATTACHMENT 2- PAST PERFORMANCE QUESTIONANAIRE

ATTACHMENT 3-LIST OF ANTICIPATED CONTRACT MANAGEMENT PROCEDURES
ATTACHMENT 4- SAMPLE RESUME
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Section K - Representations, Certificationsand Other Statements of Offerors

CLAUSESINCORPORATED BY FULL TEXT

52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985)
(a) The offeror certifies that --

(1) The pricesin this offer have been arrived at independently, without, for the purpose of restricting competition,
any consultation, communication, or agreement with any other offeror or competitor relating to—

(i) Those prices,
(i) Theintention to submit an offer, or
(iii) The methods of factors used to calculate the prices offered:

(2) The pricesin this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly,
to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award
(in the case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to
submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory --

(1) Isthe person in the offeror's organization responsible for determining the prices offered in thisbid or
proposal, and that the signatory has not participated and will not participate in any action contrary to subparagraphs
(a)(2) through (a)(3) of thisprovision; or

(2) (i) Has been authorized, in writing, to act as agent for the following principalsin certifying that those principals
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this
provison (insert full name of person(s) in
the offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his
or her position in the offeror's organization);

(i) Asan authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and

(iii) Asan agent, has not personally participated, and will not participate, in any action contrary to subparagraphs
(a)(2) through (a)(3) of this provision.

(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a
signed statement setting forth in detail the circumstances of the disclosure.

(End of clause)
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52.203-11 CERTIFCATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN
FEDERAL TRANSACTIONS (APR 1991)

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Paymentsto
Influence Certain Federal Transactions, included in this solicitation, are hereby incorporated by referencein
paragraph (b) of this Certification.

(b) The offeror, by signing its offer, hereby certifies to the best of hisor her knowledge and belief that on or after
December 23, 1989,--

(1) No Federd appropriated funds have been paid or will be paid to any person for influencing or attempting to
influence an officer or employee of any agency, aMember of Congress, an officer or employee of Congress, or an
employee of aMember of Congress on hisor her behalf in connection with the awarding of any Federal contract,
the making of any Federal grant, the making of any Federal |oan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or
cooperative agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or
employee of any agency, aMember of Congress, an officer or employee of Congress or an employee of a
Member of Congress on hisor her behalf in connection with this solicitation, the offeror shall complete and
submit, with its offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all
recipients of subcontract awardsin excess of $100,000 shall certify and disclose accordingly.

D. Submission of this certification and disclosure is a prerequisite for making or entering into this contract
imposed by section 1352, title 31, United States Code. Any person who makes an expenditure prohibited under
this provision, shall be subject to acivil penalty of not less than $10,000, and not more than $100,000, for each
such failure.

(End of provision)

52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)
(a) Definitions.

“Common parent,” as used in this provision, means that corporate entity that owns or controls an affiliated group
of corporationsthat filesits Federal income tax returns on a consolidated basis, and of which the offeror isa
member.

“Taxpayer ldentification Number (TIN),” asused in this provision, means the number required by the Internal
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a
Social Security Number or an Employer | dentification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply
with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041,
6041A, and 6050M, and implementing regulationsissued by the IRS. If the resulting contract is subject to the
payment reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by
the offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the
contract.
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(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the
payment reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS
records to verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

___ TIN.

____ TIN hasbeen applied for.

____ TINisnot required because:

____ Offerorisanonresident alien, foreign corporation, or foreign partnership that does not have income
effectively connected with the conduct of atrade or businessin the United States and does not have an office or
place of business or afiscal paying agent in the United States;

____ Offeror isan agency or instrumental ity of aforeign government;

____ Offeror isan agency or instrumentality of the Federal Government.

(e) Type of organization.

____ Soleproprietorship;

____ Partnership;

____ Corporate entity (not tax-exempt);

____ Corporate entity (tax-exempt);

____ Government entity (Federal, State, or local);

___ Foreign government;

____International organization per 26 CFR 1.6049-4;

____ Other

(f) Common parent.
____ Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.
____Nameand TIN of common parent:

Name

TIN

(End of provision)
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52.209-5 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND
OTHER RESPONSIBILITY MATTERS (DEC 2001)

(a)(2) The Offeror certifies, to the best of its knowledge and belief, that-
(i) The Offeror and/or any of its Principas-

(A) Are( ) arenot () presently debarred, suspended, proposed for debarment, or declared ineligible for the award
of contracts by any Federal agency;

(B) Have () havenot ( ), within athree-year period preceding this offer, been convicted of or had acivil judgment
rendered against them for: commission of fraud or acriminal offensein connection with obtaining, attempting to
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state
antitrust statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery,
falsification or destruction of records, making false statements, tax evasion, or receiving stolen property; and

(C) Are( ) arenot () presently indicted for, or otherwise criminally or civilly charged by agovernmental entity
with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of this provision.

(i) The Offeror has () hasnot ( ), within athree-year period preceding this offer, had one or more contracts
terminated for default by any Federal agency.

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant
manager; head of asubsidiary, division, or business segment, and similar positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the Making of
aFalse, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution Under Section 1001,
Title 18, United States Code.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason
of changed circumstances.

(c) A certification that any of the itemsin paragraph (&) of this provision exists will not necessarily result in
withholding of an award under this solicitation. However, the certification will be considered in connection with a
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of recordsin order
to render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and
information of an Offeror is not required to exceed that which is normally possessed by a prudent person in the
ordinary course of business dealings.

(e) The certification in paragraph (a) of this provision isamaterial representation of fact upon which reliance was
placed when making award. If it islater determined that the Offeror knowingly rendered an erroneous certification,
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract
resulting from this solicitation for default.

(End of provision)
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52.215-6 PLACE OF PERFORMANCE (OCT 1997)

(a) The offeror or respondent, in the performance of any contract resulting from this solicitation, ( ) intends, ( )
does not intend (check applicable block) to use one or more plants or facilities located at a different address from
the address of the offeror or respondent as indicated in this proposal or response to request for information.

(b) If the offeror or respondent checks “intends’ in paragraph (&) of this provision, it shall insert in the following
spaces the required information:

Place of Performance(Street Address, City, State, Name and Address of Owner and Operator of the
County, Zip Code) Plant or Facility if Other Than Offeror or
Respondent

(End of provision)

52.219-1 SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002) - ALTERNATE | (APR 2002)
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 562910.
(2) The small business size standard is 500 employees.

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is
500 employees.

(b) Representations. (1) The offeror represents as part of its offer that it ( ) is, ( ) isnot asmall business concern.

(2) (Complete only if the offeror represented itself asa small business concern in paragraph (b)(1) of this
provision.) The offeror represents, for general statistical purposes, that it ( ) is, ( ) isnot asmall disadvantaged
business concern as defined in 13 CFR 124.1002.

(3) (Complete only if the offeror represented itself as asmall business concern in paragraph (b)(1) of this
provision.) The offeror represents as part of its offer that it ( ) is, ( ) isnhot awomen-owned small business
concern.

(4) (Complete only if the offeror represented itself asa small business concern in paragraph (b)(1) of this
provision.) The offeror represents as part of its offer that it ( ) is, ( ) isnot aveteran-owned small business
concern.

(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4)
of this provision.) The offeror represents as part of its offer that it ( ) is, ( ) isnot a service-disabled veteran-
owned small business concern.

(6) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this
provision.] The offeror represents, as part of its offer, that--

@ 1t()is, ()isnotaHUBZone small business concern listed, on the date of this representation, on the List of
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material
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change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was
certified by the Small Business Administration in accordance with 13 CFR part 126; and

(i) It ( ) is, () isnot ajoint venture that complies with the requirements of 13 CFR part 126, and the
representation in paragraph (b)(6)(i) of this provisionis accurate for the HUBZone small business concern or
concernsthat are participating in the joint venture. (The offeror shall enter the name or names of the HUBZone
small business concern or concerns that are participating in the joint venture: .) EachHUBZone
small business concern participating in the joint venture shall submit a separate signed copy of the HUBZone
representation.

(7) (Completeif offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror
shall check the category in which its ownership falls:

Black American.

Hispanic American.

Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).

Asian-Pacific American (persons with origins from Burma, Thailand, Maaysia, Indonesia, Singapore, Brunei,
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust Territory of the
Pacific Islands (Republic of Palau), Republic of the Marshall 1slands, Federated States of Micronesia, the
Commonwealth of the Northern Mariana |slands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu,

or Nauru).

Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri
Lanka, Bhutan, the Maldives Islands, or Nepal).

Individual/concern, other than one of the preceding.
(c) Definitions. Asused in thisprovision--
Service-disabled veteran-owned small business concern--
(1) Means asmall business concern--
(i) Not lessthan 51 percent of which is owned by one or more service-disabled veterans or, in the case of any
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled
veterans, and
(i) The management and daily business operations of which are controlled by one or more service-disabled
veterans or, in the case of aveteran with permanent and severe disability, the spouse or permanent caregiver of

such veteran.

(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with adisability that is service-
connected, as defined in 38 U.S.C. 101(16).

"Small business concern,” means a concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Government contracts, and qualified as asmall business
under the criteriain 13 CFR Part 121 and the size standard in paragraph (a) of this provision.

Veteran-owned small business concern means asmall business concern--
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(2) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more
veterans, and
(2) The management and daily business operations of which are controlled by one or more veterans.

"Women-owned small business concern,” means a small business concern --

(1) That isat | east 51 percent owned by one or more women or, in the case of any publicly owned business, at least
51 percent of the stock of which is owned by one or more women; or

(2) Whose management and daily business operations are controlled by one or more women.
(d) Notice.

(2) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then
the clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items
to be furnished.

(2) Under 15 U.S.C. 645(d), any person who misrepresents afirm's status asasmall, HUBZone small, small
disadvantaged, or womenowned small business concern in order to obtain a contract to be awarded under the
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall--

(i) Be punished by imposition of fine, imprisonment, or both;
(i) Be subject to administrative remedies, including suspension and debarment; and
(iii) Beineligible for participation in programs conducted under the authority of the Act.

(End of provision)

52.222-21 PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms,
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for
employees, that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion,
sex, or national origin because of written or oral policies or employee custom. The term does not include separate
or single-user rest rooms or hecessary dressing or sleeping areas provided to assure privacy between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated
facilities at any of its establishments, and that it does not and will not permit its employeesto perform their
services at any location under its control where segregated facilities are maintained. The Contractor agreesthat a
breach of this clauseisaviolation of the Equal Opportunity clause in this contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal
Opportunity clause of this contract.

(End of clause)
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52.222-22 PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999)
The offeror represents that --

(@ () Ithas, () hasnot participated in a previous contract or subcontract subject to the Equal Opportunity clause
of this solicitation;

(b) () Ithas, () hasnot, filed al required compliance reports; and

(¢) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will
be obtained before subcontract awards.

(End of provision)

52.222-25 AFFIRMATIVE ACTION COMPLIANCE (APR 1984)
The offeror represents that

(@[ ]it hasdeveloped and hasonfile, [ ] has not developed and does not have onfile, at each establishment,
affirmative action programs required by the rulesand regulations of the Secretary of Labor (41 CFR 60-1 and 60-
2), or

(b) [ ] has not previously had contracts subject to the written affirmative action programs requirement of the rules
and regulations of the Secretary of Labor.

(End of provision)

52.223-13 CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)

(a) Executive Order 13148, of April 21, 2000, Greening the Government through L eadership in Environmental
Management, requires submission of this certification as a prerequisite for contract award.

(b) By signing this offer, the offeror certifies that--

(1) Asthe owner or operator of facilities that will be used in the performance of this contract that are subject to
the filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-
to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990
(PPA) (42 U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract
the Toxic Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and
section 6607 of PPA; or

(2) None of itsowned or operated facilities to be used in the performance of this contract is subject to the Form R
filing and reporting requirements because each such facility is exempt for at |east one of the following reasons:
(Check each block that is applicable.)

() (i) Thefacility does not manufacture, process, or otherwise use any toxic chemicalslisted in 40 CFR 372.65;

() (ii) Thefacility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA
42 U.S.C. 11023(b)(1)(A);
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() (iii) Thefacility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate

certification form has been filed with EPA);

() (iv) Thefacility does not fall within the following Standard Industrial Classification (SIC) codes or their
corresponding North American Industry Classification System sectors:

(A) Major group code 10 (except 1011, 1081, and 1094.
(B) Mgjor group code 12 (except 1241).
(C) Major group codes 20 through 39.

(D) Industry code 4911, 4931, or 4939 (limited to facilities that combust coal and/or oil for the purpose of
generating power for distribution in commerce).

(E) Industry code 4953 (limited to facilities regulated under the Resource Conservation and Recovery Act,
Subtitle C (42 U.S.C. 6921, et seq.), 5169, 5171, or 7389 (limited to facilities primarily engaged in solvent
recovery services on acontract or fee basis); or

() (v) Thefacility isnot located within the United States or its outlying areas.

(End of clause)

52.225-2 BUY AMERICAN ACT CERTIFICATE (JUN 2003)

(a) The offeror certifiesthat each end product, except those listed in paragraph (b) of this provision, is a domestic
end product and that the offeror has considered components of unknown origin to have been mined, produced, or
manufactured outside the United States. The offeror shall list as foreign end products those end products
manufactured in the United States that do not qualify as domestic end products. The terms " component,”
““domestic end product,” ““end product,” ““foreign end product,” and “"United States" are defined in the clause of
this solicitation entitled " Buy American Act--Supplies.”

(b) Foreign End Products:
Line Item NO.:---=--=-mm e oo oo oo oo

Country of Origin:

(List as necessary)

(c) The Government will evaluate offersin accordance with the policies and procedures of Part 25 of the Federal
Acquisition Regulation.

(End of provision)

52.230-1 COST ACCOUNTING STANDARDS NOTICES AND CERTIFICATION (JUN 2000)

Note: This notice does not apply to small businesses or foreign governments. This noticeisin three parts,
identified by Roman numerals| through I11.
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Offerors shall examine each part and provide the requested information in order to determine Cost Accounting
Standards (CAS) requirements applicable to any resultant contract.

If the offeror isan educational institution, Part |1 does not apply unless the contemplated contract will be subject
to full or modified CAS coverage pursuant to 48 CFR 9903.201-2(c)(5) or 9903.201-2(c)(6), respectively.

|. DISCLOSURE STATEMENT--COST ACCOUNTING PRACTICES AND CERTIFICATION

(a) Any contract in excess of $500,000 resulting from this solicitation will be subject to the requirements of the
Cost Accounting Standards Board (48 CFR Chapter 99), except for those contracts which are exempt as specified
in 48 CFR 9903.201-1.

(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject to the requirements of 48
CFR Chapter 99 must, as a condition of contracting, submit a Disclosure Statement as required by 48 CFR
9903.202. When required, the Disclosure Statement must be submitted as a part of the offeror's proposal under
this solicitation unless the offeror has already submitted a Disclosure Statement disclosing the practices used in
connection with the pricing of this proposal. If an applicable Disclosure Statement has already been submitted, the
offeror may satisfy the requirement for submission by providing the information requested in paragraph (c) of Part
| of thisprovision.

CAUTION: In the absence of specific regulations or agreement, a practice disclosed in a Disclosure Statement
shall not, by virtue of such disclosure, be deemed to be a proper, approved, or agreed-to practice for pricing
proposals or accumulating and reporting contract performance cost data.

(c) Check the appropriate box below:

(2) Certificate of Concurrent Submission of Disclosure Statement.

The offeror hereby certifiesthat, as a part of the offer, copies of the Disclosure Statement have been submitted as
follows: (i) original and one copy to the cognizant Administrative Contracting Officer (ACO) or cognizant Federal
agency official authorized to act in that capacity (Federa official), as applicable, and (ii) one copy to the cognizant
Federa auditor.

(Disclosure must be on Form No. CASB DS-1 or CASB DS-2, as applicable. Forms may be obtained from the
cognizant ACO or Federa official and/or from the loose-leaf version of the Federal Acquisition Regulation.)

Date of Disclosure Statement: Name and Address of Cognizant ACO or Federa
Official Where Filed:

The offeror further certifies that the practices used in estimating costsin pricing this proposal are consistent with
the cost accounting practices disclosed in the Disclosure Statement.

(2) Certificate of Previously Submitted Disclosure Statement.
The offeror hereby certifies that the required Disclosure Statement was filed as follows:

Date of Disclosure Statement: Name and Address of Cognizant ACO or Federal
Official Where Filed:

The offeror further certifies that the practices used in estimating costsin pricing this proposal are consistent with
the cost accounting practices disclosed in the applicable Disclosure Statement.
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(3) Certificate of Monetary Exemption.

The offeror hereby certifies that the offeror, together with all divisions, subsidiaries, and affiliates under common
control, did not receive net awards of negotiated prime contracts and subcontracts subject to CAS totaling more
than $50 million (of which at least one award exceeded $1 million) in the cost accounting period immediately
preceding the period in which this proposal was submitted. The offeror further certifiesthat if such status changes
before an award resulting from this proposal, the offeror will advise the Contracting Officer immediately.

(4) Certificate of Interim Exemption.

The offeror hereby certifiesthat (i) the offeror first exceeded the monetary exemption for disclosure, as defined
in (3) of this subsection, in the cost accounting period immediately preceding the period in which this offer was
submitted and (ii) in accordance with 48 CFR 9903.202- 1, the offeror is not yet required to submit a Disclosure
Statement. The offeror further certifiesthat if an award resulting from this proposal has not been made within 90
days after the end of that period, the offeror will immediately submit arevised certificate to the Contracting
Officer, in the form specified under subparagraph (c)(1) or (c)(2) of Part | of this provision, as appropriate, to
verify submission of acompleted Disclosure Statement.

CAUTION: Offerors currently required to disclose because they were awarded a CAS-covered prime contract or
subcontract of $50 million or morein the current cost accounting period may not claim this exemption (4).
Further, the exemption applies only in connection with proposals submitted before expiration of the 90-day period
following the cost accounting period in which the monetary exemption was exceeded.

[1. COST ACCOUNTING STANDARDS--ELIGIBILITY FOR MODIFIED CONTRACT COVERAGE

If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) and electsto do so, the offeror
shall indicate by checking the box below. Checking the box below shall mean that the resultant contract is subject
to the Disclosure and Consistency of Cost Accounting Practices clause in lieu of the Cost Accounting Standards
clause.

() Theofferor hereby claims an exemption from the Cost Accounting Standards clause under the provisions of
48 CFR 9903.201-2(b) and certifies that the offeror is eligible for use of the Disclosure and Consistency of Cost
Accounting Practices clause because during the cost accounting period immediately preceding the period in which
this proposal was submitted, the offeror received less than $50 millionin awards of CAS-covered prime contracts
and subcontracts. The offeror further certifiesthat if such status changes before an award resulting from this
proposal, the offeror will advise the Contracting Officer immediately.

CAUTION: An offeror may not claim the above eligibility for modified contract coverage if this proposal is
expected to result in the award of a CAS-covered contract of $50 million or more or if, during its current cost
accounting period, the offeror has been awarded a single CAS-covered prime contract or subcontract of $25
million or more.

[1l. ADDITIONAL COST ACCOUNTING STANDARDS APPLICABLE TO EXISTING CONTRACTS

The offeror shall indicate below whether award of the contemplated contract would, in accordance with
subparagraph (8)(3) of the Cost Accounting Standards clause, require achange in established cost accounting
practices affecting existing contracts and subcontracts.

() YES( ) NO

(End of clause)
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252.209-7001 DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A TERRORIST
COUNTRY (MAR 1998)

(a) "Definitions."
Asused in this provision --

(8 "Government of aterrorist country" includes the state and the government of aterrorist country, aswell as any
political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the
Export Administration Act of 1979 (50 U.S.C. App. 2405(j)(1)(A)), to be a country the government of which has
repeatedly provided support for such acts of international terrorism. As of the date of this provision, terrorist
countriesinclude: Cuba, Iran, Irag, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means--

(i) Ownership of or beneficia interest in 5 percent or more of the firm's or subsidiary's securities. Beneficial
interest includes holding 5 percent or more of any class of the firm's securitiesin "nominee shares," "street
names," or some other method of holding securities that does not disclose the beneficial owner;

(i) Holding a management position in the firm, such as adirector or officer;

(iii) Ability to control or influence the el ection, appointment, or tenure of directors or officersin the firm;

(iv) Ownership of 10 percent or more of the assetsof afirm such as equipment, buildings, real estate, or other
tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtness of afirm.

(b) "Prohibition on award."

In accordance with 10 U.S.C. 2327, no contract may be awarded to afirm or asubsidiary of afirmif the
government of aterrorist country has asignificant interest in the firm or subsidiary or, in the case of asubsidiary,
the firm that owns the subsidiary, unless awaiver is granted by the Secretary of Defense.

(c) "Disclosure."

If the government of aterrorist country has asignificant interest in the Offeror or asubsidiary of the Offeror, the
Offeror shall disclosure such interest in an attachment to its offer. If the Offeror isasubsidiary, it shall aso
disclose any significant interest the government of aterrorist country hasin any firm that owns or controlsthe
subsidiary. The disclosure shall include--

(2) Identification of each government holding a significant interest; and

(2) A description of the significant interest held by each government.

(End of provision)

252.227-7028 TECHNICAL DATA OR COMPUTER SOFTWARE PREVIOUSLY DELIVERED TO THE
GOVERNMENT (JUN 1995)



W912WJ-04-R-0009
Page 113 of 136
The Offeror shall attach to its offer an identification of all documents or other mediaincorporating technical data
or computer softwareit intends to deliver under this contract with other than unlimited rights that are identical or
substantially similar to documents or other mediathat the Offeror has produced for, delivered to, or is obligated to
deliver to the Government under any contract or subcontract. The attachment shall identify--

(&) The contract number under which the data or software were produced;

(b) The contract number under which, and the name and address of the organization to whom, the data or software
were most recently delivered or will be delivered; and

(c) Any limitations on the Government's rights to use or disclose the data or software, including, when applicable,
identification of the earliest date the limitations expire.

(End of clause)
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Section L - Instructions, Conditions and Noticesto Bidders
SECTION L
INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS

1 TYPE OF CONTRACT. (APR 1984) FAR 52.216-1

The Government contemplates award under this solicitation to be an Indefinite Delivery/Indefinite
Quantity type contract. Task Orderswill be issued on a Cost Reimbursement and Fixed Price
basis.

2. PROPOSAL. The offeror shall submit only one proposal, which will identify all resources
of the offeror's organization. The proposal shall demonstrate the specific teaming approach and
other particulars to be applied to this remedial action contract.

3. PROPOSAL FORMAT. The proposa shall be in the following format:

Proposal Document CDROM  Original Copies
VOL 1 - Business’Management/Technical Approach 1 1 2
VOL 2 - Past Performance and Experience 1 1 2
VOL 3 - Operationa Management Plan 1 1 2
VOL 4 - Cost 1 1 2

a. Proposal Characteristics.

(1) All volumes are to consist of single spaced typewritten pages using afont no less
than 10 point. A smaller type may be used on charts, graphs, figures, diagrams, and schematics to
accommodate a"make it fit" software capability, however, al text must be legible and easily read.
Minimum margins shall be 0.75 inches. The page size of the offeror's proposal shall not exceed
8-1/2 inches by 11 inches. When included, foldout pages shall fold entirely within the volume and
shall only be used for graphic representations. Each volume shall be contained within a”Slant D"
or similar 3-ring binder (no heat or spiral bound volumes).

(2) All proposals shall contain the requirements stated herein and every volume shall be
identified by the volume number and name, address, and telephone number of the prime and
subcontractors, if appropriate, on the cover. Each volume shall also contain a Table of Contents,
List of Tables, List of Figures, List of Appendices, and List of Acronyms and at the bottom | eft
side of each page the volume number shall be included. The list of acronyms shall include all
acronyms appearing in the volume. The offerors name, address, signature, and telephone number
shall appear on any document to be evaluated.

(3) Proposal clarity, organization (as requested in this solicitation) and cross-
referencing is mandatory. No material shall be incorporated by reference. General cross-
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references or cross-referencing guides will not be considered as appropriate cross-references. In
order for the proposal to receive an in-depth evaluation, it is necessary that the proposal be
presented in a manner that will provide clarity, organization and cross referencing as required.

4, PROPOSAL CONTENT. The Government intends to make the award selection without
discussions. The proposa must be complete and contain the offeror's most favorable terms. The
proposal shall address and contain the information listed below. The information will be used by
the Source Selection Evaluation Board to evaluate and rate each proposal. Offerors are advised
that conciseness and relevance of the information presented in the proposal is of supreme
importance and the inclusion of unrelated information that is not pertinent will reduce evaluation
scores. Proposals that provide only superficial coverage of the information required below may
not receive additional consideration and may be excluded from the competitive range, if
established. Additionally, should the proposal include any standard company terms and conditions
that conflict with the terms and conditions of this solicitation, the proposa may be determined to
be "unacceptable” and thusineligible for award.

FACTOR 1

VOLUME 1 - BUSINESSMANAGEMENT/TECHNICAL APPROACH

Sub Factor 1A BusinessM anagement Approach

Element 1A(1): Organizational Approach
Sub Element 1A(1)a Team Member Roles

Describe your organizational approach to executing this contract. Include whether you anticipate
the use of your own resourcestotally, ajoint venture, ateaming arrangement, or other
subcontracting arrangements. Submit the actual organizational charts for the prime contractor and
the affiliates. Include names and addresses of affiliates as well as the contractual agreements
and/or corporate commitments binding the firms to the contract. Personnel on the organizational
charts shall beidentified by name, discipline, task area, and firm office. The organizational charts
shall clearly indicate reporting lines.

Indicate how the proposed project organization will function under this contract relative to your
home office organization. If these agreements are not in place, provide information on how they
will be implemented. If these agreements are in place, provide a certified copy of the contractual
agreement(s) as an appendix to thisvolume. A certified copy is defined as a copy of a document or
record, signed and certified as a true copy by the officer to whose custody the original is entrusted.
The information provided for this section will include, but not be limited to, the following.

(1) What entity has overall authority for the contract?
(2) What entity will be managing the contract?
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(3) What type of contractual agreements will be used (i.e., fixed-price,
cost-reimbursement)?

(4) How many years of previous experience with each firm?

(5) Description of past contractual arrangement with each firm.

(6) Which entity will be responsible for various project phases at the site?

Joint ventures shall submit the following additional documentation regarding their business

entities;

(2) A certified copy of their Joint Venture agreement; and

(2) A detailed statement outlining the following in terms of percentages, where

appropriate.
(€Y

(b)

(©)

(d)

(€)

(f)

(9)

The relationship of the joint venture partiesin terms of business ownership,
capital contribution, and profit distribution or loss sharing;

The management approach of the joint venture in terms of who will conduct,
direct, supervise and control the project and have custody and control of the
assets of the joint venture and perform the duti es necessary to complete the
work;

The structure of the joint venture and decision-making responsibilities of the
joint venture partiesin terms of who will control the manner and method of
performance of the work;

The identification of key personnel who will have authority to legally bind the
joint venture to subcontracts and who will provide or contract for the labor
and materials for the joint venture;

The identification of personnel who will maintain the joint venture bank
accounts for the payment of all expenses and the deposits of al receipts, who
will keep the books, and records, and who will pay applicable taxes for the
joint venture;

Theidentification of personswho will furnish the facilities, such as office
supplies and telephone service; and

Theidentification of the personnel who has overall control of the joint
venture.

Other sections of the proposal shall identify, where appropriate, whether key personnel are
employees of the individua joint venture parties, and identify the party, or hired as employees of

the joint venture,
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Sub Element 1A(1)b Management Team

Describe the locations, roles and responsibilities of the contract management team including
program, contracts, health and safety and CQC management staff.

Element 1A(2): Managing Resour ces

Sub Element 1A(2)a Staffing Plan

Describe your technique for assuring efficient utilization and balance of al manpower. Indicate
the depth and size of your organization. Provide data regarding locations of your home and branch
offices and their personnel.

Discuss your staffing plan that accommodates normal fluctuating workloads and maintains an
experienced work force during periods of work buildup and decline. Describe the training that
will be utilized to preserve the effectiveness of your organization.

Sub Element 1A(2)b Technical Expertise

Describe the technical staff available to support the contract and any specialized services that your
firmisableto provide.

Sub Element 1A(2)c Equipment/M aterials

Demonstrate your firm’s ability and any unique capabilities for providing equipment and materials
to meet the needs of the contract.

Sub Element 1A(2)d Responsiveness

Demonstrate your firm'’s ability to respond and mobilize to the geographical areas of coverage
identified for this contract.

Sub Factor 1B Remedial Action Capabilities

Element 1B(1): Remedial Action Capabilities

Provide information as to how you intend to accomplish the remedia actions that will be required
by this contract. Provide information that establishes your capabilities to perform remediation and
short-term O & M servicesidentified in Section C.

Element 1B(2): Health and Safety

Describe your experience and capabilities for managing health and safety programs for remedial
action projects.
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Element 1B(3): Chemical Data Acquisition/M anagement

Describe your experience and capabilities for managing chemical data acquisition programs for
remedial action projects.

FACTOR 2
VOLUME 2 - PAST PERFORMANCE AND EXPERIENCE

Sub Factor 2A Past Performance

The enclosed questionnaire listed in Section J, Attachment 2 shall be completed and submitted
with your proposal. This questionnaire shall be completed by the offerors five (5) most recently
completed and relevant government or private contracts or task orders at least 90% physically
completed by the offeror, as a prime contractor. Each questionnaire shall be placed inside of an
evelope and sealed by the client/reference and submmited and returned to the Offeror for
submission with the Offerors proposal.

The following items will be evaluated for Past Performance based on the written Performance
Evaluations received:

Element 2A(1): Quality of Product/Service

Element 2A(2): Timeliness of Performance

Element 2A(3): Cost Control

Element 2A(4): Business Practices

Element 2A(5): Customer Satisfaction

Element 2A(6): Key Personnel

Element 2A(7): Utilization and Management of Subcontractors/Team Members
Element 2A(8): Safety

The offeror is encouraged to include its corporate past performance, the past performance of its
key personnel who will work on this contract and the past performance of major subcontractors to
include the utilization of small, disadvantaged, woman owned, veteran owned and HUBZone small
business.

The Government will verify information submitted on these questionnaires. The burden of
providing thorough and complete past performance rests with the Offeror and their references.

Sub Factor 2B Personnd Experience

Submit resumes for key personnel (including dual assignments). The term "key personnel”
includes, but is not limited to, those persons identified in Section C, paragraph entitled " Contractor
Personnel and Qualifications." Personnel designated as key are those in project management,
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technical review, supervisory, or other rolesin which they oversee or review the work of their
discipline. The resumes are to follow the example shown in Section J. The resumes of the project
team members should clearly show proposed job title, education, and dates thereof; specia
qualifications and training worth noting; and complete experience record showing title and
specific duties, responsibilities, authorities, and assignments by years, beginning with the present
and working backwards. Indicate the experience of key personnel on cost reimbursement contracts.
Indicate fully the responsibilities those key personnel had in connection with any of the projects
listed in the "Past Performance” section above and any other projects that involved managing
projects comparable to this project. Only information relating to an individual's experience and
ability to perform will be evaluated. Do not furnish information on any individual's social, civic,
or fraternal activities.

The following categories of personnel will be evaluated:
Element 2B(1): Contract Management Personnel

Include at a minimum program manager, contracts manager, QC manager, regulatory specialist,
health and safety director, and chief estimator.

Element 2B(2): Project Management Staff
Include a a minimum project and remediation managers.
Element 2B(3): Project Staff

Include at as minimum superintendents, site H& S and QC personnel, and project controls
personnel.

Element 2B(4): Technical Support Staff

Include all staff that would support the work of the contract.
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Sub Factor 2C Company Experience

Element 2C(1): Government Contracting Experience

The offeror shall submit up to atotal of ten (10) examples of completed projects that present the
organization's experience on contracts that are relevant to the requirements of this contract. If
numerous and similar projects occurred under one contract, provide one document for the multiple
task contract. The description of each project shall indicate the organization's role in the execution
of that project. References, to include name, address, and tel ephone number of the customer, shall
be provided for each of these projects. Confidential clients will not be accepted as references. All
completed projects submitted may be presented in spreadsheet, or tabular, format. Each listed
project shall contain the contract number, the contract amount, description of work, performance
period, percentage of the work that the organization performed, and the percentage of the work that
the organization subcontracted out. For the purposes of this Section, a completed project will be
defined as contracts and/or task ordersthat are at least 90% physically complete.

Element 2C(2): Complexity of Projects
Offerors are encouraged to describe the technical nature of the projectsidentified in element
2C(1), to identify any problems encountered on the projects, and discuss the offerors corrective

actions taken.

Sub Factor 2D Experience with Regulators

Provide information to demonstrate the offeror's past experience and ability to create and maintain
a cooperative working environment with local, State, and Federal environmental restoration
regulators.

FACTOR 3
VOLUME 3- OPERATIONAL MANAGEMENT PLAN

Sub Factor 3A Management | nformation System (MI1S)

MIS requirements are specified in Section H of this solicitation. The offeror shall include the
following information in the proposal:

Description of the MIS capabilities regarding planning and scheduling, cost estimating,
budgeting and accounting reports, technical and regulatory reports, submittals and other
relevant data

The offeror's experience in operating the MIS.

Describe how the offeror will integrate the cost accounting and labor system of major
subcontractors/team membersif cost reimbursement contracting is anticipated.
Describe plans for providing the Corps with electronic access to MIS data.
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Describe the specific mechanisms and relationships that will be utilized to track
productivity on areal-time basis.
Describe the capability of the MIS to smultaneoudly track multiple task orders.

Describe how cost control, including tracking subcontractor costs, on both fixed price
and cost reimbursement subcontractsis achieved.

Name and description of software, name of company that produce and provides updates
for the software, and the hardware compatibility of the software.

Sub Factor 3B Acguisition M anagement Plan

Element 3B(1) Purchasing System

Discuss your purchasing system and the procedures for the acquisition and control of equipment,
supplies, material, and labor resources. Discuss how you assure that equipment, supplies,
material, and labor resources will be available when they are required. Discuss how competition
and best value will be achieved. Discuss Government approval of your Purchasing System and if
approved, by which agency and contract.

Element 3B(2) Management of Subcontracts

Describe your plan for managing subcontracts and explain how these activities will be integrated
and coordinated with other remediation activities including those performed by your own forces.
For the purposes of this section, subcontracts include all procurement activities to be
accomplished by the offeror in support of this contract. Indicate your ability through description of
past performance on Government contracts to schedule and conduct required procurement in
accordance with Government policies and procedures.

Sub Factor 3C Overall Management Plan

The offeror shall provide a management plan for this contract that will indicate how the work will
be controlled. The offeror shall describe the program management organization proposed. The
organi zation description shall include any planning, recruiting, and staffing requirements for this
project as well as the project management procedures that shall be applied to ensure successful
completion of site-specific work requirements. The offeror shall describe the responsibilities and
authorities granted to key personnel in the organization including, but not limited to, project
managers, regulatory specialists, and project field superintendents.
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FACTOR 4
VOLUME 4 - COST

The offeror shall submit, in Volume 4, the cost information described below. Volume 4 will not be
point scored but will be subjectively evaluated to determine reasonableness, affordability of each
offeror over the life of the contract, the adequacy and value of the cost data, whether the costs are
realistic for the work to be performed, whether the costs reflect the offeror’ s understanding of the
requirements, and whether the costs are consistent with the technical proposal. These data will
later form the basis for Contract Management Procedures to be negotiated with the awardee. The
evaluation of the cost proposal contractual requirements (see paragraphs A through G below) will
be done using the pass/fail method. Read cost proposal contractual requirements very carefully to
ensure that all required items are present in the cost proposa. REMEMBER, the Government
intends to award without discussions. All information required must be submitted with the cost
proposal. Since the evaluation of the cost proposal represents a portion of the total evaluation as
described in Section M, it is possible that an offeror might not be selected for award because of
unreasonable, unrealistic, incomplete, inaccurate, non-current cost proposal information and/or
cost or pricing data. The cost proposal shall consist of the following:

A. The Offer (the SF33) duly executed with an original signature by an official authorized
to bind the company. Only required from the prime.

B. Acknowledgement of all anendments to the solicitation in accordance with the
instructions on the Standard Form 30 (amendment form). Only required from the prime.

C. The completed Section K of the solicitation (i.e., Representations, Certifications, and
Other Statements of Offerors). Only required from the prime.

D. Determination of Adequacy from the cognizant Administrative Contracting Officer
(ACO) of the Disclosure Statement (see Section K, FAR 52.230-1 and SF 1411, Block 14B) from
the prime and as required from subcontractors (team members) OR provide the Disclosure
Statement OR provide status of the Determination of Adequacy if the Disclosure Statement has
already been submitted but the Determination of Adequacy has not yet been issued by the ACO.
This contract will be a CAS-covered contract requiring Disclosure Statement. In accordance with
FAR 30.202-6, award cannot be made until the ACO has made a written determination that a
required Disclosure Statement is adequate unless awaiver is granted by the Contracting Officer
that allows a postponement of the determination of adequacy until after award. Even in the event of
waiver, the determination of adequacy shall be required as soon as possible after award.

E. Most recent audit report/finding/letter of changes to accounting practices ACO/letter
from offeror's federal Government cognizant audit agency that the offeror's accounting system has
been approved and is adequate for cost-reimbursement contracts. If it has been over 12 months
since the accounting system was approved, the offeror shall provide a statement that the accounting
system has not changed since being approved. If the accounting system has changed then
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certification shall be provided indicating that the changes have not impacted the approval of the
accounting system. In accordance with FAR 16.306(c) and 16.404-2(c), no cost-plus-award-fee
contract may be awarded unless the limitations in FAR 16.301-3 are met. One of the limitationsis
that the contractor's accounting system be adequate for determining costs. Therefore, no award can
be made of this contract to an offeror whose accounting system has not been determined to be
adequate for cost-reimbursement contracts. This affects all subcontractors (team members) if the
prime anticipates awarding cost-reimbursement subcontracts to any of the subcontractors. If no
cost-reimbursement subcontracts are to be awarded, the offeror will so state. If
cost-reimbursement subcontracts are to be awarded, provide the necessary information from the
subcontractors.

F. The project pricing datawill be submitted in the form of Charts 1A, 1B, and 2 (see
Section J, Attachment 1) and the attachments called for by the charts. The project pricing data
required in the cost proposal (from the prime and all subcontractors or team members whose
involvement in any task order on either a cost reimbursable or fixed price basisis 10% or more)
are asfollows:

1. Charts 1A and 1B, Direct Cost Breakdown (see Section J, Attachment 1, for
blank charts and a sample). All proposed direct costs (Iabor and other) will be entered and the
total build-up to those direct costs of indirect cost rates and other markups (consistent with the
offeror’s accounting system but exclusive of prime's fee) will be shown equaling the total, fully
burdened price (exclusive of prime's fee) and calculating the total multiplier for each direct cost.
A Chart 1A will be completed for the prime contractor. A Chart 1B will be completed for each
subcontractor or team member as stated in paragraph F above. Charts 1A and 1B break the direct
labor into two categories, one for Home Office personnel and one for Field Office personnel.
Often there are differencesin indirect cost rates applied (field overhead vs. home overhead) and
some employees may work sometimes in the home office and sometimesin the field. In that case,
they may have different multiplier applied to them depending on their location and they should be
listed on both charts. Charts 1A and 1B list several required attachments. These attachments
arerequired project pricing data. Ensure that al project pricing data are included in the cost
proposal.

See Explanations and Notes at the end of Charts 1A and 1B for further detailson the
completion of the charts. EACH OFFEROR WILL SUBMIT A HARD COPY OF CHARTS
1A and 1B ASDESCRIBED ABOVE AND A COPY ON COMPACT DISK (640MB,
NONCOMPRESSED) USING SOFTWARE COMPATIBLE WITH EXCEL 00.

2. Chart 2, Projected Composite Rates, Professional and Administrative Labor
(see Section J, Attachment 1, for blank chart and a sample). Follow the instructions provided on
the chart itself for completion of this chart. Only one chart is required; no need for separate charts
from subcontractors (or team members) because the subcontractor's information is to be included
on the chart along with the prime’ sinformation to allow for calculation of an Adjusted Composite
Hourly Rate to be used for evaluation purposes. Chart 2, the composite hourly rates, will be used
for evaluation purposes. EACH OFFEROR WILL SUBMIT A HARD COPY OF CHART 2 AS
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DESCRIBED ABOVE AND A COPY ON COMPACT DISK (640MB, NONCOMPRESSED)
USING SOFTWARE COMPATIBLE WITH EXCEL 00.

3. Theofferor shall submit for himself and for each proposed Cost-Reimbursement
Subcontractor (team member) a statement certifying the most recent year for which final audited
indirect rates have been determined by the cognizant audit agency. Additionaly, provide the status
of the audits of final indirect rates for any year(s) for which final rates have not been determined.
Identify a point of contact by name and telephone number at the cognizant audit office that can
confirm the status of any final indirect rate determinations.

G. The cost proposal (Volume 4) must be identified as such and submitted as a separate
document from the technical proposal. The cost proposal shall not contain any technical
information that should be submitted with the technical proposal.

5. INQUIRIES. Prospective offerors should submit inquiries related to this solicitation by writing
or caling the following (collect calls will not be accepted):

For inquiriesof a contractual nature call Rachel Raposa, the contract specialist for this
solicitation, at (978) 318-8249 or fax (978) 318-8207.

All technical questions concerning this solicitation should be submitted in writing or faxed
to:

U.S. Army Engineer Didtrict, New England
696 Virginia Road

Attn: CENAE-CT/Ms. Raposa

Concord, Ma 01742-2751

Telephone: (978) 318-8249

Fax: (978) 318-8207

Rachael .raposa@usace.army.mil

Please include the solicitation number, project title, and location of project in your
inquiry. This office must receive written inquiries not later than 14 calendar days prior to the date
set for receipt of offers.

Ora explanations or instructions are not binding and do not impact the offer. Any
information given to an offeror that impacts the offer will be given in the form of awritten
amendment to the solicitation.

Proposals for the work described herein will be received at the above address. Please
transmit proposals in sealed envel opes/packages that are clearly labeled with the solicitation
number.
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6. EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE. Whenever a
modification or equitable adjustment of contract price is required, the Contractor's cost proposal
for equipment ownership and operating expenses shall be as set forth in SECTION H paragraph
titled " Equipment Ownership and Operating Expense Schedule.” A copy of EP 1110-1-8
"Construction Equipment Ownership and Operating Expense Schedul€" can be ordered from the
Government Printing Office (GPO).

52.215-1 -- Ingtructions to Offerors-- Competitive Acquisition.

As prescribed in 15.209(a), insert the following provision:
Instructionsto Offerors-- Competitive Acquisition (Jan 2004)
(a) Definitions. Asused in this provision --
“Discussions’ are negotiations that occur after establishment of the competitive range that may, at
the Contracting Officer’ s discretion, result in the offeror being allowed to revise its proposal.”
“Inwriting,” “writing,” or “written” means any worded or numbered expression which can be
read, reproduced, and later communicated, and includes electronically transmitted and stored
information.
“Proposal modification” is achange made to a proposal before the solicitation’s closing date and
time, or made in response to an amendment, or made to correct a mistake at any time before award.
“Proposal revision” is achange to a proposal made after the solicitation closing date, at the
request of or as allowed by a Contracting Officer as the result of negotiations.
“Time,” if stated as a number of days, is calculated using calendar days, unless otherwise
specified, and will include Saturdays, Sundays, and legal holidays. However, if the last day falls
on a Saturday, Sunday, or lega holiday, then the period shall include the next working day.
(b) Amendments to solicitations. If this solicitation is amended, all terms and conditions that are
not amended remain unchanged. Offerors shall acknowledge receipt of any amendment to this
solicitation by the date and time specified in the amendment(s).
(c) Submission, modification, revision, and withdrawal of proposals.
(2) Unless other methods (e.g., electronic commerce or facsimile) are permitted in the
solicitation, proposals and modifications to proposals shall be submitted in paper mediain
sealed envelopes or packages
(i) addressed to the office specified in the solicitation, and
(i) showing the time and date specified for receipt, the solicitation number, and the
name and address of the offeror. Offerors using commercial carriers should ensure that
the proposal is marked on the outermost wrapper with the information in paragraphs
(©)(D)(i) and (c)(1)(ii) of this provision.
(2) Thefirst page of the proposal must show --
(i) The solicitation number;
(i) The name, address, and telephone and facsimile numbers of the offeror (and
electronic address if available);
(iii) A statement specifying the extent of agreement with all terms, conditions, and
provisions included in the solicitation and agreement to furnish any or al items upon
which prices are offered at the price set opposite each item;
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(iv) Names, titles, and telephone and facsimile numbers (and electronic addresses if
available) of persons authorized to negotiate on the offeror’ s behaf with the
Government in connection with this solicitation; and
(v) Name, title, and signature of person authorized to sign the proposal. Proposals
signed by an agent shall be accompanied by evidence of that agent’ s authority, unless
that evidence has been previoudly furnished to the issuing office.
(3) Submission, modification, revision, and withdrawal of proposals.
(i) Offerors are responsible for submitting proposals, and any modification, or
revisions, so asto reach the Government office designated in the solicitation by the
time specified in the solicitation. If no timeis specified in the solicitation, the time for
receipt is4:30 p.m., local time, for the designated Government office on the date that
proposal or revision is due.
(ii)
(A) Any proposal, modification, or revision received at the Government office
designated in the solicitation after the exact time specified for receipt of offers
is“late” and will not be considered unlessit isreceived before award is made,
the Contracting Officer determines that accepting the late offer would not
unduly delay the acquisition; and --
(2) If it was transmitted through an electronic commerce method
authorized by the solicitation, it was received at theinitial point of entry
to the Government infrastructure not later than 5:00 p.m. one working
day prior to the date specified for receipt of proposals; or
(2) There is acceptable evidence to establish that it was received at the
Government installation designated for receipt of offers and was under
the Government’ s control prior to the time set for receipt of offers; or
(3) It isthe only proposal received.
(B) However, alate modification of an otherwise successful proposal that
makes its terms more favorabl e to the Government, will be considered at
any timeit isreceived and may be accepted.
(ii1) Acceptable evidence to establish the time of receipt at the Government
installation includes the time/date stamp of that installation on the proposal
wrapper, other documentary evidence of receipt maintained by the installation, or
oral testimony or statements of Government personnel.
(iv) If an emergency or unanticipated event interrupts normal Government
processes so that proposals cannot be received at the office designated for receipt
of proposals by the exact time specified in the solicitation, and urgent Government
reguirements preclude amendment of the solicitation, the time specified for receipt
of proposals will be deemed to be extended to the same time of day specified in the
solicitation on the first work day on which normal Government processes resume.
(v) Proposals may be withdrawn by written notice received at any time before
award. Oral proposalsin response to oral solicitations may be withdrawn orally. If
the solicitation authorizes facsimile proposals, proposals may be withdrawn via
facsimile received at any time before award, subject to the conditions specified in
the provision at 52.215-5, Facsimile Proposals. Proposals may be withdrawn in
person by an offeror or an authorized representative, if the identity of the person
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requesting withdrawal is established and the person signs areceipt for the proposal
before award.
(4) Unless otherwise specified in the solicitation, the offeror may propose to provide any
item or combination of items.
(5) Offerors shall submit proposalsin response to this solicitation in English, unless
otherwise permitted by the solicitation, and in U.S. dollars, unless the provision at FAR
52.225-17, Evaluation of Foreign Currency Offers, isincluded in the solicitation.
(6) Offerors may submit modifications to their proposals at any time before the solicitation
closing date and time, and may submit modifications in response to an amendment, or to
correct amistake at any time before award.
(7) Offerors may submit revised proposals only if requested or allowed by the Contracting
Officer.
(8) Proposals may be withdrawn at any time before award. Withdrawals are effective upon
receipt of notice by the Contracting Officer.
(d) Offer expiration date. Proposals in response to this solicitation will be valid for the number of
days specified on the solicitation cover sheet (unless adifferent period is proposed by the
offeror).
(e) Restriction on disclosure and use of data. Offerors that include in their proposals data that
they do not want disclosed to the public for any purpose, or used by the Government except for
evaluation purposes, shall --
(1) Mark thetitle page with the following legend:
This proposal includes data that shall not be disclosed outside the Government and
shall not be duplicated, used, or disclosed -- in whole or in part -- for any purpose
other than to evaluate this proposal. If, however, a contract is awarded to this offeror
asaresult of -- or in connection with -- the submission of this data, the Government
shall have the right to duplicate, use, or disclose the data to the extent provided in the
resulting contract. This restriction does not limit the Government’ sright to use
information contained in this dataiif it is obtained from another source without
restriction. The data subject to this restriction are contained in sheets [insert numbers
or other identification of sheets|; and
(2) Mark each sheet of data it wishesto restrict with the following legend:
Use or disclosure of data contained on this sheet is subject to the restriction on the title
page of this proposal.
(f) Contract award.
(1) The Government intends to award a contract or contracts resulting from this solicitation to
the responsible offeror(s) whose proposal (s) represents the best value after evaluationin
accordance with the factors and subfactors in the solicitation.
(2) The Government may reject any or all proposalsif such action isin the Government’s
interest.
(3) The Government may waive informalities and minor irregularities in proposals received.
(4) The Government intends to eval uate proposals and award a contract without discussions
with offerors (except clarifications as described in FAR 15.306(a)). Therefore, the offeror’s
initial proposal should contain the offeror’ s best terms froma cost or price and technical
standpoint. The Government reserves the right to conduct discussionsiif the Contracting Officer
later determines them to be necessary. If the Contracting Officer determines that the number of
proposals that would otherwise be in the competitive range exceeds the number at which an
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efficient competition can be conducted, the Contracting Officer may limit the number of
proposals in the competitive range to the greatest number that will permit an efficient
competition among the nost highly rated proposals.
(5) The Government reserves the right to make an award on any item for a quantity less than the
guantity offered, at the unit cost or prices offered, unless the offeror specifies otherwise in the
proposal.
(6) The Government reserves the right to make multiple awards if, after considering the
additional administrative costs, it isin the Government’s best interest to do so.
(7) Exchanges with offerors after receipt of a proposal do not constitute a reection or
counteroffer by the Government.
(8) The Government may determine that a proposal is unacceptable if the prices proposed are
materially unbalanced between line items or subline items. Unbalanced pricing exists when,
despite an acceptable total evaluated price, the price of one or more contract lineitemsis
significantly overstated or understated as indicated by the application of cost or price analysis
techniques. A proposal may be rejected if the Contracting Officer determines that the lack of
bal ance poses an unacceptable risk to the Government.
(9) If acost realism analysisis performed, cost realism may be considered by the source
selection authority in evaluating performance or schedule risk.
(10) A written award or acceptance of proposal mailed or otherwise furnished to the
successful offeror within the time specified in the proposal shall result in abinding contract
without further action by either party.
(11) If apost-award debriefing is given to requesting offerors, the Government shall
disclose the following information, if applicable:
(i) The agency’ s evaluation of the significant weak or deficient factors in the debriefed
offeror’s offer.
(i) The overall evaluated cost or price and technical rating of the successful and the
debriefed offeror and past performance information on the debriefed offeror.
(iii) The overall ranking of all offerors, when any ranking was devel oped by the agency
during source selection.
(iv) A summary of the rationale for award.
(v) For acquisitions of commercial items, the make and model of the item to be
delivered by the successful offeror.
(vi) Reasonable responses to relevant questions posed by the debriefed offeror asto
whether source-selection procedures set forth in the solicitation, applicable
regulations, and other applicable authorities were followed by the agency.
(End of Provision)
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Section M - Evaluation Factorsfor Award

SECTION M

EVALUATION FACTORS FOR AWARD

1. FORMAL SOURCE SELECTION

All offersreceived in response to this solicitation will be evaluated in accordance with formal
source selection procedures delineated in Army Source Selection Guide. The principal objective
of this processisto make four contract awards to the responsible offerors whose proposals are
determined by the Source Selection Authority (SSA) to be overal Best Vaue to the Government,
estimated cost and other factors considered (the Best Vaue). The Government reserves the right to
consider and evaluate information regarding past performance from sources outside the proposal.
The process is designed to ensure the impartial, equitable, and comprehensive evaluation of al
technically acceptable, responsible proposals received in response to this particular solicitation.

a. Source Selection Organization. The source selection organization is established as a
Separate organization and management chain of command whose only purpose isto accomplish the
objective above. The organization consists of a Source Selection Authority (SSA), a Source
Selection Advisory Council (SSAC), and a Source Selection Evaluation Board (SSEB). The
SSEB is comprised of separate Technical Evaluation and Cost Evaluation Teams. The
organization is designed to ensure active ongoing involvement of appropriate contracting,
technical, logistics, legal, cost analysis, small business, and other functional staff management
expertise.

b. Source Sdlection Procedure.

(1) The source selection procedures will begin with an initial review of proposals and
continue with atechnical and cost evauation conducted by the SSEB. The SSEB shall evaluate the
proposals based solely on the evaluation criteriaidentified in this solicitation. The results of the
SSEB evaluations will be presented to the SSAC, which will review the proposal ratings and
present the findings of the SSEB to the SSA. The SSA will consider the SSAC and SSEB findings
and either make the final source selection decision or determine whether it is appropriate to
engage in clarifications or communication prior to establishment of a competitive range, or to
establish a competitive range and conduct discussions with those offerors that are included in the
competitive range. The Government intends to award without discussions. All communications,
leading to establishment of the competitive range, will be conducted in accordance with FAR Part
15.306b.



W912WJ-04-R-0009
Page 130 of 136

(2) If acompetitive range is established, discussions will be conducted with offerors
who are included in the competitive range. After conclusion of discussions and receipt of
final revised proposals, the SSEB will complete the evaluation and establish final
technical ratings. Results of the final technical ratings will be presented to the SSAC. The
SSAC will then review the findings of the SSEB and present those to the SSA.  After
considering the SSEB and SSAC findings, the SSA shall make the final source selection
decision. If appropriate, the SSA will apply the tradeoff process in the Best Value
Continuum.

c. The Government will award the contracts resulting from this solicitation to the firms
selected in accordance with the procedures described earlier in this paragraph. The
Government may €elect to finalize the Contract Management Procedures, identified in
Section J, after award. If the Government elects to accomplish this effort prior to award
and afinal agreement cannot be reached on the procedures, no contract may be awarded to
that firm. If this situation occurs, the Government may proceed through the award process
with the next offer determined by the SSA to be most advantageous to the Government,
price and other factors considered (trade-off process). The Government may reject any or
all offersif such action is determined to be in the best interest of the Government.

d. Four contracts will be awarded from this solicitation.

2. BASSFOR AWARD

The Government intends to make award to the responsible offeror, without discussions, whose
proposal conformsto the solicitation and is determined to be the Best Value to the Government in
accordance with the following relationship between price/cost and technical merit. The technical
evaluation factors, when combined, are significantly more important than cost or price (see
Relative Importance of Evaluation Criteria below). The Government is more concerned with
obtaining superior technical, management, quality, and/or past performance features than with
making an award at the lowest overall price/cost to the Government. The closer the total evaluated
technical ratings of acceptable offers are to one another, the greater will be the importance of cost
in making the award determination. The closer the fina cost evaluations are to one another, the
greater will be the importance of the total evaluated technical ratings in making the award
determination.

3. PAST PERFORMANCE/QUALITY AND EXPERIENCE

a. Inthe course of evaluating offerors proposals, the SSEB may contact references
submitted by the offeror. The SSEB may also check past performance information obtained from
sources other than those identified by the offeror. All gathered information will be used to evaluate
the offerors overall past performance.

b. At no time during this process, nor during the debriefing, nor after award, will the
names of individuals providing reference information about an offeror's past performance be
revealed to the offerors or to any other party.
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c. Sheer numbers of confirmed negative comments may not give the offeror an overall
rating of less than satisfactory. Negative comments in areas that are not of vital importance to the
successful performance of this contract may not result in arating of less than satisfactory.
Conversaly, one or only afew negative confirmed commentsin areas of vital importance to the
successful performance of this contract may render an overall past performance rating less than
satisfactory.

d. During the evaluation, the following facets will also be taken into consideration: the age
and relevance of past performance information; the offeror's overall work record; if there are any
problems identified, the number, type, and severity of the problems and the effectiveness of
corrective actions taken.

e. During the evaluation process, SSEB, SSAC, and SSA may also consider past
performance information in evaluating overall risk associated with a particular offeror.

4. PROJECT PRICING DATA EVALUATION

The cost proposal (Volume 4) submitted in response to this solicitation will be subjectively
evaluated to determine reasonableness, affordability of each offeror over the life of the contract,
the adequacy and value of the cost data, whether the costs are redlistic for the work to be
performed, whether the costs reflect the offeror's understanding of the requirements, and whether
the costs are consistent with the technical proposal. The subjectively-evaluated cost information
will be used along with the evaluated technical portions of the proposal to make selection for
award. Since the evaluation of the cost proposal will represent a portion of the total evaluation, it
is possible that an offeror might not be selected for award because of unreasonable, unrealistic,
incomplete, inaccurate, noncurrent cost proposal information and/or project pricing data. The
Government will evaluate each offeror's overall cost of doing business over the life of the
contract, reasonableness and realism using the project pricing data submitted in the proposa in the
following manner:

a. The Projected Composite Rates, Professional and Administrative Labor, Chart 2. To
evaluate the composite rates, the Government will useits own "Estimate of the Labor Mix" to
evaluate the proposed composite rates. Each offeror's "Estimate of Labor Mix" will be replaced
with the Government Estimate and will be multiplied by the offeror’ s Projected Composite Rate to
calculate an Adjusted Composite Hourly Rate to be used in the evaluation. The Government's
"Estimated Labor Mix" will be developed by Government technical personnel prior to receipt of
proposals; it will be devel oped independently of any proposal information and applied exactly the
same to each offeror's Projected Composite Rate. The Government will select a subset of job titles
to use for evaluation purposes. These selected job titles will be representative of the majority of
the anticipated work requirement over the life of the contract. The evaluation of each firm's
Adjusted Composite Hourly Rate will be made using the Government's selected set of job titles.
The same set of job titles used will be used to evaluate all offers. Neither the set of job titles used
nor the Government's estimated |abor mix used in the evaluation of the Adjusted Composite Hourly
Rate will be releasable information.
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b. Overal Cost of Doing Business Over the Life of the Contract, Reasonableness and
Realism:

(1) Using the project pricing data provided, the Government will perform costs analysis by
completing the following models which are designed to look at the overall cost of doing business
over the life of the contract to include all burdens (excluding fee) by equalizing the amount of
direct costs.

The direct costs are represented in a manner that depicts the usage of professional/administrative
labor versus craft labor as well as the proportion of other direct costsin a manner the Government
estimates will be the actual usage over the life of the contract (considering all the different types of
work to be ordered under the contract). The offerors total multipliers will be applied (in the same
manner as the offeror would apply them to recover costs during actual performance of a resultant
contract) to the mix of costsin order to determine each offeror's probable cost for an equalized
amount of direct costs. After using the models below, the additional risk factors below will be
taken into consideration and a subjective evaluation will be made of each offeror's overall cost of
doing business over thelife of the contract including reasonableness and realism of the overall
cost.

(See Sample Models on next page)



W912WJ-04-R-0009

Page 133 of 136

CATEGORIES | ESTIMATED | ADJUSTED TOTAL DIRECT OVERALL
QUANTITY COMPOSITE MULTIPLIER | DOLLARS COST OF
LABOR HOURLY RATE ASSIGNED | DOING
HOURS (FROM CHART BUSINESS

2)

Professional and | 28 * No Entry No Entry $ **

Adminis-trative

Labor (From

Chart 2)

Craft Labor No Entry No Entry >k $890 P xxx*

Equipment No Entry No Entry il $2,520 P xxxx

Travel No Entry No Entry >k $280 Rl

Misc. Other No Entry No Entry ko $1470 $Hxxx

Direct Costs

Subcontracts No Entry No Entry el $3,660 $rrrx

Total Cost of rxxkk

Doing Business

CATEGORIES | ESTIMATED | ADJUSTED TOTAL DIRECT OVERALL
QUANTITY COMPOSITE MULTIPLIER | DOLLARS COST OF
LABOR HOURLY RATE ASSIGNED | DOING
HOURS (FROM CHART BUSINESS

2)

Professional and | 24 * No Entry No Entry $ **

Adminigtrative

Labor (From

Chart 2)

Craft Labor No Entry No Entry >k $0 P *xx*

Equipment No Entry No Entry il $0 P Hxx*

Travel No Entry No Entry *okok $30 $rrx*

Misc. Other No Entry No Entry ko $110 P Hxxx

Direct Costs

Subcontracts No Entry No Entry el $8,860 $rrrx

Total Cost of rxxkk

Doing Business

NOTE: The estimated quantity of labor hours for professional and administrative personnel will
be used consistently in this evaluation for each offeror. The direct dollars assigned to each cost
element in the above models will be used consistently in this evaluation for each offeror.

* The Adjusted Composite Hourly Rate to be used here is the Adjusted Composite Hourly Rate
proposed by each offeror but adjusted by the Government as described in paragraph 5a above and
then escalated to the fourth year (Y ear 4). Thisinformation will be taken from the attachment to

Chart 2 required from all offerors.

** Multiplication of the Estimated Qty of 28 by the Adjusted Composite Hourly Rate
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*** Total Multipliersto be used here are the total multipliers as proposed by the offeror on Charts
1A and B but escalated to Y ear 4 using the offeror's total multiplier escalation information
required from all offerors as an attachment to Charts 1A and 1B.

**%* Multiplication of Total Multiplier and the Direct Dollars Assigned
****x Total of Overall Cost of Doing Business for each cost element listed.

(2) Additiona risk factors that will be taken into consideration in the Government's
evauation of overall cost of doing business over the life of the contract are total relocation/travel
costs as proposed by each offeror, each offeror's policy and likelihood of additional costs due to
offerors paying wages to craft employees which are higher than the wages required by the
Department of Labor, other direct costs calculated on direct labor and proposed to be added to the
wage rates (some firms calculate all or some other direct costs by labor hour and add a per hour
rate to the labor rates; thiswill not be allowed to be added into Chart 2), and other differences
between proposals which affect the overall cost of doing business over the life of the contract.
Additionally, the Government may make a subjective determination of risk by using: any
information provided by the offeror in response to the Section L requirements for Volume 4 or
information provided by the cognizant audit agency as to the reasonableness or appropriateness of
the offeror's proposed indirect rates or the offeror’ s management information system(s).

(3) Each offeror will provide summary sheets (not to exceed two (2) pages) that depicts as
apercentage of the firm'stotal burden cost the percentage that is typically applied to the following
support functions: Counsel, Program Management, and Information Management. Total burden cost
is defined as the cost that would be included in any Overhead Cost pool or General and
Administrative cost pool. Offerors should also define which of the af orementioned support
functions are historically done as direct charges and those that are part of the total burden
alocations.

(4) Project pricing datawill also be evaluated against the requirement that project-pricing
data be accurate, complete, and current.

5. EVALUATION FACTORS

Evaluation factors are listed below. All factors will be evaluated on the completeness,
conciseness, and relevance of information provided. These factors are listed in descending order
of importance, with cost being less important than technical. The closer the final technical
evaluations are to one another, the greater will be the importance of cost realism factorsin making
the award determination.

FACTOR 1 - BUSINESS/ MANAGEMENT / TECHNICAL APPROACH (Volume 1)
Sub factor 1A: Business/ Management Approach
(1) Organizationa Approach
a. Team Member Roles
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b. Management Team
(2) Managing Resources
a. Staffing Plan
b. Technical Expertise
c. Equipment/Materials
d. Responsiveness
Sub factor 1B: Remedial Action Capabilities
(1) Remedial Action Capabilities
(2) Hedlth and Safety
(3) Chemical Data Acquisition/Management

FACTOR 2 - PAST PERFORMANCE AND EXPERIENCE (Volume 2)
Sub factor 2A: Past Performance
Quality of Product/Service
Timeliness of Performance
Cost Control
Business Practices
Customer Satisfaction
Key Personnel
Utilization and Management of Subcontractors/Team Members
Safety
Sub factor 2B: Personnel Experience
(1) Contract Management Personnel
(2) Project Management Staff
() Project Staff
(4) Technical Support Staff
Sub factor 2C: Company Experience
(1) Government Contracting Experience
(2) Complexity of Projects
Sub factor 2D: Experience With Regulators

FACTOR 3 - OPERATIONAL MANAGEMENT PLAN (Volume 3)
Sub factor 3A: Management Information System
Sub factor 3B: Acquisition Management Plan
(1) Purchasing System
(2) Management of Subcontracts
Sub factor 3C: Overal Management Plan

FACTOR 4 - COST (Volume 4)

6. RELATIVE IMPORTANCE OF TECHNICAL FACTORS

Factor 1 (Volume 1) is the most important factor. Within Factor 1, the sub factorsare listed in
descending order of importance.
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Factor 2 (Volume 2) is the second most important factor. Within Factor 2, the sub factors are listed
in descending order of importance.

Factor 3 (Volume 3) is the third most important factor. Within Factor 3, the sub factors are listed in
descending order of importance.

Factor 4 (Volume 4) will be subjectively evaluated.

The technical evaluation factors, when combined, are significantly more important than cost or
price. The Government is more concerned with obtaining superior technical, management, quality,
and/or past performance features than with making an award at the lowest overall price/cost to the
Government.
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CHART 1A - SAMPLE

PRIME CONTRACTOR DIRECT COST BREAKDOWN

This is a sample only. Numbers
are not intended for actual use.

LABOR/HOME OFFICE
LABOR HOME FAC
DIRECT SUBTOTAL SUBTOTAL SUBTOTAL| CAPITAL @| TOTAL
JOBTITLE ™! BURDEN OFFICE GBA % TOTAL §
cosT § 7 g $ OVHD % $ $ cosT o,_" MULTIPLIER

PRINCIPAL $ 80.00 45%| $116.00 50%| $174.00 10%| §$191.40 1.35%| $193.98 2.42480
FROJECT MGR, SR $75.00 43%| $107.25 50%| §160.88 10%| §$176.96 1.35%| $179.35 2.39135
PROJECT MGR $70.00 43%| $100.10 50%| $150.15 10%|  $165.47 1.35%] _$167.39 2.39135
REMEDIATION MGR™ $ 60.00 43%| _ $85.80 50%| $128.70 10%] $141.57 1.35%| $ 14348 239135
SUPERINTENDENT $ 55.00 43%| $78.65 50%| $117.98 10%| $128.77 1.35%] $131.52 2.39135
HEALTH & SAFETY MGR $ 75.00 35%| $101.25 50%| $151.88 10%] $167.06 1.35%| $169.32 2.25757
CERT IND HYGIENIST $65.00 35%| $87.75 50%| $131.63 10%|  $ 144.79 135%| $146.74 2.25757
INDUSTRIAL HYGIENTIST $45.00 35%|  $60.75 50%| $91.13 10%]  $100.24 1.35%| $101.59 2.25757
SAFETY & HEALTH OFFICER $30.00 35%|  $40.50 50%| $60.75 10%| $66.83 1.35%|  $67.73 2.25757
QUALITY CONTROL MGR $45.00 35%| $60.75 50% $9113 10%] $100.24 1.35%| $101.59 2.25757
QUALITY CONTROL ENGR $30.00 35%|  $40.50 50%|  $60.75 10%|  $66.83 1.35%] $67.73 2.25757
ENGINEER, SR™ $40.00 35%| $54.00 50%| $81.00 10%|  $89.10 135%| $90.30 225757
ENGINEER $30.00 35%| $40.50 50%|  $60.75 10%| $66.83 1.35%]  $67.73 225757
ENGINEER, JR $20.00 35%|  $27.00 50%|  $40.50 10%| . $44.55 1.35%| $45.15 2.25757

RATE 1$24.32 ™

RATE 2 $21.58

RATE 3 $18.63
STRAIGHT OR WEIGHTED AVG $21.51 35%|  $29.04 50%| $43.56 10%|  $47.91 1.35%|  $48.56 225757
SCIENTIST, SRY $40.00 35%|  $54.00 50%|  $81.00 10%| $89.10 1.35%| $90.30 2.25757
SCIENTIST $30.00 35%|  $40.50 50%|  $60.75 10%| $66.83 135%| $67.73 2.25757
SCIENTIST, JR $20.00 35%|  $27.00 50%|  $40.50 10%| $44.55 1.35%| $45.15 2.25757
FIELD TECHNICIAN $20.00 35%|  $27.00 50%| _ $40.50 10%|  $44.55 1.35%| $45.45 2.25757
COST/SCHEDULER $25.00 35%| $33.75 50%| §50.63 10%| $55.69 135%| $56.44 2.25757
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FAC
LABOR HOME
DIRECT SUBTOTAL SUBTOTAL SUBTOTAL| CAPITAL |- TOTAL
) [ (]
JOB TITLE COST § mmwwmz $ %_\nn__uow $ GEA % $ costor |TOTALS™! vy TipLIER
0 O 0

ESTIMATOR $30.00 35%|  $40.50 50%| $6075] 10%| $66.83 135%|  $67.73 2.25757
REGULATORY SPECIALIST $40.00 35%|  $54.00 50%|  $81.00]  10%| $89.10 135%|  $90.30 225757
CADD DRAFTSMAN $20.00 35%|  $27.00 50%|  $4050 | 10%| $44.55 135%] $45.15 225757
SECRETARY $15.00 35%|  $2025 50%|  $3038| 10%| $33.4d 135%| $33.86 325757
WORD PROCESSOR $1200 3%  $16.20 50%|  $24.30] 0%| $26.73 135%|  $27.00 225757
PROCUREMENT/CONTRACTS MGR $3500 3% $47.25 50%|  $7088 |  10%| $77.08 135%]  $79.01 225757
CONTRACT SPECIALIST $18.00 35%|  $24.30 50%|  $36.45] 10%| $40.10 1.35%]  $40.64 225757
ACCOUNTING MANAGER $30.00 35%|  $40.50 50%|  $6075]  10%| $66.83 135%]  $67.73 2.25757
CLERK $15.00 35%|  $20.25 50%|  $30.38 | 10%| $33.41 1.35%]  $33.86 225757
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PRIME CONTRACTOR DIRECT COST BREAKDOWN are not intended for actual use.

LABOR/FIELD OFFICE

FAC
LABOR FIELD
DIRECT SUBTOTAL SUBTOTAL SUBTOTAL| CAPITAL TOTAL
1) @)
JOB TITLE COST § BURDEN $ OFFICE $ G&A % s COST OF TOTAL $ MULTIPLIER
% @ OVHD % MONEY %

PROJECT MGR, SR $75.00{ 40% $ 105.00 20% $126.00 | 10% $ 138.60 1.35%| §140.47 1.87295
PROJECT MGR $7000| 40% $98.00 20% $11760 | 10% $129.36 1.35%| $131.11 1.87295
REMEDIATION MGR™ $60.00 | 35% $81.00 20% $97.20 | 10% $ 106.92 1.35%| $108.36 1.80606
SUPERINTENDENT $55.00| 35% $74.25 20% $89.10 [ 10% $98.01 1.35%| $99.33 1.80606
HEALTH & SAFETY MGR $75.00 | 35% $101.25 20% $121.50 | 10% $ 133.65 1.35%| $13545 1.80606
CERT IND HYGIENIST $65.00 | 35% $87.75 20% $10530 ] 10% $115.83 1.35%| $117.39 1.80606
INDUSTRIAL HYGIENTIST $4500 | 35% $60.75 20% $72.90 | 10% $80.19 1.35%| $81.27 1.80606
SAFETY & HEALTH OFFICER $30.00 ] 35% $40.50 20% $48.60 | 10% $53.46 135%| $54.18 1.80606
QUALITY CONTROL MGR $45.00 | 35% $60.75 20% $72:.90 | 10% $ 80.19 1.35%| $81.27 1.80606
QUALITY CONTROL ENGR $30.00] 35% $40.50 20% $48.60 | 10% $53.46 1.35%| $54.18 1.80606
ENGINEER, SR®T $4000 | 35% $54.00 20% $64.80 [ 10% $71.28 1.35%| $7224 1.80606
ENGINEER $3000 | 35% $40.50 20% $4860 ] 10% $53.46 1.35%| $54.18 1.80606
ENGINEER, JR $20.00 | 35% $27.00 20% $3240 | 10% $ 35.64 1.35%| $36.12 1.80606

RATE 1$24.32

RATE 2 $21.58

RATE 3 $18.63
STRAIGHT OR WEIGHTED AVG $21.51 | 35% $29.04 20% $3485{ 10% $38.33 1.35%| $38.85 1.80606
SCIENTIST, SRY $40.00 | 35% $54.00 20% $6480 | 10% $71.28 1.35%| $72.24 1.80606
SCIENTIST $30.00 | 35% $ 40.50 20% $48.60 | 10% $53.46 1.35%| $54.18 1.80606
SCIENTIST, JR $20.00 | 35% $27.00 20% $3240 [ 10% $35.64 1.35%| $36.12 1.80606
FIELD TECHNICIAN $2000 | 35% $27.00 20% $3240 | 10% $35.64 135%| $36.12 1.80606
COST/SCHEDULER $2500 | 35% $33.75 20% $4050 | 10% $44.55 1.35%| $45.15 1.80606
ESTIMATOR $30.00 | 35% $40.50 20% $4860 | 10% $53.46 1.35%] $54.18 1.80606
REGULATORY SPECIALIST $40.00 | 35% $54.00 20% $64.80 | 10% $71.28 1.35%| $72.24 1.80606
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PRIME CONTRACTOR DIRECT COST BREAKDOWN are not intended for actual use.
LABOR/FIELD OFFICE
DIRECT| 2R oigrotar] FED  |susToTaL SUBTOTAL o>ﬂ,%>_. TOTAL
) 3) .
JOB TITLE CosT s| BURDEN =75 %ﬂ%w $ G&A% [T ¢ cosToF | TOTALS ™| i TipLIER
% _MONEY % ,

GADD DRAFTSMAN $2000 | 35% $27.00 | 20% $3240 | 10% | $3564 135%| $36.12 1.80608
SECRETARY $1500 | 35% $2025 |  20% $2430| 10% | $26.73 135%|  $27.08 1.80606
WORD PROCESSOR $1200] 35% $1620 | 20% $1944 | 10% | $2138 135%|  $2167 1.60606
PROCUREMENT/CONTRAGTS MGR $3500| 35% $4725 | 20% $56.70 | 10% | $6237 1.35%|  $63.21 1.80606
CONTRACT SPECIALIST $18.00| 35% $2430 | 20% $29.16 | 10% | $32.08 135%|  $3251 1.80606
ACCOUNTING MANAGER $30.00 | 35% $40.50 | 20% $48.60 | 10% | $53.45 135%]  $54.18 1.80606
CLERK $15.00 | 35% $2025|  20% $2430 | 10% | $26.73 1.35%]  $27.09 1.80608
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PRIME CONTRACTOR DIRECT COST BREAKDOWN

This is a sample only. Numbers
are not intended for actual use.

LABOR/FIELD OFFICE
FAC
TAXES/ FIELD CAPITAL TOTAL
BASE RATE SUB- | FRINGE | Sus- suB- SUB-

JOB TITLE ® | INSURANCES OFFICE GRA % COST OF |TOTAL $| MULTIPLIE

$ % TOTAL §(BENEFITS §| TOTAL $| 1 | TOTAL § TOTAL §| "3 roNEY R

%
OTHER FIELD PERSONNEL

EQUIPMENT OPERATOR $28.62 2350% 1$3535|% 19.25]$54.60| 20% | $6551| 10% | $7207 | 1.35%| §73.04 | 255203
LABORER $19.70 2350% | $24.33|$ 1371[$3804| 20% |$4565| 10% | $50.21| 1.35%| $5089 | 258325
TRUCK DRIVER $ 23.55 2350% |$2008|$ 925|$53833| 20% |$46.00| 10% | $5060 | 1.35%| $5128| 217788
WATER TREATMENT PLANT OPERATOR | § 16.20 23.50% | $20.01 $2001) 20% |$24.01| 10% |$2641| 1.35%| $26.77|  1.65221
GUARD Il $11.02 2350% | $ 1361 $1361) 20% |$16.33] 10% |$17.96] 1.35%|$18.21| 1.65221
SURVEY PARTY CHIEF $ 13.48 23.50% | $16.65 $1665| 20% [$1998| 10% |$21.98| 1.35%| $2227| 165221
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PRIME CONTRACTOR DIRECT COST BREAKDOWN are not Intended for actual use.
OTHER DIRECT COSTS
FAC
DIRECT
UNIT OF CAPITAL TOTAL
ITEMS MEASURE UNIT moOw._. OVERHEAD % | SUBTOTAL § | G&A % | SUBTOTAL § COST OF TOTAL $ MULTIPLIER
MONEY %

TRAVEL EXPENSES TBN® 10% TEN 1.10000
VEHICLE RENTAL TBN™ 10% TBN 1.10000
MILEAGE TBN® 10% TBN 1.10000
RELOCATION COSTS TBN® 10% TBN 1.10000
COMPUTER USAGE HOUR $1.50 10% $1.65 $1.65 1.10000
TELEPHONE MONTH $0.50 10% $0.55 $0.55 1.10000
FAX MONTH $0.06 10% $0.07 $0.07 1.10000
REPRODUCTION PAGE $0.05 10% $0.06 $0.06 1.10000
POSTAGE POUND $1.00 10% $1.10 $1.10 1.10000
GIS USAGE HOUR $1.50 10% $1.65 $1.65 1.10000
HEALTH & SAFETY EQUIP TBN® 10% 1.10000
SMALL EQUIPMENT TBN® 10% 1.10000
MATERIALS TBN® 10% 1.10000
SUPPLIES TBN™ 10% 1.10000
LAB TEN® 10% 1.10000
SUBCONTRACTS




CHART 2 - SAMPLE This is a sample only. Numbers Page 1 of 3

PROJECTED COMPOSITE RATES are not intended for actual use.
PROFESSIONAL AND ADMINISTRATIVE LABOR
ADJUSTED
PROJECTED | ESTIMATED
PRIME | % UTIL | PRIME |, SUB#1 | % UTIL | SUB#2 |, COMPOSIT
OSsIT LABO X %
JOB TITLE HOME (1) @ FIELD (1) % UTIL (2) ™) @ ) % UTIL (2) OMR.ﬂm @m Mv_s o E HRLY
RATE (5)
PRINCIPAL $193.98 100% $193.98 0.50% $0.97
PROGRAM MGR, SR. $179.35 100% $179.35 1.00% $1.79
PROGRAM MGR $167.39 100% $167.39 1.00% $1.67
PROJECT MGR, SR $163.88 50%| $ 131.11 50% $ 147.50 - 1.00% $1.47
PROJECT MGR $152.18 50%| $121.74 50% . $ 136.96 2.50% $3.42
PROJECT SUPERINTENDENT $ 108.36 100% $ 108.36 2.00% $2.17
CERT IND HYGIENIST $169.32 20%| $135.45 10%| $ 150.00 70% $152.41 2.00% $3.05
INDUSTRIAL HYGIENIST $146.75 10%| $117.39 10%| $ 140.00 50%| $137.00 30% $ 137.51 2.00% $2.75
CHEMIST, SR $90.30 50%| $72.24 50% $81.27 1.00% $0.81
CHEMIST $67.73 10%| $54.18 20%{ $70.00 70% $ 66.61 1.50% $1.00
CHEMIST, JR $45.15 10%| $36.12 20%| $50.00 70% $46.74 1.50% $0.70
ELECTRICAL ENGR, SR $90.30 90%| $72.24 10% $88.49 0.25% $0.22
ELECTRICAL ENGR $67.73 0%| $54.18 0%| $55.00 100% $ 55.00 0.25% $0.14
ELECTRICAL ENGR, JR $45.15 0%| $36.12 0%| $45.00 100% $ 45.00 1.00% $0.45
MECHANICAL ENGR, SR $90.30 90%| $72.24 10% $88.49 1.00% $0.88
MECHANICAL ENGR $67.73 0%| $54.18 0% $ 70.00 100% $ 70.00 1.00% $0.70
MECHANICAL ENGR, JR $45.15 0%| $36.12 0% $50.00 100% $ 50.00 1.50% $0.75
ENVIRON ENGR, SR $90.30 50%| $72.24 50% $81.27 2.00% $1.63
ENVIRON ENGR $67.73 20%| $54.18 20%| $55.00 40%| $60.00 20% $58.38 2.50% $1.46
ENVIRON ENGR, JR $48.56 20%| $36.12 20%| $45.00 40%| $40.00 20% $42.94 2.50% $1.07
CIVIL ENGINEER, SR $90.30 90%| $72.24 10% $88.49 2.00% $1.77
CIVIL ENGINEER $67.73 0%| $54.18 0% $65.00 100% $ 65.00 2.50% $1.63
CIVIL ENGINEER, JR $48.56 0% $36.12 0% $45.00 100% $45.00 2.50% $1.13
GEOLOGIST, SR $90.30 0%| $72.24 0%| $95.00 50%| $90.00 50% $92.50 2.00% $1.85
GEOLOGIST $67.73 0%| $54.18 0%]| $70.00 50%| $65.00 50% $ 67.50 2.50% $1.69
GEOLOGIST, JR $ 48.56 0%| $36.12 0%| $50.00 50%| $50.00 50% $ 50.00 2.50% $1.25
BIOLOGIST, SR $90.30 0%| $72.24 0%} $95.00 50%| $90.00 50% $92.50 1.00% $0.93

TERC



CHART 2 - SAMPLE This is a sample only. Numbers Page 2 of 3
PROJECTED COMPOSITE RATES are not intended for actual use.

PROFESSIONAL AND ADMINISTRATIVE LABOR

ADJUSTED
: PROJECTED | ESTIMATED
PRIME | % UTIL| PRIME |, SUB#1 | % UTIL | suB#2 |, COMPOSIT
% UTIL (2)] COMPOS LABOR MIX %
JOB TITLE HOME ()| @ | FiELD )%V @) Ty @ (1) | UTIL 2) COMPOSITE | LA 5| ERRLY

RATES @) @ RATE (5)

BIOLOGIST $67.73 0%| $54.18 0%| $70.00 50%| $65.00 50% $67.50 1.50% $1.01
BIOLOGIST, JR $ 48.56 0% $36.12 0% $50.00 50%| $50.00 50% $50.00 1.50% $0.75
HYDROGEOLOGIST, SR $90.30 0%| $72.24 0%| $95.00 80%| $90.00 20% $94.00 2.00% $1.88
HYDROGEOLOGIST $67.73 0%| $54.18 0%| $70.00 80%| $65.00 20% $69.00 2.50% $1.73
HYDROGEOLOGIST, JR $ 48.56 0% $36.12 0%| $50.00 80%| $50.00 20% $ 50.00 2.50% $1.25
TOXICOLOGIST, SR $90.30 0%| $72.24 0% $50.00 100% $90.00 1.00% $0.90
TOXICOLOGIST $67.73 0% $54.18 0% $ 65.00 100% $ 65.00 1.50% $0.98
TOXICOLOGIST, JR $ 48.56 0%| $36.12 0% $ 50.00 100% $ 50.00 1.50% $0.75
QUALITY CONTROL MGR $ 101.59 10%| $81.27 90% $83.30 2.00% $1.67
QUALITY CONTROL TECH $67.73 0%| $54.18 100% $54.18 2.00% $1.08
HEALTH & SAFETY MGR $ 101.59 10%| $8127 90% $83.30 2.50% $2.08
HEALTH & SAFETY TECH $67.73 0%| $54.18 100% $54.18 2.00% $1.08
CONTRACT ADMINISTRATOR $79.01 | 100% $79.01 2.00% $1.58
PROCUREMENT MANAGER $ 56.44 10%| $45.15 90% $46.28 2.00% $0.93
PERSONNEL MANAGER $79.01| 100% $79.01 1.00% $0.79
SCHED CONTROL MGR $ 56.44 10%| $45.15 90% $46.28 2.00% $0.93
ACCOUNTING MANAGER $79.01 | 100% $79.01 2.50% $1.98
SMALL BUS SUBC MGR $67.73 | 100% $67.73 1.25% $0.85
FIELD TECHNICIAN $45.15 0%| $36.12 50%| $45.00 30%| §$40.00 20% $39.56 2.00% $0.79
SAMPLE TECHNICIAN $45.15 0%| $36.12 50%| $45.00 30%| $40.00 20% $39.56 2.00% $0.79
ESTIMATOR, SR $90.30 90%| $7224 10% $88.49 1.00% $0.88
ESTIMATOR $67.73 40%| $63.21 20%| $65.00 20%| $68.00 20% $66.33 2.00% $1.33
ESTIMATOR, JR $45.15 40%] $36.12 20%| $48.00 20%| $40.00 20% $42.88 2.00% $0.86
TECHNICAL WRITER $45.15 40%| $36.12 20%| $50.00 20%]| $51.00 20% $4548 2.00% $0.91

TERC



CHART 2 - SAMPLE This is a sample only. Numbers Page 3 of 3
PROJECTED COMPOSITE RATES are not intended for actual use.

PROFESSIONAL AND ADMINISTRATIVE LABOR

ADJUSTED
PROJECTED | ESTIMATED
PRIME | % UTIL | PRIME |, SUB#1 | % UTIL | sUB#2 |, COMPOSIT
S OR MIX 9
JOB TITLE HOME (1) @) FIELD (1) % UTIL (2) ) @) 1) % UTIL (2)) COMPOSITE | LABOR MIX % E HRLY

RATES ) “) RATE (5

CADD DRAFTSMAN $45.15 50%| $36.12 10%| $48.00 20%| $50.00 20% $45.79 2.00% $0.92
SECRETARY $33.86 20%| $27.09 40%| $25.00 20%| $28.00 20% $28.21 1.00% $0.28
WORD PROCESSOR $27.09 20%| $21.67 40%| $25.00 20%) $20.00 20% $23.09 2.00% $046
ACCOUNTING CLERK $27.09 100%| $21.67 0% $27.09 2.00% $0.54
PAYROLL CLERK $27.09 100%| $21.67 0% $27.09 1.00% $0.27
CLERK $27.09 50%| $21.67 50% $24.38 1.00% $0.24
REGULATORY SPECIALIST $90.30 100%| $90.30 0% $90.30 0.25% $0.23
GEOTECHNICAL ENGR, SR $90.30 50%| $72.24 50% $81.27 0.25% $0.20
GEOTECHNICAL ENGR $67.73 20%| $54.18 20%| $55.00 60% $57.38 0.50% $0.29
GEOTECHNICAL ENGR, JR $ 48.56 20%| $36.12 20%| $45.00 60% $43.94 0.25% $0.11
CERT HEALTH PHYSICIST $ 169.32 50%| $ 135.45 50% $ 152.39 0.25% $0.38
PUBLIC RELATIONS SPEC $ 79.01 100% $ 79.01 0.25% $0.20
REMEDIATION MANAGER $ 108.36 100% $ 108.36 2.00% $217
TOTALS $75.27 100.00% $71.40

(6) @)
Projected Composite Rate = (Prime Home Rate x %Util) + (Prime Field Rate x % Util) + (Sub #1 Rate x % Util) + (Sub #2 Rate x % Util)

The Percent (%) Util (Prime Home + Prime Field + Sub #1 +Sub #2) =100%

TERC



NOTES FOR CHARTS 1A AND 1B

(1) Definition of job title & job category: Example ~ Job Title is Engineer; Job Categories are for example Engineer
Senior, Junior, or Staff.

(2) The labor burden includes all payroll taxes, insurance, fringe benefits, etc. It must be clear what the total
multiplier is for each job title.

(3) A marked up cost shall be provided for all Job Titles and Categories shown on Charts 1A and 1B, regardless if
the contractor does not intend to use a specific Job Title or Category. The only exception allowed will be if the
contractor normally accounts for a Job Title or Category as an indirect cost.

(4) The Remediation Manager is meant to be the person who leads or is in charge of all onsite contractor staff and
resources. The Superintendent reports to the Remediation Manager and is in charge of a specific portion or part
of the onsite work. For example, a Superintendent could be the supervisor for all craft labor, or could be the
lead for a specific part of a project.

(5) Engineer is a broad Job Title that covers all engineering disciplines such as Civil, Environmental, Geotechnical,
Hydraulic, Mechanical, Electrical, etc. The contractor shall provide an average rate for such engineering
disciplines in each Job Category (Senior, Mid, Junior, etc.).

(6) If there are multiple direct labor hourly rates within a job title and/or job category, the offeror shall list all
individual hourly rates used to calculate the average hourly rate proposed for each Job title & job category
within a job title. Calculate the average rate proposed for each job title & job category and show the averaging
technique applied (straight or weighted averaging). Use this average rate for Chart 2. The proposal shall
contain the calculations and explain the averaging technique used.

(7) Scientist is a broad Job Title that covers all scientist disciplines such as Chemist, Geologist, Bfologist,
Ecologist, Wetlands Specialist, Hydrogeologist, etc. The contractor shall provide an average rate for such
scientist disciplines in each Job Category (Senior, Mid, Junior, etc.).

(8) List the direct labor hourly rates for craft personnel shown and show all the other required information. (Note
that at a minimum craft personnel must be compensated in accordance with Davis-Bacon/Service Contract
Acts criteria.) Additional columns may be added to account for all additional markups. Use one column
per additional markup. The contract shall also note actual Fringe Benefit.

(9) TBN = To Be Negotiated (on each task order). Do not enter unit prices for these items, but do show the other
required information. Use the value of 1 to calculate the total multiplier.

ADDITIONAL NOTES;
Do not include prime fee in the total multiplier. Prime fee will be negotiated later with the awardee.

The job titles shown on the charts are given as an example of the types the government anticipates will be used over
the life of this contract. Each offeror must use the job titles and categories listed on the charts in their cost proposal.
Even though the breakdown of job titles into “Senior”, “Staff”, and “Junior” job categories may not match each
offeror’s standard job category classification practices, each offeror shall provide an hourly rate for each of the Job
Titles and Categories shown on Charts 1A & 1B. Each offeror will provide, as part of their cost proposal, a detailed
description of how the offeror’s job titles and categories were matched with the titles and categories provided in

*. Charts 1A and 1B. Each offeror may also add to the list any other job titles they anticipate using over the life of the
contract, prime or subcontract. Ifa job title is listed above by the government, which an offeror normally accounts
for totally as an indirect cost, that offeror will not include a cost for that job title. This shall be clearly identified on
Charts 1A and 1B.

The indirect cost categories used in the charts are examples the government anticipates. Each will add to or delete
indirect cost categories (columns) to the chart, consistent with the offeror’s accounting system. Each offeror will list



all indirect costs to be applied to each direct cost. It will be clear from the cost proposal what the total multiplier is
for each direct cost exclusive of the prime’s fee. It will be clear from the proposal exactly how indirects are applied
to each type of direct cost. The prime’s fee will be negotiated later with the awardee and is not to be included in the
cost proposal. All other markups must be included.

The prime will include the Prime’s Markup to subcontractor’s fislly burdened rate. The subcontractor’s fully
burdened rate will include the subcontractor’s proposed profit. Show the % markup the prime will apply to the
subcontractor’s total price. An example of this markup is if the prime proposes to add G&A and other types of
markups to the subcontractor’s price. The offeror will show what this markup consists of.,

Show the percentage of each indirect cost rate in its % format, Example - Use 25% instead of 0.25.

The other direct costs (ODCs) are examples the government anticipates over the life of the contract. ODCs are all
costs that will be charged as direct costs other than labor. Offeror’s will list only those ODCs that are normally
charged as direct costs consistent with the offeror’s accounting system. All ODCs must be supported by calculation
used to develop the unit prices with full explanations as to the real, actual expenses to the firm, which are not
already accounted for in the indirect cost rates. Calculations will be accompanied by an explanation of the factual or
judgmental basis for the calculations. If there are judgmental (estimates) factors, fully explain. Clearly show any
indirects or other markups applied to established unit prices for ODCs.

The wage rates and indirect costs rates to be used for completing Charts 1A and 1B will be third quarter FY2004.
Although the basic contract period is for more than one year, the information provided on this chart will not be
averaged over the basic contract period. The direct costs shown will not included any escalation for subsequent
years. Escalation will be proposed separately as stated below.

Do not round to the next even dollar. Round only to the nearest cent.

Attached to this chart each offeror will provide a complete breakdown of each indirect cost rate. Show all expenses
in the indirect cost pool, and the base used to calculate the indirect cost rate (%). Each offeror will provide audit
reports, forward pricing rate agreements, and other documents issued by the cognizant federal government audit
agency supporting the indirect cost rates proposed.

Attached to this chart each offeror will provide proposed escalation factors to be applied for all subsequent periods
throughout the life of the contract. Provide the basis for the proposed escalation factor/indexes used, historical
industry or company trends, etc. Indicate when during the life of the contract the escalation factors would be applied
(specific to the month and year). Include the prime’s proposed escalation to indicate the escalation rate being
proposed and at what periods during the life of the contract the escalation will be applied. Discuss escalation to:

® Professional and Administrative personnel direct labor rates

® Each “Other Direct Costs” (all direct costs other than labor)

* Bach individual indirect cost rate and all other markups including the prime markups to the
subcontractor’s costs (labor and ODCs)

e Overall impact to each total multiplier shown on Charts 1A and 1B including the total multiplier to craft
employees.

Within the prime’s proposed escalation rates, the prime must consider all the subcontractor’s proposed escalation
rates but the prime will propose only one escalation factor for each of the above listed cost elements, which would
be the contract’s escalation rates if the offeror receives the award.

Attached to this chart each offeror will provide the number of hours in a year used to calculate the hourly labor rate
- for each salaried employee.

~ Attached to this chart each offeror will provide their policy on relocation costs.

Charts 1A, 1B, and attachments are to be provided by each offeror for the prime and all subcontracts anticipated to
participate in this contract on a cost reimbursable basis.



NOTES FOR CHART 2
(1) Insert the hourly fully burdened rates from Charts 1A and 1B.

Do not include in the fully burdened rates any costs other than direct labor plus indirect costs (markups). If
the offeror normally adds to hourly labor rates such things as other direct costs calculated on labor hours,
do not include those costs in the fully burdened labor rates on this chart. Each offeror will discuss any
additional costs added to hourly labor rates as part of charts 1A and 1B. Examples of possible additional
costs are health and safety equipment such as breathing air premiums, respirator additive, etc., and any
other direct costs that are normally added to direct labor hourly rates. Clearly and completely show the
amount to be added to each person’s hourly rate to cover these costs. Clearly and completely indicate
which personnel’s hourly rates will be affected. Show a breakdown of the calculation of these other direct
costs’ unit prices (see directions in "Notes for Charts 1A & 1B" — ODC Calculations).

Offeror’s are to prepare Chart 2 only once. Do not prepare Chart 2 for subsequent years or option periods.

The designations "Prime/Home" and "Prime/Field" signify that some employees will work both in the
Home (or Branch) Office and in the Field. When an employee works in different locations, they might
have different indirect cost rates applied to their basic hourly wage (Field Overhead versus Home Office
Overhead as an example) resulting in a different fully burdened rate. If this is the case, list their fully
burdened rate when they work in the Home Office and also list their fully burdened rate when they work in
the field and apply the % utilization in the next column, The % Utilization will be the offeror’s best
estimate of the amount of time each job title will be used at the different fully burdened rates. See further
explanation of % Utilization in (2) below. If a job title will work solely in one location and have only one
fully burdened rate, only list that fully burdened rate in the appropriate "Prime" column.

(2) The percent (%) Utilization column indicates the offeror’s best business judgment of how much each
team member (Prime Contractor or Subcontractor), out of 100% and over the life of the contract, will
perform in each job title in cases where both the Prime and at least one Subcontractor will provide
personnel under the same job title. Also, use this column to estimate the amount of time persons will
contribute, out of 100% and over the life of the contract, working in the Home Office versus the Field. The
percent utilization between the Prime and Subcontractors shown here should conform to the usage of
personnel team members identified in the technical proposal.

(3) Apply the percent (%) Utilization to each fully burdened rate in a job title. Calculate the projected
composite rates.

(4) Based upon your experience and business Jjudgment provide your best estimate of the labor mix
necessary to perform the work as described in the statement of work. This is an estimate, out of 100% and
over the life of the contract, of the % each job title will be required to perform, based on man-hours.

(5) Multiply the projected composite rates by the estimated Iabor mix to calculate the adjusted composite
hourly rate.

(6) This rate represents a composite rate assuming an equal weighting or labor mix for each category. In
other words, it is a simple average of the projected composite rates.

(7) Add all of the individual job title adjusted composite hourly rates. This total represents the composite
rate assuming a weighted average based upon the estimated labor mix.



(8) Attached to chart 2 provide the impact to the adjusted composite hourly rate (Chart 2, Block 7) of
escalation for each year of the first four years of the contract. Using the escalation information provided as
an attachment to charts 1A and 1B (escalation to each cost element), provide the following information:

Year1 Year2 Year3 Year4 Year 5

Adjusted Composite
Hourly Rate $ 3 $ $ $

Year 1 will be the adjusted composite hourly rate from Chart 2 without any escalation adjustment.
Years 2, 3, and 4 will show the escalated adjusted composite hourly rate after escalation adjustment to
direct labor and escalation adjustment to indirect cost rates and all markups (Total Multiplier). Ensure
that the escalation rates used here are the same as proposed in the attachment to Charts 1A and 1B.
NOTES:
Do not round to the next even dollar. Round only to the nearest cent.

Include professional and administrative labor on this chart only.

The total composite rate will be used for evaluation purposes only.



ATTACHMENT NO. 2

PAST PERFORMANCE QUESTIONNAIRE

Title of Project: Prime ( )orSub( )

Contract Number:

Description and Location of Work:

Dates of Contract Performance:

Contracting Agency:
Points of Contact:
Name: Number:
Name; Number:

.. How would you describe the technical quality of the productand delivery services performed by the contractor? (circle one)

Exceptional -Very Good Satisfactory Marginal Unsatisfactory

2. Was the contractor’s performance timely, did they keep the project on schedule? (circle one)

Exceptional Very Good Saﬁsfactory Marginal Unsatisfactory

3. Was the contractor effective at controlling cost? (circle one)

Exceptional Very Good Satisfactory Marginal Unsatisfactory

4. Were the contractor’s business practices effective, including management of subcontractors? (circle one)
Exceptional Very Good Satisfactory Marginal Unsatisfactory

5. Was the contractor’s approach to project delivery customer oriented, and were you satisfied with the contractor's overall
performance? (circle one)

Exceptional Very Good Satisfactory Marginal Unsatisfactory

6. Were the contractor’s key personnel knowledgeable and helpful? (circle one)

Exceptional Very Good Satisfactory Marginal Unsatisfactory

7. How did the contractor manage subcontractors and utilize team members? (circle one)

Exceptional Very Good Satisfactory Marginal Unsatisfactory

8.  Did the contractor have an effective safety program, and were there any safety issues on the project? (circle one)

Exceptional Very Good Satisfactory Marginal Unsatisfactory

ADDITIONAL COMMENTS: (Please use this space to provide comments on the above ratings and information on the Contractor’s
overall performance to include any performance problems that were encountered and if so how they were resolved).




Attachment No. 3

LISTING OF ANTICIPATED CONTRACT MANAGEMENT PROCEDURES

No. Title

Personnel and Company Policies

Small and Small Disadvantaged Business Subcontracting Plan

General and Administrative Overhead

Logistics Management (Procurement) Plan and Procedure

Management Information System

Contractor Training

Key Personnel, Hourly Reates, and Hourly Rates by Disclipline

Fee under Cost Plus Fixed Fee, Cost Plus Incentive Fee, and Cost plus Award
Fee

9. Manpower/Resource Utilization

10. Task Order/Contract Close-out

11. Environmental Compliance and Management Practices, Policies and Procedures
12. Invoicing and Payment

13. Corporate Health and Safety Plan

I

14. Claims and Dispute Resolution
15. Pre-Task Order Activities
16. Warranties

NOTE: DO NOT submit the sixteen (16) Contract Management Procedures
with your proposal in response to this RFP. Contract Management
Procedures will be requested only from those firms selected for negotiations.
(Hard copies of Sample Contract Management Procedures will be provided
only to those firms.)



ATTACHMENT 4

Name
Title

Education Describe all pertinent education including educational
| T——— institutions, degrees earned, dates, and awards.
Special Describe all special qualifications applicable to the

o . requirements of the solicitation.
Oualifications

Describe all work experience including employers, job
titles, dates, locations, and a brief description of the

Experience
’ work performed.

Licenses Describe all licenses/certificates including
m—“ icates organizations, locations, and dates.

Professional Describe all professional affiliations including
j 1 ..1.‘ fi organizations, individual role within organizations, and
| Affiliations dates.
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